INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/14/2007

CONTRACT: B-28826 KIN: COUNTY: Parke DISTRICT: Crawfordsville
DES: 0201202 Bridge Deck Replacement Fed Proj Num:
ROUTE: US-36 Bridge over Troutmans Branch, 1.15 E of SR 59 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : D(A) L/A CODE:
DESIGNED ORG.: Stephen J. Christian & Associates DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Pete Kopetski / Jim Karr READY FOR CONTRACT: 08/14/2007
LETTING DATE: 11142007
CONTRACT: IR- KIN: COUNTY: Hamilton DISTRICT: Greenfield
DES: 9133595 Added Travel Lanes Fed Proj Num:
ROUTE: SR-431 From 96th St to 1.1 miles S of US 31 R/W CLEAR: 10/04/2007 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4466
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: 143 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 10/01/2007
LETTING DATE: 11142007
CONTRACT: IR-28200 KIN: 4643 COUNTY: Spencer DISTRICT: Vincennes

DES: 0100905 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

ROUTE: US-231
RELINQ REQ: TBD

Bridge over SR 162 (Phase Ill)
PRE QUAL CODES : C(A)

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State

MAP ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Mike Rowe READY FOR CONTRACT: 09/15/2007
LETTING DATE: 11/14/2007
CONTRACT: IR-28200 KIN: 4643 COUNTY: Spencer DISTRICT: Vincennes

DES: 0710338 Safety Revisions Fed Proj Num:

ROUTE: US-231 From CR 1250N to SR 162 (Phase IIl ) R/W CLEAR: 10/17/2006 N

RELINQ REQ: TBD PRE QUAL CODES : C(A) L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID: 215 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 09/15/2007
LETTING DATE: 11/14/2007
CONTRACT: IR-28200 KIN: 4643 COUNTY: Spencer DISTRICT: Vincennes

DES: 9161365 New Road Construction Fed Proj Num:

ROUTE: US-231 From CR 1250N to SR 162 (Phase IIl) R/W CLEAR: 10/17/2006 C

RELINQ REQ: Yes PRE QUAL CODES : C(A) L/A CODE: 3098

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State

MAP ID: 215 RESPONSIBLE: RFC-Kenneth Franklin / Hasmukh Patel READY FOR CONTRACT: 09/15/2007
LETTING DATE: 1111412007
CONTRACT: IR-28200 KIN: 4643 COUNTY: Spencer DISTRICT: Vincennes

DES: 9300400 New Br, Comp.Cont.Pres.Conc.|-Beam Fed Proj Num:

ROUTE: US-231 Bridge over Hoosier Southern Railroad 0.89 mile S of SR 162 (phase III) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : C(A) L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State

MAP ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 09/15/2007
LETTING DATE: 11142007
CONTRACT: IR-28982 KIN: 3792 COUNTY: Lake DISTRICT: LaPorte

DES: 0065300 Interchange Modification Fed Proj Num:

ROUTE: 1-65 On 1-65 from 0.45 mi S of 1-80 to 0.51 mi N of |-80 (Phase IV-A) R/W CLEAR: 04/15/2007 C

RELINQ REQ: No PRE QUAL CODES : D(B) L/A CODE: 4723

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State

MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 08/24/2007

Date: 11/01/2007 Page 1 of 147

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0101290
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 3792 COUNTY: Lake

New Bridge Construction

I-65 W to S Directional Ramp over |-80 (Borman Expressway)
PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0101291
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 3792 COUNTY: Lake

New Bridge Construction

SB [-65 Collector/Distributor Bridge over 1-80 (Borman Expressway)
PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0101293
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 3792 COUNTY: Lake
New Bridge Construction

1-65 Bridge over W to S Directional Ramp
PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0101389
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 3792

Bridge Replacement

COUNTY: Lake

1-65 over 1-80 (Borman Expressway) - NB and SB Bridges
PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0300011
ROUTE: 1-80
RELINQ REQ: TBD

KIN: 3792
Signing
At 1-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVA)
PRE QUAL CODES : D(B)

COUNTY: Lake

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0300012
ROUTE: 1-80
RELINQ REQ: TBD

KIN: 3792
Lighting
At |-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVA)
PRE QUAL CODES : D(B)

COUNTY: Lake

DESIGNED ORG.: Signs/Lights

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Shariq Husain

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0400932
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 3792 COUNTY: Lake

New Bridge Construction

1-80/ 94 EB Ramp to NB 1-65 over 1-80/ 94
PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/15/2007 C
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/24/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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r-reconstruction, rs-resurfacing, etc.).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0710717
ROUTE: 1-80
RELINQ REQ: TBD

MAP ID: 293

KIN: 3792

COUNTY: Lake

Br Repl, Comp.Cont.Steel Beam

I-65 W to S Directional Ramp over |-80 (Borman Expressway)
PRE QUAL CODES : D(B)
DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/15/2007 C
L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0710718
ROUTE: 1-80
RELINQ REQ: TBD

MAP ID: 293

KIN: 3792

COUNTY: Lake

Br Repl, Comp.Cont.Steel Beam

SB [-65 Collector/Distributor Bridge over 1-80 (Borman Expressway)
PRE QUAL CODES : D(B)
DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/15/2007 C
L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0710719
ROUTE: 1-80
RELINQ REQ: TBD

MAP ID: 293

KIN: 3792

COUNTY: Lake

Br Repl, Comp.Cont.Steel Beam

I-65 over 1-80 (Borman Expressway) - NB and SB Bridges
PRE QUAL CODES : D(B)
DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/15/2007 C
L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0710720
ROUTE: 1-80
RELINQ REQ: TBD

MAP ID: 293

KIN: 3792

COUNTY: Lake

Br Repl, Comp.Cont.Steel Beam

1-80/ 94 EB Ramp to NB 1-65 over 1-80/ 94
PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/15/2007 C
L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 9709130
ROUTE: 1-80
RELINQ REQ: No

MAP ID: 293

KIN: 3792

COUNTY: Lake

Bridge Replacement

Bridge over I-80 on Colorado St, 0.22 mile E of I-65 (Phase IVA)
PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007
CONTRACT: M-29803
DES: 0710419
ROUTE: SP-INST
RELINQ REQ: TBD

KIN:

COUNTY: Marion

Institution & Park Road Maintenance

Indiana State Fair Grounds
PRE QUAL CODES : B(A)
DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/28/2007

LETTING DATE: 11/14/2007
CONTRACT: M-30040
DES: 0710675
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN:

COUNTY: Various

Roadside Maintenance, Herbicide Treatmnt

Various locations

PRE QUAL CODES : E(N)

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/23/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

Page 3 of 147



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/14/2007

CONTRACT: R-27713 KIN: COUNTY: Marion
DES: 0300638 Beautification / Wildflowers
ROUTE: I-74 I-74 and 1-465 E interchange - wildflowers/native grasses

RELINQ REQ: TBD  PRE QUAL CODES : E(J), E(N)
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum

LETTING DATE: 11/14/2007

CONTRACT: R-27714 KIN: COUNTY: Marion
DES: 0300639 Beautification / Wildflowers
ROUTE: I-70 I-70 and Post Rd interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES : E(J), E(N)
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum
LETTING DATE: 11/14/2007
CONTRACT: R-27967 KIN: COUNTY: Greene

DES: 0100981 Road Rehabilitation (3R/4R Standards)

ROUTE: SR-57 From Newberry SCL to SR 54/US 231

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Wilcox Professional Services, LLC

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / John Curry
LETTING DATE: 11/14/2007
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 9706580 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-37 From SR 28 to SR 26
RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 11/14/2007
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 9906581 Bridge Deck Overlay
ROUTE: SR-37 Bridge over Big Duck Creek

RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Greg Carleton
LETTING DATE: 11/14/2007
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 990658A Traffic Signals Modernization
ROUTE: SR-37 Various locations between SR 28 and SR 26

RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 11/14/2007
CONTRACT: R-28949 KIN: COUNTY: Floyd
DES: 0501209 HMA Overlay, Preventive Maintenance
ROUTE: 1-64 From SR 62 / SR 64 interchange to Ky State Line

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/08/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/08/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/08/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/11/2006 C
L/A CODE: 4009
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/27/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/27/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/27/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 4 of 147

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/14/2007

CONTRACT: R-28957 KIN: COUNTY: Allen
DES: 0501202 Concrete Pavement Restoration (CPR)
ROUTE: 1-469 From 0.12 mile S of Tillman Road to bridge over Wheelock Road

RELINQ REQ: TBD PRE QUAL CODES : A(B)
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 11/14/2007
CONTRACT: R-29213 KIN: COUNTY: Henry
DES: 0401293 Beautification / Wildflowers
ROUTE: I-70 I-70 and Wilbur Wright Road

RELINQ REQ: TBD PRE QUAL CODES : E(J)
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Jeanette Wilson / Jeanette Wilson
LETTING DATE: 11142007
CONTRACT: R-29240 KIN: COUNTY: Shelby
DES: 0401289 Beautification / Wildflowers
ROUTE: I-74 I-74 and SR 44

RELINQ REQ: TBD PRE QUAL CODES : E(J)
DESIGNED ORG.: Landscaping Section
MAP ID: RESPONSIBLE: RFC-Jeanette Wilson / Jeanette Wilson

LETTING DATE: 11/14/2007

CONTRACT: R-29339 KIN: COUNTY: Madison
DES: 0500823 Bike/Pedestrian Facilities
ROUTE: ST-1012 Reassemble Fountain Co #7 for use in trail system, NBI# 2300005

RELINQ REQ: TBD PRE QUAL CODES : D(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 11142007
CONTRACT: R-29572 KIN: COUNTY: Howard
DES: 0101099 Bike/Pedestrian Facilities

ROUTE: ST-1001 Walk of Excellence, long Wildcat Creek from Main St to Waterworks Park (Ph 2)

RELINQ REQ: TBD PRE QUAL CODES : D(A)
DESIGNED ORG.: Schmidt Associates
MAP ID: RESPONSIBLE: RFC-Fike Abbasi /

LETTING DATE: 11/14/2007

CONTRACT: R-29678 KIN: COUNTY: Montgomery
DES: 0500902 New Road Construction
ROUTE: IR-1001 CR 100 N (New Road) from SR 47 (at CR 150 N) to Whitlock Ave

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Mike Wink / John Wright
LETTING DATE: 11142007
CONTRACT: R-29914 KIN: COUNTY: Vigo

DES: 0710546 Demolition, Remove Buildings,Foundations

ROUTE: PR-641 From approx 500 meters N of SR 46/Riley Rd to |-70 (Phase IVA)

RELINQ REQ: TBD PRE QUAL CODES : C(B), E(T)

DESIGNED ORG.:

MAP ID: 036 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/08/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/08/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/25/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/07/2003 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/02/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/17/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 5 of 147

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 11/14/2007
CONTRACT: RS-26390
DES: 0200164
ROUTE: SR-37
RELINQ REQ: TBD

KIN: COUNTY: Hamilton

HMA Overlay, Preventive Maintenance

From 1-69 to 2.44 miles N of SR 32/SR 38 End of Dual Lanes
PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/02/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-26398
DES: 0200172
ROUTE: SR-232
RELINQ REQ: TBD

KIN: COUNTY: Madison

HMA Overlay, Preventive Maintenance

From SR 9 to 2.01 miles E of SR 9(Entrance to Mounds State Park)
PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/02/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-27548
DES: 0300477
ROUTE: US-35
RELINQ REQ: TBD

KIN: COUNTY: Grant
HMA Overlay, Preventive Maintenance
SR 13 to SR 213

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/02/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-28002
DES: 0300478
ROUTE: US-36
RELINQ REQ: TBD

KIN: COUNTY: Madison

HMA Overlay, Preventive Maintenance

SR 9/SR 67 to 3.67 mi W of SR 3(WCL of Sulphur Springs)
PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/02/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-28596
DES: 0501200
ROUTE: SR-14
RELINQ REQ: TBD

KIN: COUNTY: Various
HMA Overlay, Functional
SR13to SR 5

PRE QUAL CODES : B(A)

DESIGNED ORG.: Fort Wayne District

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-28819
DES: 0600263
ROUTE: SR-337
RELINQ REQ: TBD

KIN: COUNTY: Harrison
HMA Overlay, Preventive Maintenance
SR 135 to SR 64

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-29204
DES: 0600634
ROUTE: SR-59
RELINQ REQ: TBD

KIN: COUNTY: Greene
HMA Overlay, Functional

From 4.68 miles N to 6.48 miles N of SR 67
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/15/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/14/2007

CONTRACT: RS-29473 KIN: COUNTY: Dearborn
DES: 0501180 HMA Overlay, Preventive Maintenance
ROUTE: 1-275 From Kentucky state line to Ohio state line

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman /
LETTING DATE: 11/14/2007
CONTRACT: RS-29839 KIN: COUNTY: Huntington
DES: 0710331 HMA Overlay, Preventive Maintenance
ROUTE: SR-218 On SR 218 from SR 9 to SR 3, Huntington Co
RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 11/14/2007
CONTRACT: T-29197 KIN: COUNTY: Various
DES: 0600661 Traffic Signals Modernization
ROUTE: VA-VARI Various locations

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Seymour District - (New)
MAP ID: RESPONSIBLE: RFC-Jane Twaddle / Jane Twaddle

LETTING DATE: 11/14/2007

CONTRACT: T-29198 KIN: COUNTY: Various
DES: 0600662 Traffic Signals Modernization
ROUTE: VA-VARI Various locations

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Seymour District - (New)

MAP ID: RESPONSIBLE: RFC-Jane Twaddle / Jane Twaddle
LETTING DATE: 11/14/2007
CONTRACT: T-29200 KIN: COUNTY: Marion
DES: 0600578 New Signal Installation
ROUTE: SR-37 Wicker Road

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman / Joyce Stone
LETTING DATE: 11/14/2007
CONTRACT: T-29202 KIN: COUNTY: Various
DES: 0600664 Traffic Signals Modernization
ROUTE: VA-VARI Various locations

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Seymour District - (New)

MAP ID: RESPONSIBLE: RFC-Jane Twaddle / Jane Twaddle
LETTING DATE: 111412007
CONTRACT: T-29772 KIN: COUNTY: Various
DES: 0710094 Its Traffic Management Systems
ROUTE: SP-VARI Install flasher lights on each Hwy Advisory Radio sign (statewide)

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Operations Support Division
MAP ID: RESPONSIBLE: RFC-Ryan Gallagher /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Multiple Districts
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 11/14/2007
CONTRACT: TM-29963
DES: 0710615
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Various

Lighting Maintenance

Overhead lighting maintenance, various locations in Crawfordsville district
PRE QUAL CODES : E(A), 0165

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/30/2007

LETTING DATE: 11/28/2007
CONTRACT: B-27199
DES: 9881710
ROUTE: ST-1000
RELINQ REQ: No

KIN: COUNTY: Marion

Bridge Replacement, Other Construction
Bridge over Little Buck Creek on Shelbyville Rd
PRE QUAL CODES : D(A)

DESIGNED ORG.: MS Consultants, Inc.

RESPONSIBLE: RFC-Fike Abbasi /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 10/03/2007

LETTING DATE: 11/28/2007
CONTRACT: M-30055
DES: 0710691
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Roadside Maintenance, Herbicide Treatmnt
Various locations

PRE QUAL CODES : E(N)

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/29/2007

LETTING DATE: 11/28/2007
CONTRACT: M-30096
DES: 0710708
ROUTE: 1-94
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Roadside Maintenance, Mowing
1-80/94 from RP:0+00 to RP:45+75
PRE QUAL CODES : E(S)

RESPONSIBLE: RFC-Amber Tibbs /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/07/2007

LETTING DATE: 11/28/2007
CONTRACT: M-30097
DES: 0710709
ROUTE: MS-MIS
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Roadside Maintenance, Mowing

US 24 Bypass; SR-29; US-35 in Logansport
PRE QUAL CODES : E(S)

RESPONSIBLE: RFC-Mindy Foster /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/07/2007

LETTING DATE: 11/28/2007
CONTRACT: M-30098
DES: 0710712
ROUTE: 1-65
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Roadside Maintenance, Mowing

1-65 in Lake, Newton and Jasper Counties from 201.007 to 261.094
PRE QUAL CODES : E(S)

RESPONSIBLE: RFC-Amber Tibbs /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/07/2007

LETTING DATE: 11/28/2007
CONTRACT: M-30099
DES: 0710713
ROUTE: MS-MIS
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Roadside Maintenance, Mowing

- SR-2, SR-331 and US 31 in LaPorte, St. Joe, Marshall, & Fulton Counties
PRE QUAL CODES : E(S)

RESPONSIBLE: RFC-Mindy Foster /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/07/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/28/2007

CONTRACT: R-27779 KIN: COUNTY: Perry
DES: 0101350 Buildings
ROUTE: SR-37 Welcome and Interpretive Center

RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAP ID: RESPONSIBLE: RFC-Mary Doherty /
LETTING DATE: 11/28/2007
CONTRACT: R-28315 KIN: COUNTY: Allen
DES: 9786090 Added Travel Lanes

ROUTE: ST-1000 St Joe Center Rd from St Joe Rd to Reed Rd
RELINQ REQ: No PRE QUAL CODES : A(B), C(B), E(E)
DESIGNED ORG.: Bonar Group

MAP ID: RESPONSIBLE: RFC-Mike Fitch / Jeffrey Drake
LETTING DATE: 11/28/2007
CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 0011830 Railroad Work
ROUTE: SR-44 0.01 mile E of SR 121
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers / To Be Assigned
LETTING DATE: 11/28/2007
CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 0300440 Traffic Signals Modernization
ROUTE: SR-44 At Grand Avenue

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 11/28/2007
CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 0600817 Utility Relocation
ROUTE: SR-44 From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

RELINQREQ: TBD  PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-To Be Assigned /
LETTING DATE: 11/28/2007
CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 9802590 Pavement Repair Or Rehabilitation
ROUTE: SR-44 From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 11/28/2007
CONTRACT: R-28772 KIN: 3981 COUNTY: Union
DES: 0101135 Bridge Replacement, Concrete
ROUTE: US-27 US 27 over Hannah Creek

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Beam, Longest & Neff, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/08/2004 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/22/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/17/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 08/01/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/22/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/22/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/22/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/16/2007 C
L/A CODE: 4433
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/22/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/01/2006 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/22/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/28/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union
DES: 0101136 Signing
ROUTE: US-27 From 6.14 km S of SR 44 to 1.29 km S of SR 44

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Beam, Longest & Neff, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Surendra Patel
LETTING DATE: 11/28/12007
CONTRACT: R-28772 KIN: 3981 COUNTY: Union
DES: 9901280 Road Rehabilitation (3R/4R Standards)
ROUTE: US-27 Fr3.811.S.of SR44 to .31 S of SR 44
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel
LETTING DATE: 11/28/2007
CONTRACT: R-28922 KIN: COUNTY: Hancock
DES: 9901400 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-9 Approx 2 miles N of SR 234 at CR 1000N

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 11/28/12007
CONTRACT: R-29409 KIN: 4864 COUNTY: Marion
DES: 9502272 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-67 At various locations from Hendricks/Marion County Line to 1-465
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: VS Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Ed Tang / Ed Tang
LETTING DATE: 11/28/2007
CONTRACT: R-29409 KIN: 4864 COUNTY: Marion
DES: 9710700 Traffic Signals Modernization
ROUTE: SR-67 At Camby Rd
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: VS Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel
LETTING DATE: 11/28/2007
CONTRACT: R-29409 KIN: 4864 COUNTY: Marion
DES: 9710710 Traffic Signals Modernization
ROUTE: SR-67 At High School Rd

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: VS Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel
LETTING DATE: 11/28/2007
CONTRACT: R-29773 KIN: COUNTY: Porter

DES: 9703410 Intersection Improvement

ROUTE: US-6 At Porter/Laporte County Line Rd, 1.14 miles W of SR 2

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Consoer Townsend Envirodyne Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Molly Mooney / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/22/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/27/2007 C
L/A CODE: 4115
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/22/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/20/2007 C
L/A CODE: 4364
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/22/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/16/2006 C
L/A CODE: 3890
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/30/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/30/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/30/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/10/2007 C
L/A CODE: 4265
DESIGNED BY: State
READY FOR CONTRACT: 07/17/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/28/2007

CONTRACT: R-29845 KIN: COUNTY: LaPorte
DES: 0600387 Enhancement
ROUTE: VA-VARI Rehab LaPorte Train Depot - Phase 3

RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.: Troyer Group

MAP ID: RESPONSIBLE: RFC-Greg Broz /
LETTING DATE: 11/28/2007
CONTRACT: R-29913 KIN: COUNTY: Clinton
DES: 0710545 Demolition, Remove Buildings,Foundations
ROUTE: SR-28 From |-65 to 3.23 miles W of SR 39
RELINQ REQ: TBD PRE QUAL CODES : E(T)
DESIGNED ORG.:
MAP ID: 014 RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 11/28/2007
CONTRACT: RS-27045 KIN: COUNTY: Jay
DES: 0300080 HMA Overlay, Preventive Maintenance
ROUTE: SR-67 From SR 1 to US 27

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 11/28/2007
CONTRACT: RS-28004 KIN: COUNTY: Marion
DES: 0300483 HMA Overlay, Preventive Maintenance
ROUTE: US-52 From 1.33 mi E of I-465 (Post Rd) to 4.86 mi E of SR 9(CR 500E)

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 11/28/2007
CONTRACT: RS-28659 KIN: COUNTY: Various
DES: 0500721 HMA Overlay, Functional
ROUTE: SR-56 US 231 N jct (Haysville) to 0.92 mile W of SR 145

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 11/28/2007
CONTRACT: RS-28665 KIN: COUNTY: Spencer
DES: 0400867 HMA Overlay, Functional
ROUTE: SR-162 3.36 miles E of US 231 to SR 245 E jct at St Claus

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 11/28/2007
CONTRACT: RS-29175 KIN: COUNTY: Monroe
DES: 0600603 HMA Overlay, Preventive Maintenance
ROUTE: SR-46 College Mall Rd to SR-446

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/22/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/04/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/29/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/09/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/29/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/29/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/29/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/28/2007

CONTRACT: RS-29176 KIN: COUNTY: Jackson DISTRICT: Seymour
DES: 0600604 PCCP Patching Fed Proj Num:
ROUTE: US-50 .3 miles E of Agrico Lane to US-31 R/W CLEAR:
RELINQREQ: TBD  PRE QUAL CODES : A(B), E(Q) L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman / READY FOR CONTRACT: 08/29/2007
LETTING DATE: 11/28/2007
CONTRACT: RS-29287 KIN: COUNTY: Jennings DISTRICT: Seymour

DES: 0600739 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: US-50 US-31 to Hayden Pike R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:

DESIGNED ORG.: Seymour District - (New) DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Jason T. Lowther / READY FOR CONTRACT: 08/29/2007
LETTING DATE: 11/28/2007
CONTRACT: RS-29866 KIN: COUNTY: Knox DISTRICT: Vincennes

DES: 0710484 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: US-41 1.44 miles N of SR 67 to 5.92 miles N of SR 550 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:

DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 08/29/2007
LETTING DATE: 11/28/2007
CONTRACT: T-29051 KIN: 4708 COUNTY: Marion DISTRICT: Greenfield

DES: 0500839 Signing Fed Proj Num:

ROUTE: I-70 I-70W from SR 267 to Airport Expressway and |-465 between US 36 and SR 67 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(D) L/A CODE:

DESIGNED ORG.: Edwards and Kelcey DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 08/28/2007
LETTING DATE: 112812007
CONTRACT: T-29051 KIN: 4708 COUNTY: Marion DISTRICT: Greenfield

DES: 0500840 Lighting Fed Proj Num:

ROUTE: I-70 I-70W from SR 267 to |-465 and 1-465 between US 40 and SR 67 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(D) L/A CODE:

DESIGNED ORG.: Edwards and Kelcey DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 08/28/2007
LETTING DATE: 112812007
CONTRACT: T-29051 KIN: 4708 COUNTY: Marion DISTRICT: Greenfield

DES: 0500841 Pavement Markings Fed Proj Num:

ROUTE: I-70 I-70W from SR 267 to |-465 and 1-465 between US 40 and SR 67 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(D) L/A CODE:

DESIGNED ORG.: Edwards and Kelcey DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 08/28/2007
LETTING DATE: 112812007
CONTRACT: T-29051 KIN: 4708 COUNTY: Hendricks DISTRICT: Greenfield

DES: 0710213 Signing Fed Proj Num:

ROUTE: I-70 Indianapolis Airport Mid Terminal signs R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(D) L/A CODE:

DESIGNED ORG.: DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / READY FOR CONTRACT: 08/28/2007

Date: 11/01/2007 Page 12 of 147

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 12/12/2007

CONTRACT: B-27434 KIN: COUNTY: Vermillion
DES: 9786830 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: IR-1000 Bridge #70 over Little Vermillion River on CR 250W
RELINQ REQ: No PRE QUAL CODES : D(A)
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-Shakeel Baig / Hasmukh Patel

LETTING DATE: 12/12/2007
CONTRACT: B-28646 KIN:
DES: 0600046 Bridge Painting

COUNTY: Various

ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:

Various in Crawfordsville district
PRE QUAL CODES : E(M), 0998

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/15/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Gary Bowser / READY FOR CONTRACT: 09/06/2007

LETTING DATE: 12/12/2007

CONTRACT: B-28647 KIN: DISTRICT: Crawfordsville

COUNTY: Various

ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:

DES: 0600047 Bridge Painting

Various in Crawfordsville district
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Gary Bowser /

Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/06/2007

LETTING DATE: 12/12/2007

CONTRACT: B-29013 KIN: 1675 DISTRICT: Vincennes

COUNTY: Gibson

DES: 0400986

ROUTE: SR-64
RELINQ REQ: TBD

Flashers, Modernize
At CR 965W
PRE QUAL CODES : C(B)

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: Signals DESIGNED BY: State

RELINQ REQ: No

PRE QUAL CODES : C(B)

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 10/10/2007
LETTING DATE: 12/12/2007
CONTRACT: B-29013 KIN: 1675 COUNTY: Gibson DISTRICT: Vincennes

DES: 0710575 Environmental Mitigation Fed Proj Num:

ROUTE: SR-64 Bridge over Maucks Pond Area Tern Bar Slough Site R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : C(B) L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 10/10/2007
LETTING DATE: 12/12/2007
CONTRACT: B-29013 KIN: 1675 COUNTY: Gibson DISTRICT: Vincennes

DES: 0710576 Environmental Mitigation Fed Proj Num:

ROUTE: SR-64 Over Mauchs Pold Area, McCormick Site R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : C(B) L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 10/10/2007
LETTING DATE: 12/12/2007
CONTRACT: B-29013 KIN: 1675 COUNTY: Gibson DISTRICT: Vincennes

DES: 9802702 New Road Construction, HMA Fed Proj Num:
ROUTE: SR-64 Indiana approach to bridge over Wabash River at Mt Carmel, lllinois R/W CLEAR: 01/01/2008 U

L/A CODE: 4347

DESIGNED ORG.: Design Squad 2 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-William Dittrich / John Hardesty READY FOR CONTRACT: 10/10/2007

Date: 11/01/2007 Page 13 of 147
Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 12/12/2007
CONTRACT: B-29533
DES: 0200745
ROUTE: IR-1002
RELINQ REQ: TBD

KIN: COUNTY: Putnam
Bridge Deck Replacement

Bridge #199 over Mill Creek on CR 1300S
PRE QUAL CODES : D(A)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-Shakeel Baig / Mary Doherty

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/11/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: B-29830
DES: 0700003
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Bridge Painting

US 30 - over SR 15; US 30 over Conrail RxR E of SR 15; |-469 over US 30/SR 930
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-27925
DES: 0400553
ROUTE: US-231
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 215

KIN: 0040 COUNTY: Spencer
Environmental Mitigation

From SR 162 to SR 62 (Phase IVA)
PRE QUAL CODES : A(B), C(B)

RESPONSIBLE: RFC-Greg Kicinski / Vladimir llyin

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-27925
DES: 926136B
ROUTE: US-231
RELINQ REQ: Yes

KIN: 0040 COUNTY: Spencer
New Road Construction

From SR 162 to SR 62 (Phases IVA)
PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

MAP ID: 215

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/05/2005 C
L/A CODE: 3099
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-27925
DES: 9300440
ROUTE: US-231
RELINQ REQ: No

KIN: 0040 COUNTY: Spencer

New Br, P.T.Comp.Cont.Pres.Conc.Bulb T

Bridge over Southern Railroad, 1.3 miles S of SR 62
PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

MAP ID: 215

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-27925
DES: 9300460
ROUTE: US-231
RELINQ REQ: No

KIN: 0040 COUNTY: Spencer

New Br, P.T.Comp.Cont.Pres.Conc.Bulb T

Bridge over Little Pigeon Creek, 1.12 miles S of SR 62
PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

MAP ID: 215

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-27925
DES: 9900461
ROUTE: US-231
RELINQ REQ: No

KIN: 0040 COUNTY: Spencer

New Br, Precast 3 Sided Culvert

Bridge over Untributary Little Pigeon Creek, 2.21 miles S of SR 62
PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

MAP ID: 215

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 0300239
ROUTE: SR-66
RELINQ REQ: No
DESIGNED ORG.:
MAP ID: 183

KIN: 1980 COUNTY: Warrick
Traffic Signals Modernization

At Casey Road (CR 725 W) (Phase II)
PRE QUAL CODES : B(A), C(B)

RESPONSIBLE: RFC-Alfredo Hanza /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 922074A
ROUTE: SR-66
RELINQ REQ: No

KIN: 1980 COUNTY: Warrick

Added Travel Lanes, HMA

From just E of SR 261 to French Island Trail (former SR 662) -Phase Il
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

MAP ID: 183

RESPONSIBLE: RFC-John Jordan / Susan Gilbert

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/27/2006 C
L/A CODE: 3560
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 9600080
ROUTE: SR-66
RELINQ REQ: No

KIN: 1980 COUNTY: Warrick
Traffic Signals Modernization

At Sharon Rd (Phase Il)

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

MAP ID: 183

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 9600100
ROUTE: SR-66
RELINQ REQ: No

KIN: 1980 COUNTY: Warrick

Flashers, Modernize

At Lincoln Ave(Phase Il) (includes underground work)
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

MAP ID: 183

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 9602000
ROUTE: SR-66
RELINQ REQ: No

KIN: 1980 COUNTY: Warrick

New Sign Installation

From just E of SR 261 to SR 662 (French Island Trail) (Phase Il)
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

MAP ID: 183

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 972074B
ROUTE: SR-66
RELINQ REQ: No

KIN: 1980 COUNTY: Warrick
Flashers, Modernize

At SR 662

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

MAP ID: 183

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: M-29831
DES: 0700002
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Roadside Maintenance, Herbicide Treatmnt
On various roads in the Fort Wayne district
PRE QUAL CODES : E(N)

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 12/12/2007
CONTRACT: M-29836 KIN: COUNTY: Various
DES: 0710458 Roadside Maintenance, Mowing
ROUTE: VA-VARI SR 3, SR 9, US 24 in Huntington, Allen, DeKalb Co
RELINQ REQ: TBD PRE QUAL CODES : E(S)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 12/12/2007
CONTRACT: M-30044 KIN: COUNTY: Spencer
DES: 0710578 Institution & Park Road Maintenance

ROUTE: SP-PARK Lincoln State Park ampitheater parking lot and road
RELINQ REQ: TBD PRE QUAL CODES : B(A)

DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 12/12/2007
CONTRACT: M-30061 KIN: COUNTY: Various
DES: 0710666 Debris Removal From Channel
ROUTE: SP-VARI Variious locations within the Crawfordsville District
RELINQ REQ: No PRE QUAL CODES : C(B), 0117
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 12/12/2007
CONTRACT: R-25977 KIN: 9043 COUNTY: Daviess
DES: 9607970 Median Construction
ROUTE: US-50 From 7.56 miles W to 6.66 miles W of US 231
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Randy Tabler / Hasmukh Patel
LETTING DATE: 12/12/2007
CONTRACT: R-26456 KIN: COUNTY: Posey
DES: 9304260 Small Structure, Replacement
ROUTE: SR-62 0.25 mile W of SR 69 N in Mt Vernon

RELINQ REQ: No PRE QUAL CODES : E(E)
DESIGNED ORG.: Design Squad 4

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Corey Pressler
LETTING DATE: 12/12/2007
CONTRACT: R-27716 KIN: COUNTY: Marion
DES: 0300641 Beautification / Wildflowers
ROUTE: 1-465 US 31 and I-465 S interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES : E(J)
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum
LETTING DATE: 12/12/2007
CONTRACT: R-27717 KIN: COUNTY: Shelby
DES: 0300642 Beautification / Wildflowers
ROUTE: I-74 I-74 and SR 9 interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES : E(J)
DESIGNED ORG.: Landscaping Section
MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/03/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/02/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/20/2006 C
L/A CODE: 4039
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/05/2006 C
L/A CODE: 3488
DESIGNED BY: State
READY FOR CONTRACT: 09/13/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/04/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 12/12/2007

CONTRACT: R-27718 KIN: COUNTY: Wayne DISTRICT: Greenfield
DES: 0300643 Beautification / Wildflowers Fed Proj Num:
ROUTE: I-70 I-70 and US 40 interchange in Richmond - wildflowers and native grasses R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(J) L/A CODE:
DESIGNED ORG.: Landscaping Section DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum READY FOR CONTRACT: 09/04/2007
LETTING DATE: 12/12/2007
CONTRACT: R-27719 KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0300644 Beautification / Wildflowers Fed Proj Num:
ROUTE: I-70 I-70 and SR 3 interchange - wildflower/native grasses R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(J) L/A CODE:
DESIGNED ORG.: Landscaping Section DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum READY FOR CONTRACT: 09/04/2007
LETTING DATE: 12/12/2007
CONTRACT: R-27720 KIN: COUNTY: Delaware DISTRICT: Greenfield
DES: 0300645 Beautification / Wildflowers Fed Proj Num:
ROUTE: 1-69 I-69 and SR 332 interchange - wildflowers/native grasses R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(J) L/A CODE:
DESIGNED ORG.: Landscaping Section DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum READY FOR CONTRACT: 09/04/2007
LETTING DATE: 12/12/2007
CONTRACT: R-27722 KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0300647 Beautification / Wildflowers Fed Proj Num:
ROUTE: 1-69 I-69 and SR 13 Interchange - wildflowers/native grasses R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(J) L/A CODE:
DESIGNED ORG.: Landscaping Section DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum READY FOR CONTRACT: 09/04/2007
LETTING DATE: 12/12/2007
CONTRACT: R-28701 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 9801040 Curve Correction Fed Proj Num:
ROUTE: SR-26 1.96 miles and 4.09 miles W of SR 526 at Tippecanoe CR 300W and 500W R/W CLEAR: 12/29/2006 C
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 4166
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel READY FOR CONTRACT: 09/12/2007
LETTING DATE: 12/12/2007
CONTRACT: R-28787 KIN: 3935 COUNTY: Wayne DISTRICT: Greenfield
DES: 9901580 Small Structure Replacement Fed Proj Num:
ROUTE: US-40 Over Franklin Creek, 2.76 miles E of SR 1 R/W CLEAR: 01/29/2007 C
RELINQ REQ: No PRE QUAL CODES : C(B), E(E) L/A CODE: 4333
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Scott Bailey / Jeffrey Drake READY FOR CONTRACT: 09/05/2007
LETTING DATE: 12/12/2007
CONTRACT: R-28787 KIN: 3935 COUNTY: Wayne DISTRICT: Greenfield
DES: 9901590 Small Structure Replacement Fed Proj Num:
ROUTE: US-40 Over Cold Run Creek, 6.54 miles E of SR 1 R/W CLEAR: 08/21/2006 C
RELINQ REQ: No PRE QUAL CODES : C(B), E(E) L/A CODE: 4332
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Scott Bailey / Jeffrey Drake READY FOR CONTRACT: 09/05/2007
Date: 11/01/2007 Page 17 of 147

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 12/12/2007
CONTRACT: R-28854
DES: 0501067
ROUTE: US-136
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Montgomery
HMA Overlay, Preventive Maintenance

DISTRICT: Crawfordsville
Fed Proj Num:

From Fountain/Montgomery County Line to W end of bridge over Sugar Creek R/W CLEAR:

PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Gary Bowser /

L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 0003390
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Traffic Signals Modernization

At Honey Creek Drive

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 0003400
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Traffic Signals Modernization

At US 41 (S jct)

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 0003490
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Overhead Sign Repair

From 4.2 miles S of US 41 to US 41
PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Pete Kopetski / Surendra Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 0201335
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Traffic Signals Modernization

At Margaret Avenue

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 9608940
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Road Rehabilitation (3R/4R Standards)

S of Terre Haute from 4.2 miles S of US 41 to US 41

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Pete Kopetski / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/01/2007 U
L/A CODE: 4165
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 9900770
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Railroad Crossing

Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Larry Metz / Jeff Clanton

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 12/12/2007

CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 0200392 Traffic Signals Modernization
ROUTE: SR-267 At CR 700N
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Earth Tech, Inc.
MAP ID: 327 RESPONSIBLE: RFC-Gary Bowser / David Boruff
LETTING DATE: 12/12/2007
CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 0710617 Utility Relocation
ROUTE: SR-267 From 0.1 mile N of I-74 to 0.5 mile N of I-74
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 12/12/2007
CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 9608930 Median Construction
ROUTE: SR-267 From 0.1 mile N of I-74 to 0.5 mile N of I-74

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Earth Tech, Inc.

MAP ID: 327 RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 12/12/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 0200245 Traffic Signals Modernization
ROUTE: SR-44 At Second Street and Main Street

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 12/12/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 0200246 Sign Modernization (Series Of Units)
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg
LETTING DATE: 12/12/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 9706570 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 12/12/2007
CONTRACT: R-29046 KIN: COUNTY: Carroll
DES: 9611250 Small Structure, Replacement
ROUTE: SR-29 Over McCloskey Ditch, 0.82 mile S of S jct with SR 218

RELINQ REQ: No PRE QUAL CODES : C(B), E(E)
DESIGNED ORG.: ASA Engineering Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4397
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/19/2006 C
L/A CODE: 4211
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/26/2007 C
L/A CODE: 4291
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 12/12/2007

CONTRACT: R-29195 KIN: COUNTY: Franklin
DES: 0600644 Pipe Lining
ROUTE: SR-101 7.55 miles N of US 52

RELINQ REQ: TBD PRE QUAL CODES : E(E), 0192
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jane Twaddle /
LETTING DATE: 12/12/2007
CONTRACT: R-29208 KIN: 4929 COUNTY: Various
DES: 0600666 Pipe Lining

ROUTE: VA-VARI Various locations
RELINQ REQ: TBD PRE QUAL CODES : E(E), 0192

DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jane Twaddle /
LETTING DATE: 12/12/2007
CONTRACT: R-29208 KIN: 4929 COUNTY: Washington
DES: 0710001 Pipe Lining
ROUTE: SR-56 Various locations
RELINQ REQ: TBD PRE QUAL CODES : E(E), 0192
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jane Twaddle /
LETTING DATE: 12/12/2007
CONTRACT: R-29471 KIN: COUNTY: Cass
DES: 0400032 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1001 CR 600E, from US 24 Bypass to appx 1500' S of CR 600E and Old US 24

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian
LETTING DATE: 12/12/2007
CONTRACT: RS-27302 KIN: COUNTY: Blackford
DES: 0300600 Pavement Replacement, Small Town
ROUTE: SR-26 285 ft E of Industrial Park Dr:CR 200W to 100 ft E of Cross St (CR 75E).

RELINQ REQ: TBD PRE QUAL CODES : B(A), E(F)
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 12/12/2007
CONTRACT: RS-28223 KIN: COUNTY: Various
DES: 0400846 HMA Overlay, Preventive Maintenance
ROUTE: US-231 SR 70 Sjctto 0.44 mi S of SR 62 N jct (Brown St in Dale)

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 12/12/2007
CONTRACT: RS-28816 KIN: COUNTY: Dearborn
DES: 0600260 HMA Overlay, Preventive Maintenance
ROUTE: SR-56 On SR 56 from 4th St to the Railroad Tracks at US-50

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-Craig Allman /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/18/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/13/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29141
DES: 0600109
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Fountain
Resurface over Asphalt Pavement

From |-74 4- Lane to SR 28 (Attica)
PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29207
DES: 0501246
ROUTE: I-74
RELINQ REQ: TBD

KIN: COUNTY: Franklin
HMA Overlay, Preventive Maintenance
SR 3 to Newpoint interchange

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Jason T. Lowther /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/29/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29525
DES: 0500274
ROUTE: US-35
RELINQ REQ: TBD

KIN: COUNTY: Pulaski
HMA Overlay, Preventive Maintenance
From CR 550 S to SR 14

PRE QUAL CODES : B(A)

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Corey Schamberger /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29829
DES: 0600346
ROUTE: SR-13
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Elkhart
HMA Overlay, Preventive Maintenance
US 33to SR 4

PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29838
DES: 0710349
ROUTE: SR-3
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Noble

HMA Overlay, Preventive Maintenance

From US 6 E jct to the Noble/Lagrange County Line
PRE QUAL CODES : B(A), C(B)

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29841
DES: 0710333
ROUTE: SR-9
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Noble
HMA Overlay, Preventive Maintenance

SR 9; from US 33 to US 6 (Except within Albion City Limits)

PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: T-29264
DES: 0600725
ROUTE: SR-9
RELINQ REQ: TBD

KIN: COUNTY: Shelby
Traffic Signals

I-74 WB Exit ramp and Morristown Road
PRE QUAL CODES : B(A), E(A)

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District

DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 09/05/2007

Date: 11/01/2007 Page 21 of 147
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 12/12/2007

CONTRACT: TM-29938 KIN: COUNTY: Greene DISTRICT: Vincennes
DES: 0710039 Traffic Signals Modernization Fed Proj Num:
ROUTE: VA-VARI Various locations in the Vincennes district R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(A) L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 10/02/2007
LETTING DATE: 12/12/2007
CONTRACT: TM-30046 KIN: COUNTY: Lawrence DISTRICT: Vincennes

DES: 0710603 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-50 At SR 37 S jct R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(A), 0165 L/A CODE:

DESIGNED ORG.: DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 09/12/2007

LETTING DATE: 01/09/2008

CONTRACT: B-27254 KIN: COUNTY: Clinton DISTRICT: Crawfordsville
DES: 9801710 New Br, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: SR-29 0.74 mile N of US 421 R/W CLEAR: 11/23/2004 C
RELINQ REQ: No PRE QUAL CODES : D(A), 0103 L/A CODE: 4024
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel READY FOR CONTRACT: 10/05/2007

LETTING DATE: 01/09/2008

CONTRACT: B-28704 KIN: 4854 COUNTY: Lake DISTRICT: LaPorte
DES: 0600804 Utility Relocation Fed Proj Num:
ROUTE: US-12 Over Wolf Lake Channel, 0.9 mile E of the lllinois State Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Laporte District

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 10/10/2007
LETTING DATE: 01/09/2008
CONTRACT: B-28704 KIN: 4854 COUNTY: Lake DISTRICT: LaPorte

DES: 0710529 Utility Relocation Fed Proj Num:

ROUTE: US-12 Over Wolf Lake Channel, 0.9 mile E of the lllinois State Line R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / READY FOR CONTRACT: 10/10/2007
LETTING DATE: 01/09/2008
CONTRACT: B-28704 KIN: 4854 COUNTY: Lake DISTRICT: LaPorte

DES: 9611260 Small Structure, Replacement Fed Proj Num:
ROUTE: US-12 Over Wolf Lake Channel, 0.9 mile E of the lllinois State Line R/W CLEAR: 10/26/2006 C

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel

LETTING DATE: 01/09/2008

L/A CODE: 4391
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/10/2007

CONTRACT: B-28800 KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0400301 Bridge Deck Overlay Fed Proj Num:
ROUTE: SR-9 Bridge over White River, 0.66 mile N of SR 32 S jct R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Terry Summers / Stephanie Wagner READY FOR CONTRACT: 10/12/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 01/09/2008

CONTRACT: B-28921 KIN: COUNTY: Hancock DISTRICT: Greenfield
DES: 0400966 Bridge Deck Overlay Fed Proj Num:
ROUTE: I-70 CR 1050E bridge over I-70, 2.92 miles W of SR 109 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 10/03/2007
LETTING DATE: 01/09/2008
CONTRACT: B-29100 KIN: COUNTY: Steuben DISTRICT: Fort Wayne
DES: 0101522 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: 1-69 Bridge over 1-69 on CR 200N, 2.52 miles S of SR 127 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter READY FOR CONTRACT: 10/11/2007

LETTING DATE: 01/09/2008

CONTRACT: B-29598 KIN: COUNTY: Dearborn DISTRICT: Seymour
DES: 9607780 Historical Site Preservation Fed Proj Num:
ROUTE: IR-1000 Bridge over Laughery Creek on SR 56 at Ohio/Dearborn County Line R/W CLEAR: 01/25/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Graf / Steve Dilk READY FOR CONTRACT: 10/01/2007

LETTING DATE: 01/09/2008

CONTRACT: B-29833 KIN: COUNTY: Various DISTRICT: Fort Wayne
DES: 0700001 Bridge Maintenance And Repair Fed Proj Num:
ROUTE: SP-VARI At various bridges throughout the Fort Wayne district R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 01/09/2008
CONTRACT: IR-29726 KIN: COUNTY: St. Joseph

DES: 0710256 Demolition, Remove Buildings,Foundations
ROUTE: SR-331 From just S of 12th Street to just N of SR 933
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.:
MAP ID: 127 RESPONSIBLE: RFC-Greg Kicinski /

LETTING DATE: 01/09/2008
CONTRACT: IR-29727 KIN: COUNTY: St. Joseph
DES: 0710257 Demolition, Remove Buildings,Foundations

ROUTE: SR-331
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 127

From just S of 12th Street to just N of SR 933
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/17/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 4382
DESIGNED BY: State
READY FOR CONTRACT: 10/10/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 4821
DESIGNED BY: State
READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008

CONTRACT: IR-30250 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 0710872 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: SR-25 From 1-65 to CR 450 N R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: 098 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 01/08/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 01/09/2008
CONTRACT: M-30045 KIN: COUNTY: Various DISTRICT: Vincennes
DES: 0710579 Institution & Park Road Maintenance Fed Proj Num:

ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

Patoka Lake State Rec Area R/W CLEAR:

PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

L/A CODE:

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: M-30052 KIN: COUNTY: Various DISTRICT: Crawfordsville
DES: 0710669 Guardrail, Maintenance Or Repair Fed Proj Num:
ROUTE: SP-VARI Various locations R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

RESPONSIBLE: RFC-Gary Bowser /

DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/12/2007

LETTING DATE: 01/09/2008

CONTRACT: M-30062 KIN: COUNTY: Lawrence DISTRICT: Vincennes
DES: 0710651 PCCP Cleaning and Sealing Joints Fed Proj Num:
ROUTE: SR-37 0.97 mile N of SR 60 N jct to US 50 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: R-27267 KIN: 3260 COUNTY: Johnson DISTRICT: Seymour
DES: 9611730 Intersection Improvement Fed Proj Num:
ROUTE: US-31 At Whiteland Rd (Main St) R/W CLEAR: 05/14/2007 C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 3838

DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-BIll Read / Jeffrey Drake READY FOR CONTRACT: 10/10/2007
LETTING DATE: 01/09/2008
CONTRACT: R-27267 KIN: 3260 COUNTY: Johnson DISTRICT: Seymour

DES: 971173A Traffic Signals Modernization Fed Proj Num:

ROUTE: US-31 At Whiteland Rd (Main St) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29024 KIN: COUNTY: Cass DISTRICT: LaPorte
DES: 9966050 Small Structure, Replacement Fed Proj Num:
ROUTE: US-35 Over Little Indian Creek (Conn Ditch), 1.0 mile N of SR 16 R/W CLEAR: 03/22/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4676
DESIGNED ORG.: Burgess & Niple, LTD. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel READY FOR CONTRACT: 10/16/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29093 KIN: COUNTY: Noble DISTRICT: Fort Wayne
DES: 9901090 Sight Distance Improvement Fed Proj Num:
ROUTE: SR-8 At CR 500E R/W CLEAR: 07/05/2007 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4296

DESIGNED ORG.: Troyer Group DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / To Be Assigned READY FOR CONTRACT: 10/04/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 01/09/2008
CONTRACT: R-29551
DES: 0710186
ROUTE: SP-PARK
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 01/09/2008
CONTRACT: R-29757
DES: 0401075
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Noble
Resurface over Asphalt Pavement
Engle Lake Public Access Site

PRE QUAL CODES :

RESPONSIBLE: RFC-John Leckie /

KIN: COUNTY: Greene
Landscaping

Worthington Streetscape - SR 67, SR 157
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

LETTING DATE: 01/09/2008
CONTRACT: R-29780
DES: 0500036
ROUTE: ST-1001
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian /

KIN: 4884 COUNTY: Cass

Road Reconstruction (3R/4R Standards)

Broadway (Old US 24) from 15th to 24th Street (Phase 1)
PRE QUAL CODES :

DESIGNED ORG.: Bonar Group

LETTING DATE: 01/09/2008
CONTRACT: R-29780
DES: 0500037
ROUTE: ST-1001
RELINQ REQ: TBD

RESPONSIBLE: RFC-Greg Broz / Gary Mroczka

KIN: 4884 COUNTY: Cass

Road Reconstruction (3R/4R Standards)

Broadway (Old US 24) from 6th to15th Street (Phase 2)
PRE QUAL CODES :

DESIGNED ORG.: Bonar Group

LETTING DATE: 01/09/2008
CONTRACT: R-30063
DES: 0710699
ROUTE: SP-PARK
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 01/09/2008
CONTRACT: RS-28228
DES: 0400849
ROUTE: SR-66
RELINQ REQ: TBD

RESPONSIBLE: RFC-Greg Broz / Gary Mroczka

KIN: COUNTY: Harrison

Patch And Rehab Pavement

Inprovement and resurfacing of aquatic center's entrance and parking lot
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

KIN: COUNTY: Various

HMA Overlay, Preventive Maintenance
SR70toSjct SR37; Njct SR37to 1.26 mi E
PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

LETTING DATE: 01/09/2008
CONTRACT: RS-28666
DES: 0400869
ROUTE: SR-145
RELINQ REQ: TBD

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Perry
HMA Overlay, Preventive Maintenance
SR 37 to 10.5 mi N SR 37 (Bristow)
PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/10/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/05/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/16/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 03/30/2005 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 03/30/2005 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/15/2007

Date: 11/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29139
DES: 0600497
ROUTE: SR-66
RELINQ REQ: TBD

KIN: COUNTY: Vanderburgh
PCCP Cleaning and Sealing Joints
US41tol 164

PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/17/2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29143
DES: 0501050
ROUTE: SR-42
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Various

HMA Overlay, Functional

From 0.67 miles W of Owen County Line to US 231
PRE QUAL CODES :

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/17/2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29722
DES: 0600252
ROUTE: US-20
RELINQ REQ: TBD

KIN: COUNTY: Lake
HMA Overlay, Preventive Maintenance
From SR 912 to Bridge St

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Stephen Ritzler /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29770
DES: 0400206
ROUTE: US-6
RELINQ REQ: TBD

KIN: COUNTY: Marshall

Resurface PCC Pavement (Partial 3/R Standards)

From .6 miles W of the W jct with SR 106 to .4 miles E of the E jct with 106
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Molly Mooney /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29837
DES: 0600345
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Miami
HMA Overlay, Preventive Maintenance
SR 18 to just S of Bus US 31

PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/17/2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29840
DES: 0710332
ROUTE: US-20
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: LaGrange

HMA Overlay, Preventive Maintenance

On US 20 from 900' E of CR 600 W to 500' W of 4th Street, LaGrange
PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/17/2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29842
DES: 0710334
ROUTE: SR-120
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Steuben

HMA Overlay, Functional

SR 120; from 0.07 miles E of CR 325E (Reed Rd.-E of Fremont) to MI State Line
PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/17/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 01/09/2008

CONTRACT: RS-29864 KIN: COUNTY: Various
DES: 0710386 HMA Overlay, Preventive Maintenance
ROUTE: SR-63 SR 154 to SR 246

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 01/09/2008
CONTRACT: RS-29929 KIN: COUNTY: Warren
DES: 0201396 HMA Overlay, Preventive Maintenance
ROUTE: US-41 From SR 63 (N jct) to 0.7 mile N of SR 352
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 01/09/2008
CONTRACT: T-29298 KIN: COUNTY: Various
DES: 0600758 Raised Pavement Markings, Refurbished
ROUTE: VA-VARI Various locations in the Vincennes District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 01/09/2008
CONTRACT: T-29405 KIN: COUNTY: Various
DES: 0600821 Signing Installation / Repair

ROUTE: SP-VARI SR 14 from SR 114 to SR 5 and on SR 18 from US 31 to W Limits of City of Marion
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Dana Plattner / Dana Plattner
LETTING DATE: 01/09/2008
CONTRACT: TM-28439 KIN: COUNTY: Vigo
DES: 0201332 Traffic Hardware Modernization
ROUTE: US-41 Traffic Signal Closed Loop System on US 40 and US 41 in Terre Haute

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 01/09/2008

CONTRACT: TM-30047 KIN: COUNTY: Spencer
DES: 0710601 Traffic Signals Modernization
ROUTE: SR-66 1.07 miles W of SR161 (CR 700W) and at SR161/CR 600W

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 02/06/2008
CONTRACT: B-26680 KIN: COUNTY: Parke
DES: 9982390 Bridge Replacement, Concrete
ROUTE: IR-1000 Bridge #148 over S Fork Little Raccoon Creek, 1.6 miles S of SR 236

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section
MAP ID: RESPONSIBLE: RFC-Mike Wink / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/17/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/10/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/16/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/10/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/10/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/05/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/11/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 11/14/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 02/06/2008
CONTRACT: B-27313 KIN:
DES: 0300739
ROUTE: VA-VARI Various bridges in the Greenfield District
RELINQ REQ: No PRE QUAL CODES : C(B)
DESIGNED ORG.: Bridge Rehab
MAP ID: RESPONSIBLE: RFC-George Snyder /

COUNTY: Various
Scour Protection (Erosion)

LETTING DATE: 02/06/2008

CONTRACT: B-28446 KIN: COUNTY: Sullivan
DES: 0200182 Bridge Deck Overlay

ROUTE: SR-48 Bridge over Kettle Creek, 0.47 mile E of US 41

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-George Snyder / Stephanie Wagner
LETTING DATE: 02/06/2008
CONTRACT: B-28681 KIN: L052 COUNTY: Fayette

DES: 8700805
ROUTE: IR-1000 Bridge #35 over Fall Creek on CR 450W (includes approaches)
RELINQ REQ: No PRE QUAL CODES : D(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake

Br Repl, Pres.Conc.l-Beam(Simple Span)

LETTING DATE: 02/06/2008
CONTRACT: B-28681
DES: 9485620

KIN: L052 COUNTY: Fayette

New Br, Comp.Cont.Pres.Conc.I-Beam

ROUTE: IR-1000 Bridge #33 over Fall Creek on CR 450W

RELINQ REQ: No PRE QUAL CODES : D(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake

LETTING DATE: 02/06/2008
CONTRACT: B-28741 KIN: COUNTY: Hendricks
DES: 9900800 New Br, Precast 3 Sided Culvert
ROUTE: SR-267 Bridge over UNT of White Lick Crk., 1.56 miles N of Morgan/Hendricks County Line
RELINQ REQ: No PRE QUAL CODES : C(B), D(A), 0103
DESIGNED ORG.: HNTB Corporation
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

LETTING DATE: 02/06/2008
CONTRACT: B-28799 KIN:
DES: 0400303
ROUTE: SR-1 Bridge over Mississinewa River, 0.82 mile S of SR 28
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Stephanie Wagner

COUNTY: Randolph
Bridge Deck Replacement

LETTING DATE: 02/06/2008

CONTRACT: B-29026 KIN: COUNTY: LaPorte
DES: 9901780 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-8 Bridge over Williams Ditch, 4.53 miles E of US 421
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Wilcox Professional Services, LLC
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/24/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/19/2006 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/19/2006 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 10/31/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/22/2005 C
L/A CODE: 4455
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/02/2004 C
L/A CODE: 4254
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 02/06/2008

CONTRACT: B-29073 KIN: 4595 COUNTY: Warren
DES: 0400813 Bridge Deck Overlay
ROUTE: SR-63 SB bridge over Redwood Creek, 1.99 miles S of SR 28
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAP ID: RESPONSIBLE: RFC-Gary Bowser / George Snyder
LETTING DATE: 02/06/2008
CONTRACT: B-29073 KIN: 4595 COUNTY: Warren
DES: 0400817 Bridge Deck Overlay
ROUTE: SR-63 NB bridge over Redwood Creek, 1.99 miles S of SR 28
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAP ID: RESPONSIBLE: RFC-Gary Bowser / George Snyder
LETTING DATE: 02/06/2008
CONTRACT: B-29216 KIN: COUNTY: Owen
DES: 0200742 Bridge Replacement
ROUTE: IR-1005 Bridge #179 over Conrail RR on CR 460S

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-Kevin Loiselle / Kevin Loiselle

LETTING DATE: 02/06/2008

CONTRACT: B-29261 KIN: COUNTY: Dearborn
DES: 0600726 New Br, Welded Steel Thru Girder
ROUTE: ST-1001 New Bridge over Tanner's Creek in Lawrenceburg

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAP ID: RESPONSIBLE: RFC-M. Sean Porter / M. Sean Porter

LETTING DATE: 02/06/2008

CONTRACT: B-29340 KIN: COUNTY: Porter
DES: 0500093 Bridge Rehabilitation Or Repair
ROUTE: IR-1019 Bridge #1014 over CSX Railroad on Calumet Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

LETTING DATE: 02/06/2008

CONTRACT: B-29505 KIN: COUNTY: Jackson
DES: 9506230 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: IR-1000 Bridge #354 over E Fk White Rv on CR 375W, approx 1 mi NW of Vallonia; old #193
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Roger Devore / Jeffrey Drake
LETTING DATE: 02/06/2008
CONTRACT: B-29601 KIN: COUNTY: Martin
DES: 9981590 Enhancement

ROUTE: ST-1000 Rehabilitation of Martin County Bridge #68
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: WTH Engineering

MAP ID: RESPONSIBLE: RFC-Steve Dilk /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 10/19/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/08/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/07/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 10/26/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/25/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 11/14/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 02/06/2008

CONTRACT: B-29603 KIN: COUNTY: Allen
DES: 0500874 Bike/Pedestrian Facilities
ROUTE: ST-1011 Bicycle/Pedestrian Bridge across St Joseph River parallel to SR 930

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

LETTING DATE: 02/06/2008

CONTRACT: B-29642 KIN: COUNTY: Vanderburgh
DES: 0401193 Bridge Rehabilitation Or Repair
ROUTE: IR-1004 Rehab Joan Marchand Bridge for use in the Pigeon Creek Greenway system Ohio St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 02/06/2008
CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 0400815 Landscaping
ROUTE: I-70 I-70 and US 41 - Interchange

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 0400816 Landscaping
ROUTE: I-70 I-70 and US 41 interchange - NW quadrant pit

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 0710292 Signs, Lighting, Signals And Markings
ROUTE: I-70 EB and WB Ramps at US 41

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.

MAP ID: 027 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 02/06/2008
CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 9804330 Interchange Modification
ROUTE: I-70 At US 41

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAP ID: 027 RESPONSIBLE: RFC-Kenneth Franklin / Gary Mroczka

LETTING DATE: 02/06/2008

CONTRACT: IR-29333 KIN: 3942 COUNTY: Morgan
DES: 0100822 Traffic Signals Modernization
ROUTE: SR-144 At Rooker Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAP ID: 067 RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/17/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/14/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/25/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/19/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/07/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/07/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/06/2008

CONTRACT: IR-29333 KIN: 3942 COUNTY: Morgan DISTRICT: Seymour
DES: 0100823 New Sign Installation Fed Proj Num:
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Road (CR 400E) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: State
MAP ID: 067 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: IR-29333 KIN: 3942 COUNTY: Morgan DISTRICT: Seymour
DES: 9902960 Median Construction Fed Proj Num:
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Rd (CR 400E) R/W CLEAR: 12/01/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4325
DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: State
MAP ID: 067 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: IR-29984 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0500855 Noise Abatement Fed Proj Num:
ROUTE: 1-465 From US 40 to I-70 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Louis Feagans / READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: IR-30026 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 9829512 Bridge Replacement Fed Proj Num:
ROUTE: 1-465 Bridge on 21st St over 1-465 (W leg) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Stephen J. Christian & Associates DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: IR-30299 KIN: COUNTY: Gibson DISTRICT: Vincennes
DES: 0710889 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: PR-69 From |-64 via SR 57 corridor to 1.77 miles N of I-64 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: 294 RESPONSIBLE: RFC-Frank Litherland / READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: M-27747 KIN: COUNTY: Tippecanoe
DES: 0400569 Wedge And Level
ROUTE: SP-VARI Various locations on Purdue campus
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Gary Bowser

LETTING DATE: 02/06/2008

DISTRICT: Crawfordsville

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Crawfordsville

READY FOR CONTRACT: 11/14/2007

CONTRACT: M-29793 KIN: COUNTY: Brown DISTRICT: Seymour
DES: 0710408 Patch And Rehab Bituminous Pavement Fed Proj Num:
ROUTE: SP-PARK Road to Abe Martin Lodge & 4 parking lots, road from saddle barn to Aynes House R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 11/28/2007
Date: 11/01/2007 Page 31 of 147
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 02/06/2008
CONTRACT: M-29794 KIN: COUNTY: Brown
DES: 0710409 Patch And Rehab Bituminous Pavement
ROUTE: SP-PARK Buffalo Ridge Campground road, parking lots and campsite pads
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 02/06/2008
CONTRACT: M-29795 KIN: COUNTY: Owen
DES: 0710410 Patch And Rehab Bituminous Pavement

ROUTE: SP-PARK Various locations within the McCormick's Creek State Park
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 02/06/2008
CONTRACT: M-29985 KIN: COUNTY: Various
DES: 0710626 Roadside Maintenance, Mech.Sweeping
ROUTE: VA-VARI Various Interstates in the Greenfield District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 02/06/2008
CONTRACT: M-29986 KIN: COUNTY: Various
DES: 0710628 Roadside Maintenance, Herbicide Treatmnt
ROUTE: VA-VARI Various areas in the Greenfield District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 02/06/2008
CONTRACT: M-30042 KIN: COUNTY: Wayne
DES: 0710677 Patch And Rehab Pavement
ROUTE: US-40 From 8.42 mi E of SR 1(Morton St) to 8.95 mi E of SR 1(Mattie Harris Rd)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 02/06/2008
CONTRACT: M-30186 KIN: COUNTY: Various
DES: 0710819 Roadside Maintenance, Herbicide Treatmnt
ROUTE: VA-VARI Various road in Greenfield District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 02/06/2008
CONTRACT: R- KIN: COUNTY: Lake
DES: 0501143 Railroad Work

ROUTE: ST-1024 Relocation of Railroad lines at Gary/Chicago Airport
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 10/25/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/17/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/17/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/18/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/07/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 02/06/2008
CONTRACT: R-24064
DES: 8571920
ROUTE: US-31
RELINQ REQ: No

KIN: COUNTY: St. Joseph
Intersection Improvement

At Roosevelt Rd, 4.1 miles N of SR 4
PRE QUAL CODES :

DESIGNED ORG.: Laporte Dist Coordinators

RESPONSIBLE: RFC-Molly Mooney / Charles Peller

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/31/2006 C
L/A CODE: 4220
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008
CONTRACT: R-27109
DES: 0089280
ROUTE: ST-1000
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Elkhart
Enhancement

Rehabilitation of old NYC Railroad Depot
PRE QUAL CODES :

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/24/2003 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28277
DES: 0002700
ROUTE: US-20
RELINQ REQ: No

KIN: 3893 COUNTY: St. Joseph
Flashers, Modernize

At Quince Road

PRE QUAL CODES :

DESIGNED ORG.: Mid-States Engineering

RESPONSIBLE: RFC-Jim Powers / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/29/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28277
DES: 8351230
ROUTE: US-20
RELINQ REQ: No

KIN: 3893 COUNTY: St. Joseph
Intersect. Improv. W/ Added Turn Lanes
At Quince Rd

PRE QUAL CODES :

DESIGNED ORG.: Mid-States Engineering

RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/25/2007 C
L/A CODE: 4161
DESIGNED BY: State
READY FOR CONTRACT: 10/29/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28309
DES: 9703430
ROUTE: SR-520
RELINQ REQ: No

KIN: 3307 COUNTY: Porter
Intersection Improvement

At US 12 and US 20

PRE QUAL CODES :

DESIGNED ORG.: Ken Herceg & Associates, Inc.

RESPONSIBLE: RFC-John Wright / Lisa Egler-Kellems

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 05/13/2005 C
L/A CODE: 4125
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28309
DES: 980343A
ROUTE: SR-520
RELINQ REQ: No

KIN: 3307 COUNTY: Porter
Flashers, Modernize

At US 12

PRE QUAL CODES :

DESIGNED ORG.: Ken Herceg & Associates, Inc.

RESPONSIBLE: RFC-Alfredo Hanza / Dave Hunter

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28834
DES: 8572050
ROUTE: SR-64
RELINQ REQ: No

KIN: COUNTY: Gibson
Intersection Improvement
At Lake Rd

PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.

RESPONSIBLE: RFC-Ed Tang / Lisa Egler-Kellems

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/21/2005 C
L/A CODE: 4190
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/06/2008

CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 0100910 New Sign Installation
ROUTE: US-41 From Executive Blvd (Vincennes) to 1.44 miles N of SR 67

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS

MAP ID: RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunay
LETTING DATE: 02/06/2008
CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 9702750 Replace Superstructure
ROUTE: US-41 Bridge over Snapp Creek, 0.82 mile N of US 50
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS
MAP ID: RESPONSIBLE: RFC-Wayne Dittelberger / Dawn Replogle
LETTING DATE: 02/06/2008
CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 9707140 Rubblize PCCP & HMA Overlay
ROUTE: US-41 Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS

MAP ID: RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunay
LETTING DATE: 02/06/2008
CONTRACT: R-28905 KIN: COUNTY: Lake
DES: 0201176 Road Reconstruction (3R/4R Standards)
ROUTE: ST-1011 169th St., from Southeastern Ave to Lindberg, Phase IlI

RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 02/06/2008

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006610 Br Repl, Pres.Conc.Box Beam(Smpl.Span)
ROUTE: SR-238 Bridge over Mud Creek
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006620 Br Repl, Pres.Conc.Box Beam(Smpl.Span)
ROUTE: SR-238 Bridge over Thorpe Creek

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006630 Bridge Deck Overlay
ROUTE: SR-238 Bridge over Fall Creek

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Beth A. Carter

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/03/1997 N
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/22/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/07/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 0006640 Sign Modernization (Series Of Units)
ROUTE: SR-238 From jct SR 13 to 1-69

RELINQ REQ: Yes PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0013940 Small Structure Replacement
ROUTE: SR-238 2.56 miles E of 1-69
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 0400570 Utility Relocation
ROUTE: SR-238 Michigan St from Merrill to Madison(future SR 238 routing)
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Matt Thomas /
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 9706600 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-238 From jct SR 13 to 1-69

RELINQ REQ: Yes PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 9706630 Pavement Replacement, Small Town
ROUTE: SR-238 Michigan St from Merrill to Madison(future SR 238 routing)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: The Corradino Group
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 02/06/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 0400910 Environmental Mitigation
ROUTE: IR-1025 CR 50/CR 127 intersection, 1.25 mi N of US 6

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2

MAP ID: RESPONSIBLE: RFC-To Be Assigned /
LETTING DATE: 02/06/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 0500835 Signing
ROUTE: SR-15 From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Signsl/Lights

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Surendra Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/15/2006 N
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2007 R
L/A CODE: 4095
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/18/2003 C
L/A CODE: 4135
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/10/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 02/06/2008

CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 8354420 Pavement Replacement, HMA
ROUTE: SR-15 From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Wes Smith
LETTING DATE: 02/06/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 9601440 Traffic Signals Modernization
ROUTE: SR-15 At US 20
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signals
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Alfredo Hanza
LETTING DATE: 02/06/2008
CONTRACT: R-29050 KIN: COUNTY: Marion
DES: 0100671 Enhancement
ROUTE: SP-FAIR Iron Fence and Brick Pillars at IN State Frgrds along Fall Creek & 38th Street

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Rundell Ernstberger Associates

MAP ID: RESPONSIBLE: RFC-Fike Abbasi /
LETTING DATE: 02/06/2008
CONTRACT: R-29087 KIN: 4956 COUNTY: Hendricks
DES: 0012890 Intersection Improvement
ROUTE: SR-267 At CR 825E (Indiana St), 1.32 miles S of I-70
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Noor Afrin / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: R-29087 KIN: 4956 COUNTY: Hendricks
DES: 0710821 Traffic Signals, New Or Modernized
ROUTE: SR-267 At CR 825E (Indiana St), 1.32 miles S of I-70
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 02/06/2008
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0300752 Traffic Signals Modernization
ROUTE: US-41 At 129th Street/SR 912 ramp, and Sheffield St (Section 1V)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 02/06/2008
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0600672 Utility Relocation
ROUTE: US-41 Fr 0.09 mi S of 1-90 to .15 mi N of Sheffield Ave (Section 1V)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jim Powers /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/25/2007 C
L/A CODE: 3627
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/31/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/19/2006 C
L/A CODE: 4459
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/10/2004

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/07/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/07/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/06/2008

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0600673 Utility Relocation
ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec Il)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jim Powers /
LETTING DATE: 02/06/2008
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 996587C HMA Overlay, Functional
ROUTE: US-41 Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section V)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAP ID: RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 996587J Sign Modernization (Series Of Units)
ROUTE: US-41 N of Toll Rd ramp to US 12/US 20 (Sec IV)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Jim Powers / Surendra Patel
LETTING DATE: 02/06/2008
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 996587K Closed Loop Interconnect System
ROUTE: US-41 From N of Toll Rd ramp to US 12/US 20 (Sec IV)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Jim Powers / Shahpor Shahbahrami
LETTING DATE: 02/06/2008
CONTRACT: R-29241 KIN: 4883 COUNTY: Madison
DES: 0401291 Beautification / Wildflowers
ROUTE: 1-69 I-69 and SR 67 S

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeanette Wilson
LETTING DATE: 02/06/2008
CONTRACT: R-29241 KIN: 4883 COUNTY: Madison
DES: 0600574 Beautification / Wildflowers
ROUTE: 1-69 At SR 9

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 02/06/2008
CONTRACT: R-29390 KIN: COUNTY: Marshall
DES: 0400046 Historical Site Preservation

ROUTE: VA-VARI Relocate and rehab Breman train depot
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Broz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/07/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/30/2005 C
L/A CODE: 4157
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/07/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/07/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/07/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/19/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/19/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/22/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/07/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/06/2008

CONTRACT: R-29600 KIN: COUNTY: Noble DISTRICT: Fort Wayne
DES: 0500049 Road Construction Fed Proj Num:
ROUTE: ST-1001 Courthouse Square, in The Town of Albion(Main,Orange,Jefferson,York Sts) R/W CLEAR: 07/03/2007 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: R-29959 KIN: COUNTY: LaPorte DISTRICT: LaPorte
DES: 0710085 Parking Area Reconstruction Fed Proj Num:
ROUTE: SP-VARI Kingsbury F & W 3 miles E of the intersection of US 6 and US 35 R/W CLEAR: 01/10/2007 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Ken Herceg & Associates, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 11/07/2007
LETTING DATE: 02/06/2008
CONTRACT: R-30013 KIN: COUNTY: Cass DISTRICT: LaPorte
DES: 0500935 Landscaping Fed Proj Num:
ROUTE: US-35 US 35 bypass at US 24 and SR 25 Logansport R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Laporte District DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Mike Yacullo READY FOR CONTRACT: 11/07/2007
LETTING DATE: 02/06/2008
CONTRACT: R-30253 KIN: COUNTY: Union DISTRICT: Greenfield
DES: 0710875 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: US-27 From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/12/2007
LETTING DATE: 02/06/2008
CONTRACT: RS-28467 KIN: COUNTY: Warrick DISTRICT: Vincennes
DES: 0500604 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-62 W jct SR 61 to 0.41 mi E of E jct SR 61; SR 61 from E jct SR 62 to 1.05 mi N R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 11/22/2007
LETTING DATE: 02/06/2008
CONTRACT: RS-28668 KIN: COUNTY: Gibson DISTRICT: Vincennes
DES: 0200950 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-64 ECL Princeton to SR 57 at Oakland City R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 11/04/2007
LETTING DATE: 02/06/2008
CONTRACT: RS-28766 KIN: COUNTY: Shelby DISTRICT: Greenfield
DES: 0600169 Partial 3-R Fed Proj Num:
ROUTE: SR-244 From I-74 to SR 3 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 10/26/2007
Date: 11/01/2007 Page 38 of 147
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/06/2008

CONTRACT: RS-28769 KIN: COUNTY: Randolph DISTRICT: Greenfield
DES: 0600230 Partial 3-R Fed Proj Num:
ROUTE: US-36 From US 35 to US 27 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 10/31/2007
LETTING DATE: 02/06/2008
CONTRACT: RS-28956 KIN: COUNTY: Allen DISTRICT: Fort Wayne
DES: 0501189 Concrete Pavement Restoration (CPR) Fed Proj Num:
ROUTE: 1-469 From 0.06 mile E of Lafayette Center Road to 1.0 mile W of SR 1 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: RS-29242 KIN: COUNTY: Various DISTRICT: Crawfordsville
DES: 0501053 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-46 From 0.32 miles E of I-70 overpass to SR 59 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Gary Bowser / READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: RS-29244 KIN: COUNTY: Various DISTRICT: Crawfordsville
DES: 0501065 HMA Overlay, Functional Fed Proj Num:
ROUTE: SR-246 From N jct SR 59 to SR 46 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

LETTING DATE: 02/06/2008
CONTRACT: RS-29704
DES: 0501269
ROUTE: SR-249
RELINQ REQ: TBD

RESPONSIBLE: RFC-Gary Bowser /

KIN: COUNTY: Porter
HMA Overlay, Functional

From US 20 to US 12

PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

LETTING DATE: 02/06/2008
CONTRACT: RS-29800
DES: 0710401
ROUTE: US-30
RELINQ REQ: TBD

RESPONSIBLE: RFC-Mark Pittman /

KIN: COUNTY: Porter
HMA Overlay, Preventive Maintenance

From CR 250W, 4.78 miles W of SR 49, to CR 325E, 1.43 miles E of SR 49

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

LETTING DATE: 02/06/2008
CONTRACT: RS-29813
DES: 0710436
ROUTE: SR-144
RELINQ REQ: TBD

RESPONSIBLE: RFC-Michael Miltz /

KIN: COUNTY: Johnson
Patch And Rehab Bituminous Pavement
SR-135 to SR-44

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Jason T. Lowther /

DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/07/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/07/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/07/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/14/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 02/06/2008
CONTRACT: RS-29821
DES: 0710451
ROUTE: SR-124
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Huntington
HMA Overlay, Preventive Maintenance
From SR 9 to SR 5, Huntington Co

PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: RS-29824
DES: 0710453
ROUTE: SR-14
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Whitley
HMA Overlay, Preventive Maintenance
From SR 5 to SR 9, Whitley Co

PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: RS-29825
DES: 0710454
ROUTE: SR-5
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Whitley
HMA Overlay, Preventive Maintenance
From US 30 to the N town limits of Wilmot
PRE QUAL CODES :

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: RS-29826
DES: 0710455
ROUTE: SR-3
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: LaGrange
HMA Overlay, Functional

From US 20 to SR 120, LaGrange Co
PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: RS-29832
DES: 0710220
ROUTE: US-33
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Adams

HMA Overlay, Preventive Maintenance

US 33, from 0.6 miles S of Salem Rd to the US 27 jct Fort Wayne Dist
PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: TM-30158
DES: 0710604
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Vanderburgh

Traffic Signals Modernization

SR 57 & Petersburg Rd; SR 66 & SR 165; |-164/US41 & KY Ave
PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/13/2007

LETTING DATE: 02/20/2008
CONTRACT: B-
DES: 0401326
ROUTE: SR-161
RELINQ REQ: TBD

KIN: COUNTY: Spencer

Bridge Deck Replacement

Old US 231 bridge over Ohio River, at North side of Owensboro, Kentucky
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

RESPONSIBLE: RFC-William Dittrich / George Snyder

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/10/2009

Date: 11/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: B-25327 KIN: COUNTY: Sullivan
DES: 8346520 Br Repl, Cont. Rc Slab
ROUTE: SR-58 Bridge over Marsh Creek, 2.5 miles E of US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 3
MAP ID: RESPONSIBLE: RFC-Anne Rearick / Tam T. Nguyen
LETTING DATE: 03/052008
CONTRACT: B-27185 KIN: COUNTY: Hamilton
DES: 0300059 New Bridge Construction

ROUTE: ST-1004 New bike/ped bridge over Carmel Drive for Monon Trail

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian
LETTING DATE: 03/05/2008
CONTRACT: B-27562 KIN: 4703 COUNTY: Marshall
DES: 0500732 Environmental Mitigation
ROUTE: SR-110 Wetland Mitigation:SE Quad of SR 110 and Eddy Crk

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Michael Miltz /
LETTING DATE: 03/05/2008
CONTRACT: B-27562 KIN: 4703 COUNTY: Marshall
DES: 9800120 Br Repl, Comp.Cont.Pres.Conc. I-Beam
ROUTE: SR-110 Bridge over Eddy Creek, 2.47 miles E of SR 117
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Stephen J. Christian & Associates

MAP ID: RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel

LETTING DATE: 03/05/2008

CONTRACT: B-28118 KIN: COUNTY: Vermillion
DES: 9800030 Bridge Replacement
ROUTE: SR-32 Bridge over Coal Branch, 3.1 miles W of SR 63

RELINQ REQ: No PRE QUAL CODES : D(A), 0103
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel
LETTING DATE: 03/05/2008
CONTRACT: B-28802 KIN: COUNTY: Blackford
DES: 0013500 Br Repl, Cont. Rc Slab
ROUTE: SR-26 Bridge over Little Lick Creek, 0.82 mile E of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAP ID: RESPONSIBLE: RFC-Terry Summers / Tam T. Nguyen
LETTING DATE: 03/05/2008
CONTRACT: B-28903 KIN: COUNTY: Clinton
DES: 0101354 Enhancement
ROUTE: IR-1010 Clinton County Bridge # 60 Rehab

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Mike Wink /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/03/2007 C
L/A CODE: 2698
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/17/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/28/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 03/20/2006 C
L/A CODE: 4025
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 09/29/2006 C
L/A CODE: 4096
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/10/2007 C
L/A CODE: 4370
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/12/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

Date: 11/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008
CONTRACT: B-29007
DES: 0400096
ROUTE: SP-VARI
RELINQ REQ: TBD

KIN: COUNTY: Various
Bridge Channel Correction

Scour protection at various locations in District
PRE QUAL CODES :

DESIGNED ORG.: Bridge Rehab

LETTING DATE: 03/05/2008
CONTRACT: B-29015
DES: 9901720
ROUTE: US-20
RELINQ REQ: No

RESPONSIBLE: RFC-George Snyder / George Snyder

KIN: COUNTY: St. Joseph

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge (over US 20) under Locust Rd, 0.99 mile E of SR 23
PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

LETTING DATE: 03/05/2008
CONTRACT: B-29064
DES: 0301056
ROUTE: US-6
RELINQ REQ: TBD

RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel

KIN: COUNTY: Lake

Bridge Rehabilitation Or Repair

Bridge over Deep River, 0.62 mile W of SR 51
PRE QUAL CODES :

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

LETTING DATE: 03/05/2008
CONTRACT: B-29097
DES: 9901740
ROUTE: SR-49
RELINQ REQ: No

RESPONSIBLE: RFC-George Snyder / Kristie Jo Davis

KIN: COUNTY: Porter

Bridge Replacement

Bridge over Pleasant Township Ditch, 1.69 miles S of SR 8
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 3

LETTING DATE: 03/05/2008
CONTRACT: B-29108
DES: 9803550
ROUTE: SR-327
RELINQ REQ: No

RESPONSIBLE: RFC-Henry Brown / Katherine Smutzer

KIN: COUNTY: Dekalb

Br Repl, Comp.Steel Beam (Simple Span)

Bridge over Norfolk Southern, 0.2 mile S of US 6 (E jct)
PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

LETTING DATE: 03/05/2008
CONTRACT: B-29171
DES: 0600550
ROUTE: 1-65
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: B-29171
DES: 0600551

RESPONSIBLE: RFC-John Leckie / Jeffrey Drake

KIN: 4823 COUNTY: Lake
Bridge Painting

153rd Ave over I-65, 3.58 miles N of SR 2
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Michael Miltz /

KIN: 4823 COUNTY: Lake
Bridge Painting

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/01/2007 U
L/A CODE: 4434
DESIGNED BY: State
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 05/08/2006 C
L/A CODE: 4263
DESIGNED BY: State
READY FOR CONTRACT: 12/05/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/12/2007 C
L/A CODE: 4186
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:

ROUTE: 1-65 137th Ave over I-65, 1.73 mile S of US 231 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(M), 0998 L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
MAP ID RESPONSIBLE: RFC-Michael Miltz / READY FOR CONTRACT: 12/05/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 03/05/2008
CONTRACT: B-29171
DES: 0600552
ROUTE: 1-65
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: B-29171
DES: 0600553
ROUTE: 1-65
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: B-29251
DES: 0301028
ROUTE: IR-1017
RELINQ REQ: TBD

KIN: 4823 COUNTY: Lake

Bridge Painting

113th Ave over [-65, 1.36 miles N of US 231
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Michael Miltz /

KIN: 4823 COUNTY: Lake
Bridge Painting

101st Ave over I-65, 2.50 mile S of US 30
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Michael Miltz /

KIN: COUNTY: St. Joseph
Bridge Replacement, Other Construction
Bridge #111 over Leonard Ditch on York Road
PRE QUAL CODES :

DESIGNED ORG.: Troyer Group

LETTING DATE: 03/05/2008
CONTRACT: B-29307
DES: 9611980
ROUTE: US-50
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Broz / Gary Mroczka

KIN: COUNTY: Lawrence

Bridge Replacement

Bridge over S Fork Leatherwood Creek, 2.26 miles W of SR 446
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

LETTING DATE: 03/05/2008
CONTRACT: B-29349
DES: 0501281
ROUTE: SR-49
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: B-29466
DES: 0200850
ROUTE: US-6
RELINQ REQ: TBD

RESPONSIBLE: RFC-Anne Rearick / Marc Spears

KIN: COUNTY: Jasper
Bridge Painting

Over Kankakee River, 4.59 miles S of SR 8
PRE QUAL CODES :

RESPONSIBLE: RFC-Molly Mooney /

KIN: COUNTY: Elkhart
Br Repl, Precast 3 Sided Culvert

Over Keiffer Ditch, 0.27 mile E of SR 15
PRE QUAL CODES :

DESIGNED ORG.: Burgess & Niple, LTD.

LETTING DATE: 03/05/2008
CONTRACT: B-29764
DES: 0100723
ROUTE: IR-1002
RELINQ REQ: TBD

RESPONSIBLE: RFC-John Leckie / John Leckie

KIN: COUNTY: Parke

Covered Bridge Rehabilitation

State Sanatorium Covered Bridge over Little Raccoon Creek on CR 45N
PRE QUAL CODES :

DESIGNED ORG.: Myers Engineering Inc.

RESPONSIBLE: RFC-Mike Wink /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/10/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/05/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/01/2007 U
L/A CODE: 4435
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 5059

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/31/2007 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

Date: 11/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: IR-28423 KIN: 0845 COUNTY: Monroe
DES: 8824615 Added Travel Lanes, HMA
ROUTE: SR-45 From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: 147 RESPONSIBLE: RFC-Greg Kicinski / Gary Pence
LETTING DATE: 03/05/2008
CONTRACT: IR-28423 KIN: 0845 COUNTY: Monroe
DES: 947897A Traffic Signals Modernization
ROUTE: SR-45 At Pete Ellis Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: 147 RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters
LETTING DATE: 03/052008
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen
DES: 0200884 Small Structure Replacement
ROUTE: SR-1 Over Martin Ditch , 0.6 mile N of |-69

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen
DES: 9700220 Added Travel Lanes
ROUTE: SR-1 From 1-69 to 0.21 mile E of Tonkle Rd, N of Fort Wayne
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen
DES: 990022A Traffic Signals Modernization
ROUTE: SR-1 At Tonkel Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza
LETTING DATE: 03/05/2008
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen
DES: 990022X Sign Modernization (Series Of Units)
ROUTE: SR-1 From 1-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg
LETTING DATE: 03/052008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300233 Signs, Lighting, Signals And Markings
ROUTE: 1-65 At SR 26

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants

MAP ID: 019 RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE: 3782
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/30/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 09/15/2007 R
L/A CODE: 4000
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

Date: 11/01/2007
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18-Month Construction Letting List (All Projects)
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LETTING DATE: 03/05/2008
CONTRACT: IR-29162
DES: 9802780
ROUTE: 1-65
RELINQ REQ: No

KIN: 4267 COUNTY: Tippecanoe
Interchange Modification
At SR 26

PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

MAP ID: 019

LETTING DATE: 03/05/2008
CONTRACT: IR-29384
DES: 0201362
ROUTE: SR-62
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

KIN: 9345

Added Travel Lanes
From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment |) SAFETEA-LU
PRE QUAL CODES :

COUNTY: Vanderburgh

DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 174
LETTING DATE: 03/05/2008
CONTRACT: IR-29384

DES: 0201363

ROUTE: SR-62

RELINQ REQ: TBD

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

KIN: 9345 COUNTY: Vanderburgh
New Interchange Construction

At Fulton Avenue (SAFTEA-LU)

PRE QUAL CODES :

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/20/2008 R
L/A CODE: 4646
DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 03/31/2008 U
L/A CODE: 4914
DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/15/2007 U
L/A CODE: 4913

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

MAP ID: 174 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 03/05/2008
CONTRACT: IR-29384

DES: 0201364

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 03/31/2008 U
L/A CODE:

KIN: 9345 COUNTY: Vanderburgh
New Bridge, Concrete Construction

ROUTE: SR-62 At First Avenue (SAFETEA-LU)

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Design Division DESIGNED BY: State
MAP ID: 174 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/15/2007

LETTING DATE: 03/05/2008
CONTRACT: IR-29450
DES: 0710337
ROUTE: SR-46
RELINQ REQ: TBD
DESIGNED ORG.: DESIGNED BY: Seymour District
MAP ID: 149 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: IR-29450

DES: 9902930

KIN: 4885 COUNTY: Bartholomew
Signs, Lighting, Signals And Markings

State St from Pence/Mapleton St to Marr Rd
PRE QUAL CODES :

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/12/2004 N
L/A CODE:

KIN: 4885

Median Construction
ROUTE: SR-46 State St from Pence/Mapleton St to Marr Rd
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4519
DESIGNED ORG.: Crawford Murphy & Tilly, Inc DESIGNED BY: Seymour District
MAP ID: 149 RESPONSIBLE: RFC-Greg Kicinski / Dennis Neidigh READY FOR CONTRACT: 12/12/2007

COUNTY: Bartholomew DISTRICT: Seymour
Fed Proj Num:

R/W CLEAR: 12/15/2007 U

LETTING DATE: 03/05/2008
CONTRACT: IR-29710
DES: 0710340
ROUTE: SR-14
RELINQ REQ: TBD L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: 064 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/12/2007

KIN: 4886 COUNTY: Allen
Signs, Lighting, Signals And Markings
From Scott Rd to 1-69

PRE QUAL CODES :

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/05/2004 N
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29710 KIN: 4886 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9700260 Added Travel Lanes Fed Proj Num:
ROUTE: SR-14 From Scott Rd to 1-69 R/W CLEAR: 12/01/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4001
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: State
MAP ID: 064 RESPONSIBLE: RFC-Greg Kicinski / Marc Rape READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: IR-29818 KIN: 9090 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0400012 Interchange Modification Fed Proj Num:
ROUTE: SR-930 Interchange at Washington Blvd and Coliseum Blvd R/W CLEAR: 04/15/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAP ID: 199 RESPONSIBLE: RFC-Greg Kicinski / Brian Arterbery READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: IR-29953 KIN: 4301 COUNTY: Hamilton DISTRICT: Greenfield
DES: 0300354 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-32 From 1.6 miles W of US 31 to US 31 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: The Corradino Group DESIGNED BY: State
MAP ID: 120 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: IR-29953 KIN: 4301 COUNTY: Hamilton DISTRICT: Greenfield
DES: 9901670 Added Travel Lanes Fed Proj Num:
ROUTE: SR-32 From 1.6 miles W of US 31 to US 31 R/W CLEAR: 01/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4469
DESIGNED ORG.: The Corradino Group DESIGNED BY: State
MAP ID: 120 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: IR-30156 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0710800 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: 1-465 Airport Expwy and 1-465 (W leg) interchange R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/15/2007
LETTING DATE: 03/05/2008
CONTRACT: M-29816 KIN: COUNTY: Wabash DISTRICT: Fort Wayne
DES: 0710439 Surface Treatment, PM Fed Proj Num:
ROUTE: SR-114 0.75 m E of SR 13 (Wabash Rd) to 1.63 m E of SR 13 (Eel Rr Brdg) in N Mnchstr R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: M-30018 KIN: COUNTY: Tipton DISTRICT: Greenfield
DES: 0710652 Pavement, Other Fed Proj Num:
ROUTE: SR-28 From 4.20 miles E of US 31 (Buck Creek) to SR 19 (W. Jct) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 11/28/2007
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 03/05/2008

CONTRACT: M-30019 KIN: COUNTY: Fayette DISTRICT: Greenfield
DES: 0710653 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-1 From 9th St and Eastern Ave to 11th St and (Central Ave) Old Truck Route R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 11/28/2007
LETTING DATE: 03/05/2008
CONTRACT: M-30037 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0710673 Patch And Rehab Pavement Fed Proj Num:

ROUTE: I-70 From 1-465(WL) to 1.0 mile E of I-465(WL) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers /

LETTING DATE: 03/05/2008

DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

CONTRACT: M-30039 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0710674 Patch And Rehab Bituminous Pavement Fed Proj Num:
ROUTE: SP-VARI Various Interstate ramps in Marion County R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers /

LETTING DATE: 03/05/2008

DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

CONTRACT: M-30070 KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0710702 Curve Correction Fed Proj Num:
ROUTE: SR-38 From 9.64 to 9.94 miles east of SR 109 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers /

LETTING DATE: 03/05/2008

DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

CONTRACT: M-30210 KIN: COUNTY: Gibson DISTRICT: Vincennes
DES: 0710189 Wedge And Level Fed Proj Num:
ROUTE: SR-65 From 0.07 mile N of E jct SR 64 to 0.59 mile N of S jct SR 64 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: R-25862 KIN: 4122 COUNTY: Warrick DISTRICT: Vincennes
DES: 0200641 Utility Relocation Fed Proj Num:
ROUTE: SR-261 At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B) L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Linda Painter / READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: R-25862 KIN: 4122 COUNTY: Warrick DISTRICT: Vincennes
DES: 9405060 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-261 At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66 R/W CLEAR: 08/14/2001 C
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 3713
DESIGNED ORG.: Ken Herceg & Associates, Inc. DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Linda Painter / Gary Pence READY FOR CONTRACT: 12/12/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: R-26052 KIN: 3390 COUNTY: Lake DISTRICT: LaPorte
DES: 8571960 Intersection Improvement Fed Proj Num:
ROUTE: US-41 At 93rd Ave, 1.9 miles N of US 231 R/W CLEAR: 10/17/2006 C
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E) L/A CODE: 3843
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Ed Tang / Gary Pence READY FOR CONTRACT: 12/05/2007
LETTING DATE: 03/05/2008
CONTRACT: R-26052 KIN: 3390 COUNTY: Lake DISTRICT: LaPorte
DES: 977196A Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At 93rd Ave R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E) L/A CODE: 0
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 12/05/2007
LETTING DATE: 03/05/2008
CONTRACT: R-27997 KIN: COUNTY: Randolph DISTRICT: Greenfield
DES: 0400517 Patch And Rehab Pavement Fed Proj Num:
ROUTE: US-27 From US 36 to 2.63 miles N of SR 32 (CR 300N) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 11/28/2007
LETTING DATE: 03/05/2008
CONTRACT: R-28102 KIN: COUNTY: Ripley DISTRICT: Seymour
DES: 0100667 Pavement Repair Or Rehabilitation Fed Proj Num:
ROUTE: ST-1002 E Pearl Street from SR 46 to Park Ave R/W CLEAR: 02/19/2007 C
RELINQ REQ: TBD PRE QUAL CODES : E(E) L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: R-28108 KIN: 3731 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 0710274 Small Structure Replacement Fed Proj Num:
ROUTE: SR-62 At Green River Road, 1.48 miles W of I-164 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Bart Mueller / READY FOR CONTRACT: 12/05/2007
LETTING DATE: 03/05/2008
CONTRACT: R-28108 KIN: 3731 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 9503590 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-62 At Green River Rd, 1.48 miles W of |-164 R/W CLEAR: 08/22/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4283
DESIGNED ORG.: RQAW Corporation DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Bart Mueller / Hasmukh Patel READY FOR CONTRACT: 12/05/2007
LETTING DATE: 03/05/2008
CONTRACT: R-28108 KIN: 3731 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 990359A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-62 At Green River Rd, 1.48 miles W of 1-164 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: RQAW Corporation DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Bart Mueller / David Boruff READY FOR CONTRACT: 12/05/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 0400983 Traffic Signals Modernization
ROUTE: US-27 At Locust Drive

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 0710519 Utility Relocation
ROUTE: US-27 From 2.06 mile S of I-70 to 0.1 miles S of I-70

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 9502980 Median Construction
ROUTE: US-27 From 2.06 mile S of I-70 to 0.1 miles S of I-70

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 9702981 Arch Reconstruction Or Repair
ROUTE: US-27 Bridge over E Fork Whitewater River, 0.1 mile N of SR 227

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Greg Carleton
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297A Traffic Signals Modernization
ROUTE: US-27 At SR 121/SR 227
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297B Traffic Signals Modernization
ROUTE: US-27 At Sim Hodgin Parkway/Reid Hospital
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297C Traffic Signals Modernization
ROUTE: US-27 At Waterfall Rd
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/15/2007 U
L/A CODE: 3994
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

Date: 11/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297E Traffic Signals Modernization
ROUTE: US-27 At Industries Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297F Traffic Signals Modernization
ROUTE: US-27 At IU E Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980298W Modernize Continuous Lighting
ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Manoj Sutaria
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980298X Sign Modernization (Series Of Units)
ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Surendra Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28262 KIN: COUNTY: Marion
DES: 0301160 Landscaping
ROUTE: ST-1001 Fountain Square Streetscape -Virginia Ave and Prospect St and Shelby St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Green 3 Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi /
LETTING DATE: 03/05/2008
CONTRACT: R-28678 KIN: COUNTY: Monroe
DES: 0300428 Bike/Pedestrian Facilities

ROUTE: SP-VARI ROW & Cons for a B-Line trail from Adams St to Country Club Dr (CSX)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-John Zant /
LETTING DATE: 03/05/2008
CONTRACT: R-28751 KIN: COUNTY: Marion
DES: 0401266 Bike/Pedestrian Facilities
ROUTE: ST-1017 16th St from Alonzo Watford Sr Drive to People Mover at Methodist Hospital

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAP ID: RESPONSIBLE: RFC-Fike Abbasi /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/31/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/28/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/15/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/22/2006 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/28/2007

Date: 11/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: R-28760 KIN: COUNTY: Allen
DES: 9601650 Intersection Improvement
ROUTE: SR-37 At Antwerp Rd/Water St
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28785 KIN: 4110 COUNTY: Rush
DES: 9901610 Small Structure Replacement
ROUTE: US-52 Unt to Flat Rock River, 1.35 miles E of SR 3

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Hanson Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Brad Stiffler
LETTING DATE: 03/05/2008
CONTRACT: R-28785 KIN: 4110 COUNTY: Rush
DES: 9901620 Small Structure Replacement
ROUTE: US-52 Unt to Harrigan Branch, 1.9 miles E of SR 3

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Hanson Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Brad Stiffler
LETTING DATE: 03/05/2008
CONTRACT: R-28785 KIN: 4110 COUNTY: Rush
DES: 9901630 Small Structure Replacement
ROUTE: US-52 Unt to Flat Rock River, 0.95 mile E of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Hanson Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Brad Stiffler
LETTING DATE: 03/05/2008
CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 0300687 HMA Overlay, Functional
ROUTE: US-20 From 0.17 mile E of SR 5 to 3.01 mile E of SR 5

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 03/05/2008
CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 9230000 Road Reconstruction (3R/4R Standards)
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 Relinquishment signed

RELINQ REQ: Yes PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: A & F Engineering Co., Inc.

MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 973000X New Sign Installation
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR5

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Lalit Garg

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 09/17/2007 C
L/A CODE: 4292
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/23/2006 C
L/A CODE: 4394
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/19/2006 C
L/A CODE: 4393
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/08/2006 C
L/A CODE: 4392
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/10/2007 C
L/A CODE: 3907
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

Date: 11/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 9930001 Environmental Mitigation
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR5
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake
LETTING DATE: 03/052008
CONTRACT: R-28941 KIN: COUNTY: Vigo
DES: 0012820 HMA Overlay, Functional
ROUTE: US-40 From 1.19 miles to 0.25 mile W of Wabash River

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel
LETTING DATE: 03/052008
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby

DES: 9704190 Road Reconstruction (3R/4R Standards)

ROUTE: SR-44 From 1.95 miles W of I-74 to 1.1 miles E of I-74

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

MAP ID: 145 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby

DES: 990419A Traffic Signals Modernization

ROUTE: SR-44 Various

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

MAP ID: 145 RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 03/052008
CONTRACT: R-28966 KIN: COUNTY: Spencer

DES: 0501207 Crack Sealing
ROUTE: 1-64 From 0.49 mile E of US 231 to 3.21 E of SR 162

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-John Curry /
LETTING DATE: 03/052008
CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 0200025 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-26 Over Crooked Creek

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 9706590 Pavement Repair Or Rehabilitation
ROUTE: SR-26 From SR 167 to SR 1
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/05/2007 C
L/A CODE: 4900
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4419
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4140
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/27/1998 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4403
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 9906591 Bridge Replacement
ROUTE: SR-26 Bridge over Mud Creek, 1.93 miles E of SR 167
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeff Lazzell
LETTING DATE: 03/05/2008
CONTRACT: R-28979 KIN: 3718 COUNTY: Blackford
DES: 990659X Sign Modernization (Series Of Units)
ROUTE: SR-26 From SR 167 to SR 1
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAP ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg
LETTING DATE: 03/052008
CONTRACT: R-29008 KIN: 4709 COUNTY: Kosciusko
DES: 0500790 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-15 At Winona St/Detroit St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-29008 KIN: 4709 COUNTY: Kosciusko
DES: 0500791 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-15 At SR 25 W jct

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-29025 KIN: COUNTY: Hancock
DES: 9800840 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-52 At Meridian Rd, 1.53 miles W of SR 9
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 03/052008
CONTRACT: R-29029 KIN: 4370 COUNTY: Jay
DES: 0013860 Pavement Replacement
ROUTE: SR-1 From 0.85 mile S of SR 67 to 0.06 mile S of SR 67

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Greg Rominger
LETTING DATE: 03/05/2008
CONTRACT: R-29029 KIN: 4370 COUNTY: Jay

DES: 0300713 New Bridge Construction

ROUTE: SR-1 Bridge over Redkey Run

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Greg Rominger

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/15/2007 U
L/A CODE: 4950
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/15/2006 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/29/2006 C
L/A CODE: 4230
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4526
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: R-29040 KIN: COUNTY: Delaware
DES: 9901450 Sight Distance Improvement
ROUTE: SR-28 From 3.04 km E of SR 3 to 3.2 km E of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake
LETTING DATE: 03/052008
CONTRACT: R-29085 KIN: 3827 COUNTY: Hamilton
DES: 0002710 Traffic Signals Modernization
ROUTE: SR-37 At 131st St, 1.66 km N of 1-69

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-29085 KIN: 3827 COUNTY: Hamilton
DES: 9901380 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-37 At 131st St, 1.66 km N of 1-69

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / Jim Loew
LETTING DATE: 03/052008
CONTRACT: R-29214 KIN: COUNTY: Jefferson
DES: 9902760 Sight Distance Improvement
ROUTE: SR-250 At Scott Ridge Road (CR 950E), 1.5 miles W of SR 129
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 3
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Joseph Bruno
LETTING DATE: 03/052008
CONTRACT: R-29247 KIN: COUNTY: Clay
DES: 0100495 Small Structure Replacement
ROUTE: SR-157 3.94 miles S of SR 59/SR 246

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Martha Chernet
LETTING DATE: 03/05/2008
CONTRACT: R-29359 KIN: COUNTY: Huntington
DES: 0600805 Institution & Park Road Maintenance

ROUTE: SP-PARK Little Turtle and Kilsoquah SRA at Roush Lake

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jennifer Braun /

LETTING DATE: 03/05/2008

CONTRACT: R-29361 KIN: COUNTY: Marion
DES: 0500537 Pavement Repair Or Rehabilitation
ROUTE: I-70 From 1.88 miles E of I-465 to 0.4 miles E of SR 9

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE: 4341
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2007 C
L/A CODE: 4152
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/18/2006 C
L/A CODE: 4595
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/16/2007 C
L/A CODE: 4592
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008
CONTRACT: R-29576 KIN:

COUNTY: Jasper

DES: 0100654 Pavement Replacement
ROUTE: ST-1002 N Melville St from SR 114 to Wood Rd
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/28/2007 C
L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29592 KIN: COUNTY: Randolph
DES: 0400027 Road Reconstruction (3R/4R Standards)
ROUTE: ST-1001 Main St from Washington to North St and from South St to Franklin St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Hannum, Wagle & Cline

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / James Johnson

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2004 N
L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29627 KIN: COUNTY: White
DES: 0101128 Intersect. Improv. W/ Added Turn Lanes
ROUTE: ST-1002 Intersection of 6th Street /Rickey Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Hannum, Wagle & Cline

MAP ID: RESPONSIBLE: RFC-Greg Broz / Randy Hancock

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29652 KIN: COUNTY: Fountain
DES: 0400031 Pavement Repair Or Rehabilitation
ROUTE: ST-1001 Perry St, from SR 28 S to Lithia St
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Hannum, Wagle & Cline

MAP ID: RESPONSIBLE: RFC-Mike Wink / Bruno Canzian

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/25/2007 C
L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 11/27/2007

LETTING DATE: 03/05/2008
CONTRACT: R-29712 KIN:

COUNTY: Marshall

DES: 0500825 Historical Site Preservation
ROUTE: ST-1026 Marshall Co Museum "Historic Crossroads Projects” - Phase 1
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Broz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/08/2006 C
L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29745 KIN: COUNTY: Tipton
DES: 0710291 Auxiliary Lanes, Accel & Decel or Turn Lanes
ROUTE: SR-28 From US 31 to .5 mile E of US 31

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Ross Snider

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/12/2007 L
L/A CODE: 5060
DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29746 KIN: COUNTY: Marion
DES: 0500474 Retrofit Joint Load Transfer
ROUTE: 1-465 From W of Emerson Ave to Keystone Ave

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008
CONTRACT: R-29752 KIN: 4428 COUNTY: St. Joseph

DES: 0400084 Auxiliary Lanes, Accel & Decel or Turn Lanes

ROUTE: ST-1019 Eddy at LaSalle
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian
LETTING DATE: 03/05/2008
CONTRACT: R-29752 KIN: 4428 COUNTY: St. Joseph
DES: 0400086 Auxillary Lanes

ROUTE: ST-1019 Eddy at Colfax
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian
LETTING DATE: 03/05/2008
CONTRACT: R-29754 KIN: COUNTY: Marion
DES: 0401227 Landscaping
ROUTE: ST-1001 16th St from Stadium Dr to Alonzo Watford, Sr Drive

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian
LETTING DATE: 03/052008
CONTRACT: R-29768 KIN: COUNTY: Porter
DES: 0500179 Patch And Rehab Pavement
ROUTE: US-20 From 0.45 mile W of I-94 to 0.15 mile E of I-94

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mindy Foster /
LETTING DATE: 03/05/2008
CONTRACT: R-29783 KIN: COUNTY: White
DES: 0710280 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-421 At CR 100 N, 1.1 mile N of US 24

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Stephen Ritzler
LETTING DATE: 03/05/2008
CONTRACT: R-29817 KIN: COUNTY: Sullivan
DES: 0710105 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-41 At CR 950, from 2.51 mi N to 2.91 mi N of SR 48

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops /

LETTING DATE: 03/05/2008

CONTRACT: R-30102 KIN: 4951 COUNTY: Tippecanoe
DES: 0500526 Radii Improvement
ROUTE: SR-26 .43 miles E of US 52 (36th St)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Shakeel Baig

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/15/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/15/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/28/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/03/2008 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/20/2002 N
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: R-30102 KIN: 4951 COUNTY: Tippecanoe
DES: 0710564 HMA Functional Overlay on PCCP
ROUTE: SR-26 From US 52 to Park East Blvd. 1.52 mi E of US52
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 03/05/2008
CONTRACT: R-30211 KIN: COUNTY: Various
DES: 0401140 Guard Rail Attenuators, New Or Modernize
ROUTE: SR-63 Various locations from middle jct US 41 to N jct US 41

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan /
LETTING DATE: 03/05/2008
CONTRACT: R-30212 KIN: COUNTY: Various
DES: 0401138 Guard Rail Attenuators, New Or Modernize
ROUTE: US-41 .23 miles S of middle jct SR 63

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan /
LETTING DATE: 03/05/2008
CONTRACT: R-30287 KIN: COUNTY: Vanderburgh
DES: 0300577 New Flasher Installation

ROUTE: ST-1005 On Red Bank Road, 1.0 mi N of SR 62
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Brian Malone /
LETTING DATE: 03/05/2008
CONTRACT: RS-27123 KIN: COUNTY: Newton
DES: 0300507 HMA Overlay, Preventive Maintenance
ROUTE: US-41 From SR 114 to SR 14

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith /
LETTING DATE: 03/05/2008
CONTRACT: RS-28607 KIN: 4899 COUNTY: Whitley
DES: 0200927 Bridge Deck Overlay
ROUTE: SR-9 Bridge over Sugar Creek, 1.51 miles S of SR 14

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter
LETTING DATE: 03/05/2008
CONTRACT: RS-28607 KIN: 4899 COUNTY: Various
DES: 0501227 HMA Overlay, Functional
ROUTE: SR-9 E jct of US 24 to SR 14

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/23/2006 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 03/05/2008
CONTRACT: RS-28768
DES: 0600171
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: Hamilton

Surface Treatment, PM

From 2.18 miles N of SR 38 (236th St.) to 0.96 miles N of SR 28(R/R)
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

LETTING DATE: 03/05/2008
CONTRACT: RS-28770
DES: 0600233
ROUTE: SR-3
RELINQ REQ: TBD

RESPONSIBLE: RFC-Terry Summers /

KIN: COUNTY: Delaware

Partial 3-R

From 1.54 miles S of SR 28 to 10.96 miles N of SR 28(Ritter Rd) Hartford City
PRE QUAL CODES :

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29117
DES: 0501266
ROUTE: SR-212
RELINQ REQ: TBD

KIN: COUNTY: LaPorte
HMA Overlay, Preventive Maintenance
From US 20 to US 12
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

LETTING DATE: 03/05/2008
CONTRACT: RS-29122
DES: 0600005
ROUTE: SR-149
RELINQ REQ: TBD

RESPONSIBLE: RFC-Corey Schamberger /

KIN: COUNTY: Porter

HMA Functional Overlay on PCCP

From US 20 to bridge over Little Calumet River
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

LETTING DATE: 03/05/2008
CONTRACT: RS-29123
DES: 0600004
ROUTE: SR-49
RELINQ REQ: TBD

RESPONSIBLE: RFC-Stephen Ritzler /

KIN: COUNTY: Porter
HMA Functional Overlay on PCCP
From .5 mile N of Division Rd to US 30
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

LETTING DATE: 03/05/2008
CONTRACT: RS-29132
DES: 0200466
ROUTE: SR-120
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: RS-29132
DES: 0200468
ROUTE: SR-120
RELINQ REQ: TBD
DESIGNED ORG.:

RESPONSIBLE: RFC-Michael Miltz /

KIN: 4814 COUNTY: LaGrange
Small Structure Replacement

0.49 mile E of SR 5 over Page Ditch

PRE QUAL CODES :

RESPONSIBLE: RFC-John Leckie /

KIN: 4814 COUNTY: LaGrange
Small Structure Replacement

3.15 miles E of SR 5 over Van Natta Ditch
PRE QUAL CODES :

RESPONSIBLE: RFC-John Leckie /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

Date: 11/01/2007 Page 58 of 147
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: RS-29132 KIN: 4814 COUNTY: LaGrange
DES: 0501218 Shoulder Rehabilitation And Repair
ROUTE: SR-120 SR5to SR9

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 03/05/2008
CONTRACT: RS-29132 KIN: 4814 COUNTY: LaGrange
DES: 0600323 HMA Overlay, Functional
ROUTE: SR-120 From SR 5to SR 9
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 03/05/2008
CONTRACT: RS-29246 KIN: COUNTY: Various
DES: 0600092 Resurface over Asphalt Pavement
ROUTE: US-136 From 1.2 miles E of SR 267 to 0.26 miles W of SR 134
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 03/05/2008
CONTRACT: RS-29498 KIN: 4958 COUNTY: Porter
DES: 0501271 HMA Overlay, Preventive Maintenance
ROUTE: US-231 From SR 2 to 113th Ave

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Rebecca Farrar /
LETTING DATE: 03/05/2008
CONTRACT: RS-29805 KIN: COUNTY: St. Joseph
DES: 0710402 HMA Overlay, Preventive Maintenance
ROUTE: US-31 From W interchange with US 20 to Michigan state line

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Michael Miltz /
LETTING DATE: 03/05/2008
CONTRACT: RS-29828 KIN: COUNTY: Marshall
DES: 0500707 Road Rehabilitation (3R/4R Standards)
ROUTE: US-30 From Union Rd, 3.3 miles E of SR 23 to Oak Rd, 0.88 mile W of SR 17

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Molly Mooney /
LETTING DATE: 03/05/2008
CONTRACT: RS-29844 KIN: COUNTY: St. Joseph
DES: 0710029 HMA Overlay, Functional
ROUTE: SR-933 From Capital Ave to SR 23

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAP ID: RESPONSIBLE: RFC-Michael Miltz /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/19/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 03/05/2008
CONTRACT: T-28848
DES: 0088080
ROUTE: ST-1000
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Vanderburgh
Its Traffic Monitoring Systems

Implementation of Advanced Warning Itssystem for the Ohio St CSX rail crsng

PRE QUAL CODES :

RESPONSIBLE: RFC-Steve Dilk /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29408
DES: 0600793
ROUTE: SR-19
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Signing Installation / Repair

From SR 18 to N city limits of Nappanee (CR 150)
PRE QUAL CODES :

RESPONSIBLE: RFC-Dana Plattner / Dana Plattner

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29512
DES: 0600777
ROUTE: SR-32
RELINQ REQ: TBD

KIN: COUNTY: Hamilton
Traffic Signals, New Or Modernized

2.42 miles E of US 31 at Moontown/Gray Road
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Paul Seeman

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29651
DES: 9980120
ROUTE: ST-1000
RELINQ REQ: No

KIN: COUNTY: Lake

Traffic Signals Modernization

Hohman Ave from Gostlin to Douglas and to Hammond

PRE QUAL CODES :

DESIGNED ORG.: Local Tranportation Section

RESPONSIBLE: RFC-Bob Rhoades /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 12/01/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29788
DES: 0600620
ROUTE: SR-23
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: St. Joseph
New Signal Installation

At ElIm Rd

PRE QUAL CODES :

RESPONSIBLE: RFC-Mike Yacullo /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29902
DES: 0710470
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Install Loop Detector

At various locations in Lake and Marshall Counties
PRE QUAL CODES :

RESPONSIBLE: RFC-Michael Miltz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29903
DES: 0710510
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Install Loop Detector

At various locations in Lake and Porter Counties
PRE QUAL CODES :

RESPONSIBLE: RFC-Michael Miltz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/05/2008

CONTRACT: T-29941 KIN: COUNTY: Various
DES: 0710584 Raised Pavement Markings, Refurbished
ROUTE: VA-VARI At various locations within the Fort Wayne District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 03/05/2008
CONTRACT: TM-29939 KIN: COUNTY: Posey
DES: 0710047 Traffic Signals Modernization
ROUTE: SR-62 At Old SR 69/Main Street
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 03/05/2008
CONTRACT: TM-30051 KIN: COUNTY: Various
DES: 0710667 Raised Pavement Markings, Refurbished
ROUTE: SP-VARI Various locations
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 04/02/2008
CONTRACT: B-28801 KIN: COUNTY: Madison
DES: 0101428 Bridge Rehabilitation Or Repair
ROUTE: 1-69 Bridge over 1-69, 0.93 mile N of SR 38 on old SR 132

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Seth Schickel
LETTING DATE: 04/02/2008
CONTRACT: B-29058 KIN: COUNTY: Boone
DES: 0015140 Br Repl, Precast 3 Sided Culvert
ROUTE: US-136 Bridge over Emily Gardner Ditch, 2.55 miles W of SR 75

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Hanson Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Travis Kohl / Rob Zolcak
LETTING DATE: 04/02/2008
CONTRACT: B-29079 KIN: COUNTY: Kosciusko
DES: 0401102 Bridge Rehabilitation Or Repair
ROUTE: SR-19 Bridge over Dausman Ditch, 4.75 miles S of US 6

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter
LETTING DATE: 04/02/2008
CONTRACT: B-29169 KIN: COUNTY: Wayne
DES: 0400967 Bridge Deck Overlay
ROUTE: I-70 Old SR 1 (CR 1000W) bridge over I-70, 2.04 miles W of SR 1

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bridge Rehab
MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/01/2006 N
L/A CODE: 4515
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/26/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 61 of 147

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/02/2008

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Brian Malone / Bruno Canzian
LETTING DATE: 04/02/2008
CONTRACT: B-29668 KIN: 4925 COUNTY: Lawrence
DES: 0400183 New Bridge Construction

ROUTE: ST-1007 Bridge over CSX, 0.78 mile E of SR 37
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc

MAP ID: RESPONSIBLE: RFC-Brian Malone / Bruno Canzian
LETTING DATE: 04/02/2008
CONTRACT: B-29668 KIN: 4925 COUNTY: Lawrence
DES: 0710672 New Road Construction
ROUTE: ST-1007 Hamilton Blvd from Rabbitsville Rd. to intersection of SR 37

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Brian Malone / Bruno Canzian

CONTRACT: B-29288 KIN: COUNTY: Blackford DISTRICT: Fort Wayne
DES: 0013160 New Bridge, Other Fed Proj Num:
ROUTE: SR-18 Bridge over Greenlee Ditch, 0.76 mile W of SR 3 R/W CLEAR: 10/22/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4514
DESIGNED ORG.: Hanson Engineers, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Jessica Allen / Rob Zolcak READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: B-29490 KIN: COUNTY: Monroe DISTRICT: Seymour
DES: 0500009 New Br, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: IR-1017 Bridge over Taylor Branch of Hunters Creek on Hunters Creek Road R/W CLEAR: 10/15/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Scott Minnich / Scott Minnich READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: B-29559 KIN: COUNTY: Boone DISTRICT: Crawfordsville
DES: 0600677 Arch Reconstruction Or Repair Fed Proj Num:
ROUTE: SP-PARK Servic Road Bridge over Turkey Run in Turkey Run State Park R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Gary Bowser / George Snyder READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: B-29604 KIN: 4890 COUNTY: Gibson DISTRICT: Vincennes
DES: 0088660 Bridge Replacement Fed Proj Num:
ROUTE: SR-9926 Bridge #398 over Patoka River on Old SR 65 R/W CLEAR: 04/23/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: B-29604 KIN: 4890 COUNTY: Gibson DISTRICT: Vincennes
DES: 0500816 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: VA-VARI Rehab Gibson Co Bridge #398, NBI# 2600279 R/W CLEAR: 04/23/2007 C

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/15/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/15/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/02/2008

CONTRACT: B-29705 KIN: 4889 COUNTY: Lawrence
DES: 0201239 Bridge Rehabilitation Or Repair
ROUTE: IR-1008 Bridge #128 over East Fork of White River on Huron-Williams Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: RESPONSIBLE: RFC-Brian Malone /
LETTING DATE: 04/02/2008
CONTRACT: B-29705 KIN: 4889 COUNTY: Lawrence
DES: 9506140 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: IR-1000 Bridge #128 over White River S of Williams on Huron-Williams Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAP ID: RESPONSIBLE: RFC-Brian Malone / Hasmukh Patel
LETTING DATE: 04/02/2008
CONTRACT: B-30274 KIN: COUNTY: Warren
DES: 0710562 Bridge Maintenance And Repair
ROUTE: SR-28 Bridge over Mud Run Creek, 1.5 miles W of SR 63

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Asfahan U Khan
LETTING DATE: 04/02/2008
CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0500436 New Road Construction
ROUTE: PR-69 From [-64 via SR 57 corridor to 1.77 miles N of I-64

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 04/02/2008
CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0600794 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: PR-69 Bridge over I-69 on Nobles Chapel Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 04/02/2008
CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0600795 New Br, Precast Box Culvert
ROUTE: PR-69 Bridge over Barn Branch

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 04/02/2008
CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0600796 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: SR-68 Bridge over I-69 and Barn Branch

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/15/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/03/2008 U
L/A CODE: 4988
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/02/2008

CONTRACT: IR- KIN: 9293 COUNTY: Gibson DISTRICT: Vincennes
DES: 0600797 New Br, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: PR-69 Ramp "B" over Barn Branch R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 12/09/2007
LETTING DATE: 04/02/2008
CONTRACT: IR- KIN: 9293 COUNTY: Gibson DISTRICT: Vincennes

DES: 0600798 New Br, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: PR-69 Bridge over Barn Branch R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 12/09/2007
LETTING DATE: 04/02/2008
CONTRACT: IR- KIN: 9293 COUNTY: Gibson DISTRICT: Vincennes

DES: 0710405 Environmental Mitigation Fed Proj Num:

ROUTE: PR-69 SW quad intersection CR 900S and CR 450E R/W CLEAR: 02/01/2008 R

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5079

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State

MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/15/2007
LETTING DATE: 04/02/2008
CONTRACT: IR-29470 KIN: 4892 COUNTY: Decatur DISTRICT: Seymour

DES: 0600525 New Road Construction Fed Proj Num:

ROUTE: IR-1001 Honda- 250 W from SR 3 to CR 240 NW R/W CLEAR: 01/15/2008 U

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5047

DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State

MAP ID: 399 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: IR-29470 KIN: 4892 COUNTY: Decatur DISTRICT: Seymour

DES: 0710352 Signs, Lighting, Signals And Markings Fed Proj Num:

ROUTE: IR-1001 Honda CR 250 W from SR 3 to CR 240 NW R/W CLEAR: 01/15/2008 U

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State

MAP ID: 399 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/17/2008
LETTING DATE: 04/02/2008
CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen DISTRICT: Fort Wayne

DES: 0300314 New Road Construction Fed Proj Num:

ROUTE: US-24 From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4 R/W CLEAR: 01/01/2008 L

RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 4799

DESIGNED ORG.: Lawson-Fisher Associates P.C. DESIGNED BY: State

MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 01/24/2008
LETTING DATE: 04/02/2008
CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen DISTRICT: Fort Wayne

DES: 0500657 New Bridge Construction Fed Proj Num:

ROUTE: US-24 Bridge on State Line Road (Indiana/Ohio State Line) over new US 24 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C. DESIGNED BY: State

MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 01/24/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 04/02/2008
CONTRACT: IR-29962
DES: 0500663
ROUTE: US-24
RELINQ REQ: TBD

KIN: 4295 COUNTY: Allen
New Bridge Construction

Over Marsh Ditch (EB and WB)
PRE QUAL CODES :

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/02/2008
CONTRACT: IR-29962
DES: 0500664
ROUTE: US-24
RELINQ REQ: TBD

KIN: 4295 COUNTY: Allen

New Bridge Construction

Over Viland (Litzenberg) Ditch (EB and WB)
PRE QUAL CODES :

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28096
DES: 0401065
ROUTE: ST-1009
RELINQ REQ: TBD

KIN: COUNTY: Dubois

Enhancement

Reconstruction of old Mill as visitor center > downtown Jasper
PRE QUAL CODES : E(O)

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/18/2005 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28260
DES: 0300386
ROUTE: 1-465
RELINQ REQ: TBD

KIN: COUNTY: Marion
PCCP Patching

From Fall Creek to I-74

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008
CONTRACT: R-28580
DES: 9901140
ROUTE: SR-201
RELINQ REQ: No

KIN: COUNTY: Wells

Small Structure, Replacement

Over Wabash River Drain, 0.89 mile S of SR 124
PRE QUAL CODES :

DESIGNED ORG.: H. Stewart Kline & Assoc.

RESPONSIBLE: RFC-Tom Imbimbo / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/07/2005 C
L/A CODE: 4436
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28818
DES: 0300514
ROUTE: SR-37
RELINQ REQ: TBD

KIN: COUNTY: Monroe
Repair PCCP & HMA Overlay

Fullerton Pike to Walnut St SB (Old SR-37)
PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

RESPONSIBLE: RFC-Clinton Sparks /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28944
DES: 9709050
ROUTE: I-70
RELINQ REQ: No

KIN: 4696 COUNTY: Vigo

Bridge Deck Replacement & Widening

Bridge over Wabash River, 1.43 miles W of US 41
PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Gary Bowser / Greg Carleton

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/26/2007

Date: 11/01/2007
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 04/02/2008
CONTRACT: R-28944
DES: 9709060
ROUTE: I-70
RELINQ REQ: No

KIN: 4696 COUNTY: Vigo

HMA Overlay, Functional

Fr 5.41mi E of llinois state line to .14 mi W of Terre Haute corp line
PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008
CONTRACT: R-28944
DES: 9709061
ROUTE: I-70
RELINQ REQ: No

KIN: 4696 COUNTY: Vigo

Bridge Deck Replacement & Widening

Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41
PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Gary Bowser / Greg Carleton

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066120
ROUTE: I-64
RELINQ REQ: No

KIN: 3870 COUNTY: Crawford

Repair PCCP & HMA Overlay

4.45 miles E of SR 66 to 0.53 miles W of SR 135
PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

RESPONSIBLE: RFC-Ron Burcham / Keith Eaton

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066130
ROUTE: I-64
RELINQ REQ: No

KIN: 3870 COUNTY: Harrison

Bridge Maintenance And Repair

EB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line
PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

RESPONSIBLE: RFC-Paul Lincks / Paul Lincks

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066131
ROUTE: I-64
RELINQ REQ: No

KIN: 3870
Bridge Deck Overlay

COUNTY: Harrison

EB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line
PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

RESPONSIBLE: RFC-Paul Lincks / Paul Lincks

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066132
ROUTE: 1-64
RELINQ REQ: No

KIN: 3870

Bridge Deck Overlay
Bridge over 1-64 on SR 135
PRE QUAL CODES :

COUNTY: Harrison

DESIGNED ORG.: JWA/HMB Indiana, LLC

RESPONSIBLE: RFC-Paul Lincks / Paul Lincks

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066140
ROUTE: I-64
RELINQ REQ: No

KIN: 3870
Signing
From 0.48 km W of Crawford/Harrison County Line to SR 135
PRE QUAL CODES :

COUNTY: Crawford

DESIGNED ORG.: JWA/HMB Indiana, LLC

RESPONSIBLE: RFC-Dale Louie / Pankaj Patel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford DISTRICT: Seymour
DES: 0066145 Lighting Fed Proj Num:
ROUTE: 1-64 From 0.48 km W of Crawford/Harrison County Line to SR 135 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Signs/Lights
MAP ID: RESPONSIBLE: RFC-Dale Louie / Shariq Husain

DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0400332

KIN: 3870 COUNTY: Crawford DISTRICT: Seymour

DES: 0400339

Road Rehabilitation (3R/4R Standards)
ROUTE: 1-64 0.5 W SR-66 to 4.45 mi E of SR 66
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc
MAP ID: RESPONSIBLE: RFC-Pamela Williamson /

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0400338

KIN: 3870 COUNTY: Crawford
Bridge Rehabilitation Or Repair

ROUTE: 1-64 SR 66 over 1-64, 4.68 miles W of Crawford/Harrison County Line

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 04/02/2008
CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford

Bridge Rehabilitation Or Repair

Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:

ROUTE: 1-64 Woyandotte Cave Rd over |-64 (EBL), 0.55 mi W of Crawford/Harrison Co Line R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford DISTRICT: Seymour

DES: 0400341

Bridge Rehabilitation Or Repair

ROUTE: 1-64 Wyandotte Cave Rd over I-64 (WBL), 0.55 mi W of Crawford/Harrison Co Line
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0501091

KIN: 3870 COUNTY: Harrison

Bridge Maintenance And Repair

ROUTE: I-64 WB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0501092

KIN: 3870

Bridge Deck Overlay
ROUTE: 1-64 WB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

COUNTY: Harrison

Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

Date: 11/01/2007 Page 67 of 147
Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0710714 Signs, Lighting, Signals And Markings
ROUTE: 1-64 0.5 W SR-66 to 4.45 miles E of SR-66

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/02/2008
CONTRACT: R-29053 KIN: 3743 COUNTY: Parke
DES: 9703860 Small Structure, Replacement
ROUTE: US-41 0.8 mile S of SR 236

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 04/02/2008
CONTRACT: R-29053 KIN: 3743 COUNTY: Parke
DES: 9801690 Small Structure, Replacement
ROUTE: US-41 1.6 miles S of SR 236

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 04/02/2008
CONTRACT: R-29184 KIN: COUNTY: Scott
DES: 0600531 Pipe Lining
ROUTE: SR-256 0.39 miles W of the jct I-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/02/2008
CONTRACT: R-29234 KIN: COUNTY: Lake
DES: 0600686 Bike/Pedestrian Facilities

ROUTE: SP-BIKE Oak Savannah Trail, Wisconsin Street to Lake Park .5 miles
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mohammad Quadeer /
LETTING DATE: 04/02/2008
CONTRACT: R-29236 KIN: COUNTY: Clark
DES: 9902740 Sight Distance Improvement
ROUTE: SR-62 From Salem Church Rr/Dave Carr Rd to Sycamore Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Mid-States Engineering
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 04/02/2008
CONTRACT: R-29308 KIN: COUNTY: Martin
DES: 9903160 Small Structure Replacement
ROUTE: US-50 3.38 miles E of SR 650

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 09/29/2005 C
L/A CODE: 4827
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/18/2006 C
L/A CODE: 4141
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/11/2007 C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/01/2000 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/02/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/26/2007 C
L/A CODE: 4472
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/06/2007 C
L/A CODE: 4369
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/02/2008

CONTRACT: R-29354 KIN: 4855 COUNTY: Brown
DES: 0600473 Pipe Lining
ROUTE: SR-46 SR 46 3.94 miles E jct SR 46/135N

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Kathy Eaton /
LETTING DATE: 04/02/2008
CONTRACT: R-29354 KIN: 4855 COUNTY: Bartholomew
DES: 0600488 Pipe Lining
ROUTE: SR-46 3.45 m W of I-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Ron Burcham /
LETTING DATE: 04/02/2008
CONTRACT: R-29399 KIN: 4283 COUNTY: Tippecanoe
DES: 0300284 Signing Installation / Repair
ROUTE: SR-43 At |-65

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 04/02/2008
CONTRACT: R-29399 KIN: 4283 COUNTY: Tippecanoe
DES: 9802790 Road Reconstruction (3R/4R Standards)
ROUTE: SR-43 Fr .27 mi S of I-65 to .22 mi N of I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 04/02/2008
CONTRACT: R-29438 KIN: 4784 COUNTY: Johnson
DES: 0500895 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1001 CR 200 N from Centerline Road to Brewer Ditch

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Wendling / Greg Wendling
LETTING DATE: 04/02/2008
CONTRACT: R-29438 KIN: 4784 COUNTY: Johnson
DES: 0600222 Bridge Widening
ROUTE: IR-1009 Bridge #46 over Brewer Ditch on CR 200N

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Wendling / Greg Wendling
LETTING DATE: 04/02/2008
CONTRACT: R-29516 KIN: COUNTY: St. Joseph
DES: 0400083 Auxillary Lanes

ROUTE: ST-1018 At Day Road and Bittersweet

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/21/2000 N
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/30/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/30/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/02/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/02/2008

CONTRACT: R-29557 KIN: COUNTY: Allen
DES: 0600172 Intersect. Improv. W/ Added Turn Lanes
ROUTE: ST-1021 Dartmouth Drive at Washington Center Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 04/02/2008
CONTRACT: R-29615 KIN: COUNTY: Elkhart
DES: 9880690 Enhancement
ROUTE: SP-9920 Bike/Pedestrian (Phase V)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 04/02/2008
CONTRACT: R-29673 KIN: COUNTY: White
DES: 0300626 Auxiliary Lanes, Passing

ROUTE: ST-1002 6th St from Gordon Dr to W South St
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Broz / Gary Mroczka
LETTING DATE: 04/02/2008
CONTRACT: R-29690 KIN: COUNTY: LaGrange
DES: 0100687 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1001 CR 250N from WCL of Shipshewana to the Lagrange/Elkhart County Line (phase 1)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 04/02/2008
CONTRACT: R-29766 KIN: COUNTY: Dubois
DES: 0200718 Road Reconstruction (3R/4R Standards)

ROUTE: ST-1006 Chestnut Street from 19th Street to Phoenix Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAP ID: RESPONSIBLE: RFC-Steve Dilk / Steve Dilk

LETTING DATE: 04/02/2008

CONTRACT: R-29876 KIN: COUNTY: Hendricks
DES: 0100655 Intersect. Improv. W/ Added Turn Lanes
ROUTE: ST-1003 Intersection of CR 100N and Dan Jones Rd in Avon

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: RESPONSIBLE: RFC-Mike Wink / Hasmukh Patel

LETTING DATE: 04/02/2008
CONTRACT: R-29922 KIN: COUNTY: Lake
DES: 0501003 Traffic, Other

ROUTE: ST-1001 61st Ave from SR 53 to I-65 ramps, 2.5 miles N of US 30

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/08/2008 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/02/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/06/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/15/2007 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/02/2008
CONTRACT: R-29928
DES: 0500843
ROUTE: ST-1001
RELINQ REQ: TBD

DESIGNED ORG.: Ken Herceg & Associates, Inc.

LETTING DATE: 04/02/2008
CONTRACT: R-29952
DES: 0100565
ROUTE: VA-VARI
RELINQ REQ: TBD

DESIGNED ORG.: Ken Herceg & Associates, Inc.

LETTING DATE: 04/02/2008
CONTRACT: R-30193
DES: 0710217
ROUTE: SP-PARK
RELINQ REQ: No
DESIGNED ORG.:

LETTING DATE: 04/02/2008
CONTRACT: RS-28657
DES: 0500717
ROUTE: SR-158
RELINQ REQ: TBD

KIN: COUNTY: LaPorte DISTRICT: LaPorte

New Road Construction Fed Proj Num:

East Shore Ct., will connect Maple Dr (E) to McClung Rd R/W CLEAR: 11/30/2007 U
PRE QUAL CODES : L/A CODE:

DESIGNED BY: Local

RESPONSIBLE: RFC-Greg Broz / Gary Mroczka READY FOR CONTRACT: 01/02/2008

KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
Other Project Type Fed Proj Num:
Bike/Ped Trail in Nappanee (Phase Ill) SR 19 - CR 101 - US 6 - Amish Acres R/W CLEAR:
PRE QUAL CODES : L/A CODE:

DESIGNED BY: Local

RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 01/09/2008

KIN: COUNTY: Owen DISTRICT: Crawfordsville
Surface Treatment, PM Fed Proj Num:
From US 231 at RP 134+60 to 3.1 miles W of US 231 along CR 1050 N R/W CLEAR:
PRE QUAL CODES : L/A CODE:

DESIGNED BY: Crawfordsville

RESPONSIBLE: RFC-Asfahan U Khan / READY FOR CONTRACT: 01/09/2008

KIN: COUNTY: Lawrence DISTRICT: Vincennes

HMA Overlay, Preventive Maintenance
Beginning of SR 158 to SR 450
PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

LETTING DATE: 04/02/2008
CONTRACT: RS-28860
DES: 0600362
ROUTE: SR-46
RELINQ REQ: TBD

RESPONSIBLE: RFC-John Curry /

KIN: 4961 COUNTY: Decatur

HMA Overlay, Preventive Maintenance

From E jct US 421/SR 46 to E Greensburg CL
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

LETTING DATE: 04/02/2008
CONTRACT: RS-28860
DES: 0600363
ROUTE: US-421
RELINQ REQ: TBD

RESPONSIBLE: RFC-Craig Allman /

KIN: 4961 COUNTY: Decatur

HMA Overlay, Preventive Maintenance

W jct of US 421/SR 46 to E jct of US 421/SR 46
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

LETTING DATE: 04/02/2008
CONTRACT: RS-29179
DES: 0600606
ROUTE: US-50
RELINQ REQ: TBD

RESPONSIBLE: RFC-Craig Allman /

KIN: COUNTY: Jennings
HMA Overlay, Preventive Maintenance
Hayden Pike to SR 3/7

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Craig Allman /

Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/02/2008

CONTRACT: RS-29243 KIN: COUNTY: Various DISTRICT: Crawfordsville
DES: 0600087 Resurface over Asphalt Pavement Fed Proj Num:
ROUTE: SR-267 From N of Brownsburg (County road 700 N) to I-65 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Gary Bowser / READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: RS-29363 KIN: 4932 COUNTY: Dearborn DISTRICT: Seymour
DES: 0600813 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-1 US-50 to .1 Miles W Oberting Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Jason T. Lowther / READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: RS-29363 KIN: 4932 COUNTY: Dearborn DISTRICT: Seymour
DES: 0710593 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-1 .01 W Oberting Road to SR-46 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: RS-29501 KIN: COUNTY: White DISTRICT: LaPorte
DES: 0500276 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: US-421 From SR 16 to SR 114 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Squad 1 DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: RS-29502 KIN: COUNTY: Carroll DISTRICT: LaPorte
DES: 0500278 HMA Overlay, Functional Fed Proj Num:
ROUTE: SR-29 From Bridge over Wildcat Creek, SR 26, to S jct SR 218 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Squad 1 DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Mark Pittman / READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: RS-29541 KIN: COUNTY: Clark DISTRICT: Seymour
DES: 0710167 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-403 US-31 to SR-3 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Seymour District

LETTING DATE: 04/02/2008
CONTRACT: RS-29542
DES: 0710168
ROUTE: SR-335
RELINQ REQ: TBD

RESPONSIBLE: RFC-Craig Allman /

KIN: COUNTY: Harrison
HMA Overlay, Preventive Maintenance
SR-135 to SR-64

PRE QUAL CODES :

DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Craig Allman / READY FOR CONTRACT: 01/09/2008

Date: 11/01/2007 Page 72 of 147

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/02/2008

CONTRACT: RS-29807 KIN: COUNTY: Various DISTRICT: Seymour
DES: 0710429 Patch And Rehab Bituminous Pavement Fed Proj Num:
ROUTE: SR-56 Indiana-Kentucky River Bridge at Brooksburg to SR-129 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: RS-29808 KIN: COUNTY: Various DISTRICT: Seymour
DES: 0710431 Patch And Rehab Bituminous Pavement Fed Proj Num:
ROUTE: SR-250 US-31 to SR-3 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Jason T. Lowther /
LETTING DATE: 04/02/2008
CONTRACT: RS-29810 KIN: COUNTY: Washington
DES: 0710433 HMA Overlay, Preventive Maintenance
ROUTE: SR-60 Orange County Line to SR-56

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Jason T. Lowther /

LETTING DATE: 04/02/2008

CONTRACT: RS-29811 KIN: COUNTY: Jackson
DES: 0710434 HMA Overlay, Preventive Maintenance
ROUTE: SR-11 SR-250 to sidewalk near S Park

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Jason T. Lowther /
LETTING DATE: 04/02/2008
CONTRACT: RS-29812 KIN: COUNTY: Various
DES: 0710435 Patch And Rehab Bituminous Pavement
ROUTE: SR-111 1-265 to SR-60

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman /
LETTING DATE: 04/02/2008
CONTRACT: RS-29814 KIN: COUNTY: Monroe
DES: 0710437 HMA Overlay, Preventive Maintenance
ROUTE: SR-45 E district line to Airport Drive

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/02/2008
CONTRACT: RS-29865 KIN: COUNTY: Spencer
DES: 0710388 HMA Overlay, Preventive Maintenance
ROUTE: SR-70 0.25 mile E of Jct. with US 231 to SR 66

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /

DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/02/2008

Date: 11/01/2007
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LETTING DATE: 04/02/2008

CONTRACT: RS-29867 KIN: 4924 COUNTY: Daviess
DES: 0710485 HMA Overlay, Preventive Maintenance
ROUTE: US-50 1.59 miles E of SR 257 to W jct US 231

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 04/02/2008
CONTRACT: RS-29867 KIN: 4924 COUNTY: Martin
DES: 0710649 Wedge And Level
ROUTE: US-50 US 231 W jet to US 231 E jct

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 04/02/2008
CONTRACT: RS-29868 KIN: COUNTY: Posey
DES: 0710486 Patch and Rehab PCC Pavement
ROUTE: SR-62 1.57 miles W of SR 69 to Posey/Vanderburgh County Line

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 04/02/2008
CONTRACT: RS-29869 KIN: COUNTY: Various
DES: 0710387 HMA Overlay, Preventive Maintenance
ROUTE: SR-58 E jct with SR 45 to SR 54

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 04/02/2008
CONTRACT: RS-29881 KIN: COUNTY: Various
DES: 0710500 HMA Overlay, Preventive Maintenance
ROUTE: SR-350 Hillcrest Avenue to Hogan Rd/Old SR-350

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman /
LETTING DATE: 04/02/2008
CONTRACT: RS-29882 KIN: COUNTY: Jefferson
DES: 0710501 HMA Overlay, Preventive Maintenance
ROUTE: SR-3 SR-356 to SR-250

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Jason T. Lowther /
LETTING DATE: 04/02/2008
CONTRACT: RS-30206 KIN: COUNTY: Jefferson
DES: 0710846 HMA Overlay, Preventive Maintenance
ROUTE: SR-56 W jct of SR-62 to E jct of SR-62

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 07/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

Date: 11/01/2007
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LETTING DATE: 04/02/2008

CONTRACT: RS-30214 KIN: COUNTY: Vigo
DES: 0501043 HMA Overlay, Functional
ROUTE: US-41 From 0.2 mi S of SR 246 to S UAB of Terre Haute
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 04/02/2008
CONTRACT: RS-30236 KIN: COUNTY: Jefferson
DES: 0710868 HMA Overlay, Preventive Maintenance
ROUTE: US-421 Milton St to US-50

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/02/2008
CONTRACT: T-28464 KIN: COUNTY: Floyd
DES: 0500142 New Signal Installation
ROUTE: US-150 At Edwardsville/Galena Road (Pectol Road)in Galena

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: D. L. Savage Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 04/02/2008

CONTRACT: T-29199 KIN: COUNTY: Johnson
DES: 0600579 New Signal Installation
ROUTE: US-31 South Street/Franklin Lakes Blvd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman / Joyce Stone
LETTING DATE: 05/08/2008
CONTRACT: B-27431 KIN: COUNTY: Monroe
DES: 9981660 Bridge Rehabilitation Or Repair

ROUTE: ST-1000 Monroe County Clean and Paint One Span Iron Bridge near Gosport

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: J.A. Barker Engineering
MAP ID: RESPONSIBLE: RFC-Kim Hill /

LETTING DATE: 05/08/2008

CONTRACT: B-28611 KIN: COUNTY: Montgomery
DES: 0101230 Covered Bridge Rehabilitation
ROUTE: SP-PAR Deer's Mill Covered Bridge over Sugar Creek at Shades State Park
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: J.A. Barker Engineering
MAP ID: RESPONSIBLE: RFC-Mary Doherty / Hasmukh Patel
LETTING DATE: 05/08/2008
CONTRACT: B-29306 KIN: COUNTY: Sullivan
DES: 9701960 Bridge Replacement
ROUTE: SR-58 Bridge over Maria Creek (Mariah Creek), 4.14 miles W of SR 159

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAP ID: RESPONSIBLE: RFC-Anne Rearick / To Be Assigned

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/15/2007 R
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/01/2001 N
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/14/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4240
DESIGNED BY: State
READY FOR CONTRACT: 02/14/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 05/08/2008
CONTRACT: B-29321
DES: 0089200
ROUTE: ST-1001
RELINQ REQ: No

KIN: COUNTY: Franklin
Covered Bridge Rehabilitation

Bridge #102 on Snowhill Road

PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

LETTING DATE: 05/08/2008
CONTRACT: B-29608
DES: 0200722
ROUTE: ST-1003
RELINQ REQ: TBD

DESIGNED ORG.: Program Development Division

LETTING DATE: 05/08/2008

DISTRICT: Seymour

Fed Proj Num:

R/W CLEAR: 12/31/2007 U

L/A CODE: 0
DESIGNED BY: Local

RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 02/14/2008

KIN: COUNTY: Dearborn DISTRICT: Seymour

Bridge Rehabilitation Or Repair Fed Proj Num:

Bridge #15 over Laughery on Bell Branch Rd R/W CLEAR:

PRE QUAL CODES : L/A CODE:
DESIGNED BY: Local

RESPONSIBLE: RFC-Chris Ogg / READY FOR CONTRACT: 02/14/2008

KIN: COUNTY: Grant DISTRICT: Fort Wayne

CONTRACT: B-29610
DES: 0200724
ROUTE: ST-1004
RELINQ REQ: TBD

Bridge Replacement
Bridge #603 over Back Creek on 2nd Street
PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC
RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 02/14/2008

Fed Proj Num:

R/W CLEAR: 03/30/2008 L

L/A CODE:
DESIGNED BY: Local

LETTING DATE: 05/08/2008
CONTRACT: B-29616
DES: 0088460
ROUTE: IR-1000
RELINQ REQ: No

KIN: COUNTY: Gibson
Bridge Replacement

Bridge #68 over Houchins Ditch on CR 350E
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

LETTING DATE: 05/08/2008
CONTRACT: B-30264
DES: 0710878
ROUTE: 1-265
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/08/2008
CONTRACT: B-30275

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR: 02/15/2008 U

L/A CODE: 0
DESIGNED BY: Local

RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 02/15/2008

KIN: COUNTY: Floyd DISTRICT: Seymour
Bridge Painting Fed Proj Num:

Various locations R/W CLEAR:

PRE QUAL CODES : L/A CODE:

DESIGNED BY: Seymour District

RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 05/07/2008

KIN: COUNTY: Harrison DISTRICT: Seymour

DES: 0710884
ROUTE: 1-64
RELINQ REQ: TBD
DESIGNED ORG.:

Bridge Painting
Twin Structures over Blue River and Blue Road, 4.08 miles W of SR-337
PRE QUAL CODES :

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Seymour District
RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 02/14/2008

LETTING DATE: 05/08/2008
CONTRACT: IR-29875
DES: 0401164
ROUTE: SR-37
RELINQ REQ: TBD

KIN: 9061 COUNTY: Monroe
Interchange Modification

At Monroe Dam Road

PRE QUAL CODES :

DESIGNED ORG.: Design Squad 3
RESPONSIBLE: RFC-Jeff Clanton / Katherine Smutzer READY FOR CONTRACT: 02/14/2008

MAP ID: 130

DISTRICT: Seymour

Fed Proj Num:

R/W CLEAR: 02/01/2008 L

L/A CODE: 5069
DESIGNED BY: State

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 05/08/2008
CONTRACT: IR-29875
DES: 0710623
ROUTE: SR-37
RELINQ REQ: TBD

KIN: 9061 COUNTY: Monroe
Bridge Deck Reconstruction

Bridge over Clear Creek (SB)

PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

MAP ID: 130

RESPONSIBLE: RFC-Daniel D. Clark / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/14/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/14/2008

LETTING DATE: 05/08/2008
CONTRACT: IR-29960
DES: 0710608
ROUTE: SR-32
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 122

KIN: COUNTY: Delaware
Demolition, Remove Buildings,Foundations
From CR 575W to CR 400W

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/13/2008

LETTING DATE: 05/08/2008
CONTRACT: IR-30296
DES: 0501250
ROUTE: 1-94
RELINQ REQ: TBD

KIN: COUNTY: LaPorte

HMA Overlay, Preventive Maintenance

From 0.44 miles E of SR 49 to 0.46 miles E of US 421
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2008

LETTING DATE: 05/08/2008
CONTRACT: R-27986
DES: 9966040
ROUTE: US-35
RELINQ REQ: No

KIN: COUNTY: Starke
Small Structure, Replacement

Over Bailey Ditch, 3.3 miles S of US 30
PRE QUAL CODES :

DESIGNED ORG.: Burgess & Niple, LTD.

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 2484
DESIGNED BY: State
READY FOR CONTRACT: 02/07/2008

LETTING DATE: 05/08/2008
CONTRACT: R-28234
DES: 0400611
ROUTE: 1-94
RELINQ REQ: TBD

KIN: COUNTY: Porter

HMA Overlay, Preventive Maintenance

From bridge over I-90 to 0.44 miles E of SR 49
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Molly Mooney / Jamile Smith

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2008

LETTING DATE: 05/08/2008
CONTRACT: R-28551
DES: 0300043
ROUTE: ST-1002
RELINQ REQ: TBD

KIN: COUNTY: Steuben
Bike/Pedestrian Facilities

From Felicity Street to CR 200N

PRE QUAL CODES :

DESIGNED ORG.: Bonar Group

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/04/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

LETTING DATE: 05/08/2008
CONTRACT: R-28791
DES: 0013980
ROUTE: SR-1
RELINQ REQ: No

KIN: COUNTY: Jay

Small Structure Replacement

Over Tributary to McClain Ditch, 6.22 miles N of SR 26
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Teresa Gray

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/02/2007 C
L/A CODE: 4457
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/31/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Nov-2007

LETTING DATE: 05/08/2008

CONTRACT: R-29009 KIN: 4237 COUNTY: Harrison DISTRICT: Seymour
DES: 0300010 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-64 At SR 135 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Transportation Consulting Engineers, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Danny Pearcy / Jesse G. Peters READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29009 KIN: 4237 COUNTY: Harrison DISTRICT: Seymour
DES: 9902630 Intersection Improvement Fed Proj Num:
ROUTE: SR-64 At SR 135 R/W CLEAR: 08/22/2005 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4340
DESIGNED ORG.: Wilbur Smith & Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mark Orton / Jeffrey Drake READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29010 KIN: COUNTY: Porter DISTRICT: LaPorte
DES: 9901980 Auxiliary Lanes, Passing Fed Proj Num:
ROUTE: US-6 At Mander Road, 1.54 miles E of SR 49 R/W CLEAR: 04/16/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4596
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mindy Foster / Shahpor Shahbahrami READY FOR CONTRACT: 02/07/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29102 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0100477 Intersection Improvement Fed Proj Num:
ROUTE: US-231 At Lane Street, 4.25 miles E of US 41 R/W CLEAR: 11/01/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4610
DESIGNED ORG.: GSP/IN, P.C. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mindy Foster / David Stills READY FOR CONTRACT: 02/07/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29105 KIN: 4313 COUNTY: Hamilton DISTRICT: Greenfield
DES: 0300443 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-32 1.0 km E of US 31 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel READY FOR CONTRACT: 01/31/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29105 KIN: 4313 COUNTY: Hamilton DISTRICT: Greenfield
DES: 9901430 Intersection Improvement Fed Proj Num:
ROUTE: SR-32 1.0 km E of US 31 R/W CLEAR: 02/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4685
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 01/31/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29111 KIN: 4303 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0013120 Intersection Improvement Fed Proj Num:
ROUTE: SR-15 At W jct with SR 120 in Bristol R/W CLEAR: 08/14/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4492
DESIGNED ORG.: GSP/IN, P.C. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Tom Caplinger / David Stills READY FOR CONTRACT: 02/14/2008
Date: 11/01/2007 Page 78 of 147
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LETTING DATE: 05/08/2008

CONTRACT: R-29111 KIN: 4303 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0300360 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-15 At W jct with SR 120 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: GSP/IN, P.C. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Jeremy L VanVieet READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29353 KIN: COUNTY: Wabash DISTRICT: Fort Wayne
DES: 0401072 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1001 Wabash Historic Streetscape - Ph 2;Main St. > Canal St > Wabash St R/W CLEAR: 02/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29439 KIN: 4423 COUNTY: Johnson DISTRICT: Seymour
DES: 0300029 Intersection Improvement Fed Proj Num:
ROUTE: IR-1001 Olive Branch Rd (CR 800N) and Morgantown Rd (CR 500 W) R/W CLEAR: 12/31/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Danny Pearcy / Brett Walls READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29439 KIN: 4423 COUNTY: Johnson DISTRICT: Seymour
DES: 0400078 Bridge Replacement Fed Proj Num:
ROUTE: IR-1001 Bridge #69 at Olive Branch Rd (800N) and Morgantown Rd (500 W) intersection R/W CLEAR: 07/21/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Brett Walls / Brett Walls READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29508 KIN: COUNTY: Dearborn DISTRICT: Seymour
DES: 8145550 Slide Correction Fed Proj Num:
ROUTE: SR-46 At 2.8 miles W of US 52 at ECL of St Leon R/W CLEAR: 03/23/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4441
DESIGNED ORG.: URS DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29564 KIN: 3775 COUNTY: Adams DISTRICT: Fort Wayne
DES: 000081A Flashers, Modernize Fed Proj Num:
ROUTE: US-224 At Piqua Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: A & F Engineering Co., Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29564 KIN: 3775 COUNTY: Adams DISTRICT: Fort Wayne
DES: 9800810 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: US-224 1.7 miles E of US 27 (S jct) at Piqua Rd R/W CLEAR: 05/11/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3999
DESIGNED ORG.: A & F Engineering Co., Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Ed Tang / Susan J. Doell READY FOR CONTRACT: 02/14/2008
Date: 11/01/2007 Page 79 of 147

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 05/08/2008

CONTRACT: R-29584 KIN: COUNTY: Dekalb
DES: 0500804 Historical Site Preservation
ROUTE: ST-1007 Historic Rehab Waterloo Train Depot for Amtrak Service

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 05/08/2008
CONTRACT: R-29619 KIN: COUNTY: Lake
DES: 0500842 Bike/Pedestrian Facilities
ROUTE: IR-1025 Oak Savannah/Prairie Duneland Trail SR 53 underpass, 3.64 mi N of US 30

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 05/08/2008
CONTRACT: R-29628 KIN: COUNTY: Monroe
DES: 0500960 Intersection Improvement
ROUTE: ST-1018 17th at Fee Lane

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Clark Dietz

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Doug Valmore
LETTING DATE: 05/08/2008
CONTRACT: R-29633 KIN: COUNTY: Miami
DES: 0401032 Bike/Pedestrian Facilities

ROUTE: VA-VARI From 7th St to River Rd and CR 400 S to Bunker Hill
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 05/08/2008
CONTRACT: R-29672 KIN: COUNTY: Elkhart
DES: 0501071 Intersect. Improv. W/ Added Turn Lanes
ROUTE: ST-1031 US 33(Main Street) at SR 15(Madison St) in Goshen

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 05/08/2008

CONTRACT: R-29685 KIN: COUNTY: Dekalb
DES: 0500017 Road Construction
ROUTE: IR-1001 CR 11A, from |-69 E to CR 427

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 05/08/2008

CONTRACT: R-29714 KIN: 4601 COUNTY: Clark
DES: 0200812 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1003 Perry Crossing Rd from 0.6 km E of Covered Bridge Rd Muddy Fork Crk to US 31

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAP ID: RESPONSIBLE: RFC-Lorrie Flemming / Lorrie Flemming

DISTRICT: Fort Wayne
Fed Proj Num:

R/W CLEAR: 01/31/2008 L

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/16/2008

DISTRICT: LaPorte
Fed Proj Num:

R/W CLEAR: 12/12/2007 U

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Fort Wayne
Fed Proj Num:

R/W CLEAR: 05/26/2008 L

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/26/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Seymour
Fed Proj Num:

R/W CLEAR: 03/15/2008 U

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 05/08/2008

CONTRACT: R-29714 KIN: 4601 COUNTY: Clark
DES: 0401324 Bridge Replacement
ROUTE: ST-1013 Bridge 16 over Muddy Fork Creek on Perry Crossing Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Bruno Canzian
LETTING DATE: 05/08/2008
CONTRACT: R-29756 KIN: COUNTY: Wayne
DES: 0401067 Bike/Pedestrian Facilities

ROUTE: SP-BIKE Cardinal Greenway - Ph 3; Industries Rd. to Roundbarn Rd -
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group

MAP ID: RESPONSIBLE: RFC-Fike Abbasi /
LETTING DATE: 05/08/2008
CONTRACT: R-30054 KIN: COUNTY: Allen
DES: 0201064 Road Reconstruction (3R/4R Standards)
ROUTE: ST-1001 Wayne Trace from McKee Street to Oxford Street

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Fitch / Jeffrey Drake
LETTING DATE: 05/08/2008
CONTRACT: R-30254 KIN: COUNTY: Noble
DES: 0500897 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1001 Dowling St., starting .2 mi E of the intersection with Allen Chapel Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 05/08/2008

CONTRACT: RS-29144 KIN: COUNTY: Clay
DES: 0501066 HMA Overlay, Preventive Maintenance
ROUTE: SR-340 RP 0.44(0.44 mi E of the W jct W US 40) to 5.25(0.25 mi W of theE jct W US 40)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 05/08/2008
CONTRACT: RS-29245 KIN: COUNTY: Boone
DES: 0600111 Resurface over Asphalt Pavement
ROUTE: US-52 From Boone/Clinton County line to I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Gary Bowser
LETTING DATE: 05/08/2008
CONTRACT: T-30255 KIN: COUNTY: Allen
DES: 0710199 Other Type Project (Miscellaneous)
ROUTE: ST-1001 E State, Maysville & Lahmeyer sidewalk

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/15/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/29/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/31/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/13/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/22/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/19/2009 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/14/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/14/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 05/08/2008
CONTRACT: T-30256 KIN: COUNTY: Dekalb
DES: 0710202 Other Type Project (Miscellaneous)
ROUTE: ST-1001 St Joe sidewalk project
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 05/08/2008
CONTRACT: T-30257 KIN: COUNTY: Elkhart
DES: 0710205 Other Type Project (Miscellaneous)
ROUTE: ST-1001 Woodview School sidewalk project
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 05/08/2008
CONTRACT: TM-29786 KIN: COUNTY: Lake
DES: 0501267 Its Traffic Management Systems
ROUTE: 1-94 Upgrade of Borman ATMS - Microwave and Operations Center Equipment

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-To Be Assigned /
LETTING DATE: 05/08/2008
CONTRACT: TM-30085 KIN: COUNTY: Various
DES: 0710668 Traffic Signal Maintenance
ROUTE: SP-VARI Various locations
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 06/11/2008
CONTRACT: R-29680 KIN: COUNTY: Knox
DES: 0300045 Bike/Pedestrian Facilities

ROUTE: ST-1003 Vincennes Riverwalk Project
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 07/09/2008
CONTRACT: - KIN: COUNTY: Elkhart
DES: 0710203 Other Type Project (Miscellaneous)
ROUTE: ST-1001 Parkside School sidewalk project

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 07/09/2008
CONTRACT: - KIN: COUNTY: Huntington
DES: 9486000 Br Repl, Cont. Rc Slab

ROUTE: ST-1000 Bridge #123 over Wabash River on CR 475W
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Woolpert Consultants

MAP ID: RESPONSIBLE: RFC-Mike Fitch / To Be Assigned

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/14/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/14/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 03/01/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/24/2006 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 07/09/2008

CONTRACT: B-27087 KIN: COUNTY: Brown
DES: 0100151 Br Repl, Pres.Conc.Box Beam(Smpl.Span)
ROUTE: ST-1002 Bridge #42 over Gravel Creek on Elkinsville Road 1.5 mile +/- SR of SR 135 S
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Aecon Consulting Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-Ron May / Jeffrey Drake
LETTING DATE: 07/09/2008
CONTRACT: B-29127 KIN: COUNTY: Randolph
DES: 9885100 Br Repl, Cont. Rc Slab
ROUTE: IR-1000 Bridge #154 over Little White River on CR 1150W

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Aecon Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake
LETTING DATE: 07/09/2008
CONTRACT: B-29267 KIN: COUNTY: Warren
DES: 0101364 Enhancement
ROUTE: IR-1005 Rehabilitation of Warren County Bridge # 75

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAP ID: RESPONSIBLE: RFC-Mike Wink /

LETTING DATE: 07/09/2008

CONTRACT: B-29452 KIN: COUNTY: Wells
DES: 9382490 Br Repl, Cont. Rc Slab
ROUTE: IR-1000 Bridge #74 over Rock Creek on CR 400W
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Donald W. Ward & Associates
MAP ID: RESPONSIBLE: RFC-Mike Fitch / Jeffrey Drake
LETTING DATE: 07/09/2008
CONTRACT: B-29570 KIN: 4931 COUNTY: Morgan
DES: 0088530 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: IR-1000 Bridge #139 over White Lick Creek on Greencastle Rd

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Beam, Longest & Neff, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Wink / To Be Assigned
LETTING DATE: 07/09/2008
CONTRACT: B-29570 KIN: 4931 COUNTY: Morgan
DES: 9502130 Road Rehabilitation (3R/4R Standards)
ROUTE: ST-1000 Greencastle Rd from bridge #139 to Bingham Rd (1300 N)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Mike Wink / To Be Assigned
LETTING DATE: 07/09/2008
CONTRACT: B-29582 KIN: COUNTY: Crawford
DES: 0101355 Enhancement
ROUTE: IR-1001 Crawford County Bridge # 45 Rehabilitation

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Mary Doherty /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/20/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 04/02/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 02/26/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/09/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/01/1997 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/29/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/29/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 04/10/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/15/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 07/09/2008
CONTRACT: B-29607
DES: 0300019
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Marion

Bridge Rehabilitation Or Repair

E 82nd Street over White River (EB Structure)
PRE QUAL CODES :

DESIGNED ORG.: Beam, Longest & Neff, Inc.

RESPONSIBLE: RFC-Fike Abbasi /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: B-29658
DES: 0500085
ROUTE: ST-1017
RELINQ REQ: TBD

KIN: COUNTY: Hamilton
Bridge Replacement

Bridge #133 over Stony Creek on 186th Street
PRE QUAL CODES :

DESIGNED ORG.: Beam, Longest & Neff, Inc.

RESPONSIBLE: RFC-Fike Abbasi / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: B-30241
DES: 0710871
ROUTE: I-70
RELINQ REQ: TBD

KIN: COUNTY: Marion

Bridge Deck Overlay

EB Collector Distributor Shadeland Avenue (.57 miles west of 1-465)
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

RESPONSIBLE: RFC-Fike Abbasi /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: IB-28951
DES: 0600337
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: Howard
New Bridge Special Construction

On CR 200N (Morgan) over US 31
PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 296

RESPONSIBLE: RFC-Tim Muench / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/14/2008 R
L/A CODE: 5073
DESIGNED BY: State
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: I1B-30086
DES: 0600335
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: Howard
New Bridge Special Construction

On CR 200S (Southway) over US 31
PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 296

RESPONSIBLE: RFC-Tim Muench / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/14/2008 R
L/A CODE: 5071
DESIGNED BY: State
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: M-30024
DES: 0710656
ROUTE: SP-INST
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Patch And Rehab Pavement

Various locations within Deam Lake
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/30/2008

LETTING DATE: 07/09/2008
CONTRACT: M-30027
DES: 0710659
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Patch And Rehab Pavement

Various locations with Brookville Lake Reservoir
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/30/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 07/09/2008
CONTRACT: M-30056
DES: 0710693
ROUTE: SP-VARI
RELINQ REQ: TBD

KIN: COUNTY: Various
New Road, HMA Paving Only
Edinburg Correctional Facility

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/09/2008

LETTING DATE: 07/09/2008
CONTRACT: M-30119
DES: 0710721
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Various

Drainage Ditch Correction

Post Road exit (174-96-8737) and SS 67-18-138.97
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: M-30205
DES: 0710845
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
HMA Overlay, Preventive Maintenance
Various locations within Bradford Woods
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/30/2008

LETTING DATE: 07/09/2008
CONTRACT: M-30262
DES: 0710876
ROUTE: US-231
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Dubois
Box Culvert Replacement

1.90 miles N of SR 64

PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: R-25256
DES: 9032075
ROUTE: SR-11
RELINQ REQ: No

KIN: COUNTY: Harrison
Small Structure, Replacement

At E side of Elizabeth

PRE QUAL CODES :

DESIGNED ORG.: Seymour Dist. Coordinators

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 4670
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/09/2008

LETTING DATE: 07/09/2008
CONTRACT: R-27746
DES: 0400568
ROUTE: SR-243
RELINQ REQ: No

KIN: COUNTY: Owen
Slide Correction

1.20 and 1.26 miles N of SR 42

PRE QUAL CODES :

DESIGNED ORG.: Crawfordsville District

RESPONSIBLE: RFC-Gary Bowser / Gary Bowser

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/21/2008 R
L/A CODE: 4863
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29016
DES: 0013110
ROUTE: SR-127
RELINQ REQ: No
DESIGNED ORG.: URS

KIN: 4302 COUNTY: Steuben
Intersection Improvement

At Mill St, 0.279 mile N of US 20

PRE QUAL CODES :

RESPONSIBLE: RFC-Susan J. Doell / Gary Pence

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/01/2007 U
L/A CODE: 4467
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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As of Date:01-Nov-2007

LETTING DATE: 07/09/2008
CONTRACT: R-29016
DES: 0300359
ROUTE: SR-127
RELINQ REQ: No
DESIGNED ORG.: URS DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Ryan Elliot READY FOR CONTRACT: 04/02/2008

KIN: 4302 COUNTY: Steuben
Traffic Signals Modernization

At Mill Street, 0.279 mile N of US 20
PRE QUAL CODES :

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:

LETTING DATE: 07/09/2008

CONTRACT: R-29054 KIN: COUNTY: Various DISTRICT: Greenfield
DES: 0200606 Its Traffic Management Systems Fed Proj Num:
ROUTE: 1-465 Phase V of the Indianapolis Advanced Traffic Management System R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Intelligent Transportation Systems DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mark Newland / READY FOR CONTRACT: 04/09/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29089 KIN:
DES: 9801050

COUNTY: Clay DISTRICT: Crawfordsville

Sight Distance Improvement

ROUTE: SR-159 At S jct with SR 246, 0.5 mile E of the Sullivan County Line
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: VS Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4448
DESIGNED BY: State
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29217
DES: 0600240

KIN: 4789 COUNTY: Elkhart DISTRICT: Fort Wayne

Traffic Signals, New Or Modernized

ROUTE: SR-19 At CR 46

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Edwards and Kelcey

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 07/09/2008
CONTRACT: R-29217
DES: 9901030

KIN: 4789 COUNTY: Elkhart

Intersect. Improv. W/ Added Turn Lanes

ROUTE: SR-19 At CR 46

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Wilbur Smith & Associates

MAP ID: RESPONSIBLE: RFC-Ed Tang / Susan J. Doell

LETTING DATE: 07/09/2008
CONTRACT: R-29257 KIN:
DES: 0500867

COUNTY: Bartholomew

Pavement Repair Or Rehabilitation

ROUTE: ST-1013 Marr Road from N of Rocky Ford Road to 300N and Taylor Road
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Robert Winslow / Robert Bullard

LETTING DATE: 07/09/2008
CONTRACT: R-29417 KIN:
DES: 0201240

COUNTY: Bartholomew
Enhancement

ROUTE: ST-1008 Trail connecting; Southern, Fairgrounds, Owens Bend, 10th St/Taylor & Marr Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 05/01/2008 R
L/A CODE: 4549
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/02/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/15/2008 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008

Date: 11/01/2007 Page 86 of 147
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 07/09/2008

CONTRACT: R-29427 KIN: COUNTY: Brown DISTRICT: Seymour
DES: 0401063 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: SP-BIKE Salt Creek Trail - Deer Run > Nashville > Brown County SP R/W CLEAR: 08/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Rundell Ernstberger Associates DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Ann Hildner / READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29455 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9680680 Road Construction Fed Proj Num:
ROUTE: ST-1000 Hively Ave from Nappanee St (SR19) to Benham Ave R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Troyer Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mike Fitch / Jeffrey Drake READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29530 KIN: COUNTY: Morgan DISTRICT: Seymour
DES: 0600288 Roadside Work, Other Fed Proj Num:
ROUTE: SR-37 From SR 44 to Waverly Road - Stage 2 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29558 KIN: COUNTY: Crawford DISTRICT: Vincennes
DES: 0100609 Intersection Improvement Fed Proj Num:
ROUTE: SR-64 At SR 66 W jct R/W CLEAR: 03/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4691
DESIGNED ORG.: QK4 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Linda Painter / Hasmukh Patel READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29577 KIN: COUNTY: Hamilton DISTRICT: Greenfield
DES: 0401094 Railroad Work Fed Proj Num:
ROUTE: IR-1002 Indiana Trans Museun (Noblesville) - Rehab Passenger Cars R/W CLEAR: 10/28/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/02/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29662 KIN: 4950 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0100562 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: SP-BIKE Riverwalk Bike/Ped Path (Mill Race Powerhouse - US Post Office) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Steve Dilk / Bruno Canzian READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29662 KIN: 4950 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9981510 Enhancement Fed Proj Num:
ROUTE: ST-1000 Millrace Powerhouse Preservation of Mill along Elkhart Riv R/W CLEAR: 02/26/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/16/2008
Date: 11/01/2007 Page 87 of 147
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LETTING DATE: 07/09/2008
CONTRACT: R-29664
DES: 0301158
ROUTE: IR-1001
RELINQ REQ: TBD

KIN: COUNTY: Henry

Bike/Pedestrian Facilities

Wilbur Wright Trail - Phase 1, from New Castle to Hillsboro
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

RESPONSIBLE: RFC-Fike Abbasi /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/30/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29671
DES: 0600383
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Hancock
Enhancement

National Road Corridor right-of-way improvements
PRE QUAL CODES :

DESIGNED ORG.: Storrow Kinsella Associates, Inc.

RESPONSIBLE: RFC-Fike Abbasi / Joel Stevens

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29677
DES: 0200833
ROUTE: IR-1006
RELINQ REQ: TBD

KIN: COUNTY: Grant
New Road Construction

Garthwaite Rd Ext fr 38th St (CR 200S) to Monroe Pike inlcuding new bridge

PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-Mary Doherty / Mary Doherty

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/03/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29755
DES: 0100648
ROUTE: SR-19
RELINQ REQ: TBD

KIN: 4287 COUNTY: Elkhart

Intersection Improvement

At Bristol and Cassopolis Streets, 1.98 miles S of 1-80/1-90
PRE QUAL CODES :

DESIGNED ORG.: Wilbur Smith & Associates

RESPONSIBLE: RFC-To Be Assigned / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4626
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29755
DES: 0300289
ROUTE: SR-19
RELINQ REQ: TBD

KIN: 4287 COUNTY: Elkhart

Traffic Signals Modernization

At Bristol and Cassopolis Streets, 1.98 miles S of I-80/1-90
PRE QUAL CODES :

DESIGNED ORG.: Transportation Consulting Engineers, LLC

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29907
DES: 0600667
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Pipe Lining

Various locations

PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 03/26/2008

LETTING DATE: 07/09/2008
CONTRACT: R-30152
DES: 0710797
ROUTE: US-30
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Whitley

Other Intersection Improvement

From 7.38 miles E of SR 9 to 7.78 miles E of SR 9, (At CR 700E)-SDI ENT-
PRE QUAL CODES :

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/02/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 07/09/2008
CONTRACT: R-30188
DES: 0400889
ROUTE: SR-2
RELINQ REQ: TBD

KIN: COUNTY: Lake
Intersection Improvement

At Burr Street

PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 02/20/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/09/2008
CONTRACT: R-30258
DES: 0088790
ROUTE: ST-1001
RELINQ REQ: No

KIN: COUNTY: Kosciusko

Road Rehabilitation (3R/4R Standards)

Argonne Rd - Jefferson St to Center St, Parker St - Center St to Dubois Dr/US30
PRE QUAL CODES :

DESIGNED ORG.: US Infrastructure Indiana, Inc

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/06/2008 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

LETTING DATE: 07/09/2008
CONTRACT: R-30259
DES: 0400744
ROUTE: ST-1022
RELINQ REQ: TBD

KIN: COUNTY: Elkhart
Intersection Improvement

Bristol at Johnson Street

PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: RS-
DES: 0710866
ROUTE: SR-14
RELINQ REQ: TBD

KIN: 4968

Flashers, Modernize
Pre-warning flashing beacons 450" W of Park Road & 380" W of Main St., Rochester
PRE QUAL CODES :

COUNTY: Fulton

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Michael Miltz / Mike Yacullo

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/07/2008

LETTING DATE: 07/09/2008
CONTRACT: RS-29500
DES: 0500272
ROUTE: US-231
RELINQ REQ: TBD

KIN: COUNTY: Jasper
HMA Overlay, Preventive Maintenance
From SR 14 to CR 600 N

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Corey Schamberger /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/09/2008

LETTING DATE: 07/09/2008
CONTRACT: RS-29556
DES: 0710197
ROUTE: SR-148
RELINQ REQ: TBD

KIN: COUNTY: Dearborn
HMA Overlay, Preventive Maintenance
US-50 to SR-48

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Jason T. Lowther /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: RS-29809
DES: 0710432
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: Various
Patch And Rehab Bituminous Pavement
SR-56 to SR-250

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Craig Allman /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 07/09/2008

CONTRACT: RS-30289 KIN: COUNTY: Jennings
DES: 0600607 HMA Overlay, Preventive Maintenance
ROUTE: US-50 SR 3/7 to V Fork Muscatatuck River

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 07/09/2008
CONTRACT: T-29517 KIN: COUNTY: Marion
DES: 0710143 Install New Guard Rail
ROUTE: I-70 Various locations in Hendricks, Marion, Hancock, Hendricks and Wayne Counties

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers
LETTING DATE: 07/09/2008
CONTRACT: T-29918 KIN: COUNTY: Various
DES: 0710096 Its Traveller Informations Systems
ROUTE: VA-VARI DMS Enhancement Project (Statewide), upgrading hybrid technology

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Operations Support Division

MAP ID: RESPONSIBLE: RFC-Ryan Gallagher /
LETTING DATE: 07/09/2008
CONTRACT: T-30230 KIN: COUNTY: Jasper
DES: 0710865 New Signal Installation
ROUTE: US-24 US-24 at I-65 NB ramp - comm # 01-037-011, w/left turn arrow for EB US-24 Tr

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAP ID: RESPONSIBLE: RFC-Michael Miltz / Mike Yacullo

LETTING DATE: 07/09/2008
CONTRACT: TM-29446 KIN: COUNTY: Various
DES: 0710059 Traffic Signals, New Or Modernized
ROUTE: SP-VARI Various Locations
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey

MAP ID: RESPONSIBLE: RFC-Nathan Frey / Dave Henkel
LETTING DATE: 07/09/2008
CONTRACT: TM-29776 KIN: COUNTY: Johnson
DES: 0710348 Traffic Signals Modernization
ROUTE: US-31 Various locations

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey

MAP ID: RESPONSIBLE: RFC-Nathan Frey / Joyce Stone
LETTING DATE: 07/09/2008
CONTRACT: TM-29944 KIN: COUNTY: Various
DES: 0710580 Traffic Signals Modernization

ROUTE: SP-VARI Various locations

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Edwards and Kelcey

MAP ID: RESPONSIBLE: RFC-David Dye / Dave Henkel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

DISTRICT: Multiple Districts
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/09/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/17/2007 N
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 90 of 147

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 08/06/2008

CONTRACT: B-27085 KIN: L041 COUNTY: Decatur DISTRICT: Seymour
DES: 0400255 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: IR-1001 Decatur County Bridge# 115 over Sand Creek to CR SW 220 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Eric Geyer / READY FOR CONTRACT: 05/14/2008
LETTING DATE: 08/06/2008
CONTRACT: B-27085 KIN: LO41 COUNTY: Decatur DISTRICT: Seymour
DES: 9885070 Br Repl, Comp.Cont.Pres.Conc. |-Beam Fed Proj Num:
ROUTE: IR-1000 Bridge #115 over Sand Creek on CR 500S to CR SW 220 R/W CLEAR: 08/13/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Eric Geyer / Jeffrey Drake READY FOR CONTRACT: 05/14/2008
LETTING DATE: 08/06/2008
CONTRACT: B-27085 KIN: LO41 COUNTY: Decatur DISTRICT: Seymour
DES: 9885080 Br Repl, Cont. Rc Slab Fed Proj Num:
ROUTE: IR-1000 Bridge#190 over Fork of Sand Creek on CR 500 S including CR SW 220 tie in R/W CLEAR: 08/13/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 05/14/2008
LETTING DATE: 08/06/2008
CONTRACT: B-28759 KIN: COUNTY: Fayette DISTRICT: Greenfield
DES: 0100363 Br Repl, Comp.Cont.Pres.Conc.Box Beam Fed Proj Num:
ROUTE: IR-1001 Bridge #81 over Branch of the Whitewater River on CR 150E R/W CLEAR: 04/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 04/30/2008
LETTING DATE: 08/06/2008
CONTRACT: B-28865 KIN: COUNTY: Harrison DISTRICT: Seymour
DES: 0100348 Bridge Replacement Fed Proj Num:
ROUTE: SR-11 Bridge over Mays Creek, 1.56 miles S of SR 337 R/W CLEAR: 02/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4652
DESIGNED ORG.: Design Squad 1 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Niru Shah / Tim Buckner READY FOR CONTRACT: 05/07/2008
LETTING DATE: 08/06/2008
CONTRACT: B-28914 KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0101426 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: SR-109 Bridge over I-70 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: R. W. Armstrong & Associates, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / Seth Schickel READY FOR CONTRACT: 04/30/2008
LETTING DATE: 08/06/2008
CONTRACT: B-29763 KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0200964 Bridge Replacement Fed Proj Num:
ROUTE: ST-1006 Bridge #607 over Big Duck Creek on South "A" Street R/W CLEAR: 07/28/2005 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Elizabeth Phillips-Jones READY FOR CONTRACT: 04/30/2008
Date: 11/01/2007 Page 91 of 147
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LETTING DATE: 08/06/2008

CONTRACT: IR- KIN: COUNTY: Warrick DISTRICT: Vincennes
DES: 0400445 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-57 At SR 68 R/W CLEAR: 06/30/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5118
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 05/14/2008
LETTING DATE: 08/06/2008
CONTRACT: M-30260 KIN: COUNTY: Wells DISTRICT: Fort Wayne
DES: 0500836 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: SP-BIKE Wabash River Greenwy Extension and Inter-Urban Trail R/W CLEAR: 03/06/2009 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 05/14/2008
LETTING DATE: 08/06/2008
CONTRACT: R-25921 KIN: 2895 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 9610970 Intersection Improvement Fed Proj Num:
ROUTE: SR-23 At SR 933 R/W CLEAR: 04/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4501
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Jim Powers / Sivaranjan Sivasubramaniam READY FOR CONTRACT: 05/07/2008
LETTING DATE: 08/06/2008
CONTRACT: R-25921 KIN: 2895 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 9610980 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-23 At 933 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Jim Powers / Shahpor Shahbahrami READY FOR CONTRACT: 05/07/2008
LETTING DATE: 08/06/2008
CONTRACT: R-26792 KIN: COUNTY: Steuben DISTRICT: Fort Wayne
DES: 0088770 New Road Construction Fed Proj Num:
ROUTE: ST-1000 Wohlert St between Harcourt St and growth parkway(phase II) R/W CLEAR: 05/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Bonar Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mike Fitch / Jeffrey Drake READY FOR CONTRACT: 05/14/2008
LETTING DATE: 08/06/2008
CONTRACT: R-28555 KIN: 4745 COUNTY: Wayne DISTRICT: Greenfield
DES: 0100457 Small Structure Replacement Fed Proj Num:
ROUTE: SR-121 1.78 miles E of SR 227 R/W CLEAR: 05/01/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5023
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Tom Stingley READY FOR CONTRACT: 05/29/2008
LETTING DATE: 08/06/2008
CONTRACT: R-28555 KIN: 4745 COUNTY: Wayne DISTRICT: Greenfield
DES: 0100458 Small Structure Replacement Fed Proj Num:
ROUTE: SR-121 2.22 miles E of SR 227 R/W CLEAR: 05/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5022
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Tom Stingley READY FOR CONTRACT: 05/29/2008
Date: 11/01/2007 Page 92 of 147
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LETTING DATE: 08/06/2008
CONTRACT: R-29560
DES: 0100934
ROUTE: US-40
RELINQ REQ: TBD

KIN: 3957 COUNTY: Wayne
Signs, Lighting, Signals And Markings

At 16th; at 5th; at Earlham College entrance;
PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

LETTING DATE: 08/06/2008
CONTRACT: R-29560
DES: 0100938
ROUTE: US-40
RELINQ REQ: TBD

KIN: 3957 COUNTY: Wayne
Br Repl, Pres.Conc.l-Beam(Simple Span)
Bridge over Clear Creek

PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

LETTING DATE: 08/06/2008
CONTRACT: R-29560
DES: 9802560
ROUTE: US-40
RELINQ REQ: No

KIN: 3957 COUNTY: Wayne
Road Rehabilitation (3R/4R Standards)
From 1.97 miles W of US 27 to 0.69 mile W of US 27

DESIGNED ORG.: Strand, Assoc., Inc

LETTING DATE: 08/06/2008

DISTRICT: Greenfield

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Greenfield District
RESPONSIBLE: RFC-Terry Summers / Jeff Clanton READY FOR CONTRACT: 04/30/2008

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 04/01/2008 L

L/A CODE:

DESIGNED BY: Greenfield District
RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 04/30/2008

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 04/01/2008 L

PRE QUAL CODES : L/A CODE: 4503
DESIGNED BY: Greenfield District

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 04/30/2008

KIN: 4780 COUNTY: Delaware DISTRICT: Greenfield

CONTRACT: R-29565
DES: 0301164
ROUTE: SP-BIKE
RELINQ REQ: TBD

Bike/Pedestrian Facilities
Muncie - White River Greenway Trail phase 3, from Wheeling Ave to Riverview Pk
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC
RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008
CONTRACT: R-29565
DES: 0600198
ROUTE: SP-BIKE
RELINQ REQ: TBD

KIN: 4780 COUNTY: Delaware

Bridge Replacement, Concrete

Bridge #515 - McCulloch Boulevard over Muncie Creek Phase IlI
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC
RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/30/2008

Fed Proj Num:

R/W CLEAR: 02/28/2008 L

L/A CODE:
DESIGNED BY: Local

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE:
DESIGNED BY: Local

LETTING DATE: 08/06/2008
CONTRACT: R-29644
DES: 0500803
ROUTE: SP-BLDG
RELINQ REQ: TBD

KIN: COUNTY: Carroll
Canals / Locks & Dams

Delphi Canal - construct boat, dock and shed

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

LETTING DATE: 08/06/2008

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 01/09/2007 N

PRE QUAL CODES : L/A CODE:
DESIGNED BY: Local

RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 05/07/2008

KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield

CONTRACT: R-29648
DES: 0200824
ROUTE: IR-1004
RELINQ REQ: TBD

Road Reconstruction (3R/4R Standards)
Fr CR 600S and Shelby CR 500E E along CR 600S to CR 575E then N CR 500S
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.
RESPONSIBLE: RFC-Fike Abbasi / Mary Doherty READY FOR CONTRACT: 04/30/2008

Fed Proj Num:

R/W CLEAR: 04/01/2008 U

L/A CODE:
DESIGNED BY: Local

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 08/06/2008
CONTRACT: R-29648
DES: 0300767
ROUTE: IR-1007
RELINQ REQ: TBD

KIN: 4383 COUNTY: Hancock

Bridge Rehabilitation Or Repair

Hancock Bridge #129 on CR 600S over tributary of Big Blue River near CR 600E
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Fike Abbasi /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008
CONTRACT: R-29648
DES: 0300774
ROUTE: IR-1004
RELINQ REQ: TBD

KIN: 4383 COUNTY: Hancock

Bridge Rehabilitation Or Repair

Hancock Bridge 124 over tributary of Big Blue Rv on CR 600E near CR 500S
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008
CONTRACT: R-29648
DES: 0300775
ROUTE: IR-1008
RELINQ REQ: TBD

KIN: 4383 COUNTY: Hancock

Small Structures & Drains Construction
Overflow structure on CR 575E near Bridge 104
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008
CONTRACT: R-29694
DES: 9611280
ROUTE: SR-8
RELINQ REQ: No

KIN: COUNTY: Porter
Drainage Ditch Correction

From 0.5 mile W of SR 49 to SR 49
PRE QUAL CODES :

DESIGNED ORG.: Ken Herceg & Associates, Inc.

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4065
DESIGNED BY: State

READY FOR CONTRACT: 05/07/2008

LETTING DATE: 08/06/2008
CONTRACT: R-29799
DES: 0100963
ROUTE: SR-67
RELINQ REQ: TBD

KIN: COUNTY: Knox

Small Structure Replacement

Over UNT of Hill Ditch, 0.85 mile N of SR 59
PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

RESPONSIBLE: RFC-Linda Painter / Dan Thatcher

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/01/2008 U
L/A CODE: 4692
DESIGNED BY: State

READY FOR CONTRACT: 12/17/2008

LETTING DATE: 08/06/2008
CONTRACT: R-29923
DES: 0013690
ROUTE: US-52
RELINQ REQ: No

KIN: COUNTY: Hancock

Road Rehabilitation (3R/4R Standards)

From 7.59 miles E of 1-465 to 8.29 miles E of 1-465
PRE QUAL CODES :

DESIGNED ORG.: Certified Engineering, Inc.

MAP ID: 266

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4461
DESIGNED BY: State

READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008
CONTRACT: R-30261
DES: 0501174
ROUTE: IR-1001
RELINQ REQ: TBD

KIN: COUNTY: Dekalb
Road Rehabilitation (3R/4R Standards)
CR 11A/CR 56 W from I-69 to CR 17
PRE QUAL CODES :

DESIGNED ORG.: A & Z Engineering, LLC

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/08/2008 L
L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 05/14/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 08/06/2008

CONTRACT: R-30272 KIN: 9001 COUNTY: St. Joseph
DES: 9904300 Road Construction
ROUTE: US-31 US 31 S of Lakeville to US 20 Placeholde (Phase 1)

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: 231 RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 08/06/2008
CONTRACT: RS- KIN: 4968 COUNTY: Fulton
DES: 0500280 HMA Overlay, Preventive Maintenance
ROUTE: SR-14 From US 31 to W jct with SR 25

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Corey Schamberger /
LETTING DATE: 08/06/2008
CONTRACT: RS-29630 KIN: COUNTY: Jasper
DES: 0600255 HMA Overlay, Preventive Maintenance
ROUTE: SR-114 From Cullen St to Mellville St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1
MAP ID: RESPONSIBLE: RFC-Mike Yacullo /

LETTING DATE: 08/06/2008

CONTRACT: RS-29734 KIN: COUNTY: Fulton
DES: 0600008 HMA Overlay, Preventive Maintenance
ROUTE: SR-14 From W jct SR 25 to CR 400 E

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Michael Miltz /
LETTING DATE: 08/06/2008
CONTRACT: T-26001 KIN: COUNTY: Adams
DES: 0101052 Guard Rail Work
ROUTE: US-33 From District Line to US 6, US 6 to I-69 and US 27 to Ohio State Line

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne Dist. Coordinators
MAP ID: RESPONSIBLE: RFC-John Leckie /

LETTING DATE: 08/06/2008

CONTRACT: T-29518 KIN: COUNTY: Dekalb
DES: 0710144 Install New Guard Rail
ROUTE: 1-69 Various locations along |-69 median in Dekalb County

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / John Leckie
LETTING DATE: 08/06/2008
CONTRACT: T-29573 KIN: COUNTY: Wayne
DES: 0400020 Signing
ROUTE: IR-1006 Signage for National road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/15/2010 R
L/A CODE: 4651
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2011

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/07/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/02/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/18/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/30/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/30/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/04/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/30/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 08/06/2008

CONTRACT: T-29804 KIN: COUNTY: Kosciusko
DES: 0710417 Traffic Signals, New Or Modernized
ROUTE: US-30 At the intersection of Spring Hill Road, 1.59 miles E of SR 15, Kosciusko Co

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 08/06/2008
CONTRACT: T-29827 KIN: COUNTY: Allen
DES: 0710415 Traffic Signals

ROUTE: VA-VARI At the intersections of 1-469 NB Exit Ramp & US30 and at SR14 & Chestnut Hills

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jennifer Braun /

LETTING DATE: 08/06/2008

CONTRACT: T-30093 KIN: COUNTY: Huntington
DES: 0710707 New Signal Installation
ROUTE: US-24 From 0.97 M E of SR 5to 1.41 M E of SR 5 (at US 24 & Stults Rd)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey
MAP ID: RESPONSIBLE: RFC-Jennifer Braun / Jennifer Braun

LETTING DATE: 08/10/2008

CONTRACT: R-29656 KIN: COUNTY: Morgan
DES: 0500826 Bike/Pedestrian Facilities
ROUTE: IR-1005 Landersdale Trail - Trail system in Morgan Co

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: RESPONSIBLE: RFC-Mike Wink /
LETTING DATE: 09/04/2008
CONTRACT: B-28428 KIN: COUNTY: Clinton
DES: 0201213 Bridge Deck Replacement
ROUTE: SR-75 Bridge over Kilmore Creek, 3.77 miles N of US 421

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Stephen J. Christian & Associates

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Greg Carleton
LETTING DATE: 09/04/2008
CONTRACT: B-28790 KIN: COUNTY: Grant
DES: 0014000 Bridge Removal
ROUTE: 1-69 From 10.9 km N of US 35/SR 28 to 12.1 km N of US 35/SR 28
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel
LETTING DATE: 09/04/2008
CONTRACT: B-29014 KIN: 4857 COUNTY: Owen
DES: 0600819 Environmental Mitigation
ROUTE: SR-246 Bridge over W Fork of Fish Creek, 2.32 miles W of SR 46
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/30/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/30/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/30/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 04/30/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/14/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 06/12/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/29/2006 C
L/A CODE: 4297
DESIGNED BY: State
READY FOR CONTRACT: 05/29/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 06/12/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 09/04/2008
CONTRACT: B-29014
DES: 9608210
ROUTE: SR-246
RELINQ REQ: No

KIN: 4857 COUNTY: Owen

Br Repl, Precast 3 Sided Culvert

Bridge over W Fork of Fish Creek, 2.32 miles W of SR 46
PRE QUAL CODES :

DESIGNED ORG.: Floyd E. Burroughs & Associates

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 02/23/2006 C
L/A CODE: 4343

DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 06/12/2008

LETTING DATE: 09/04/2008
CONTRACT: B-29027
DES: 9900500
ROUTE: SR-334
RELINQ REQ: No

KIN: COUNTY: Boone

Br Repl, Precast 3 Sided Culvert

Bridge over Irishman Run, 2.98 miles W of US 421
PRE QUAL CODES :

DESIGNED ORG.: Wilcox Professional Services, LLC

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4224

DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 06/12/2008

LETTING DATE: 09/04/2008
CONTRACT: B-29072
DES: 0400812
ROUTE: SR-63
RELINQ REQ: No

KIN: COUNTY: Vermillion

Bridge Deck Overlay

NB over I-74 and Spring Creek, 1.53 miles S of US 136
PRE QUAL CODES :

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 06/12/2008

LETTING DATE: 09/04/2008
CONTRACT: B-29561
DES: 9406090
ROUTE: US-421
RELINQ REQ: No

KIN: COUNTY: White

Br Repl, Cont. Rc Slab

Bridge over Little Monon Creek, 1.16 km S of SR 16
PRE QUAL CODES :

DESIGNED ORG.: Hanson Engineers, Inc.

RESPONSIBLE: RFC-Mark Pittman / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4326

DESIGNED BY: State
READY FOR CONTRACT: 06/05/2008

LETTING DATE: 09/04/2008
CONTRACT: B-29681
DES: 0500084
ROUTE: ST-1013
RELINQ REQ: TBD

KIN: COUNTY: Hamilton
Bridge Replacement

Bridge #68 over Duck Creek on 281st Street
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

RESPONSIBLE: RFC-Fike Abbasi / Mark Eckert

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/25/2008 R
L/A CODE:

DESIGNED BY: Local
READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008
CONTRACT: B-29698
DES: 8676620
ROUTE: IR-1000
RELINQ REQ: No

KIN: COUNTY: Floyd

Br Repl, Cont. Rc Slab

Bridge #23 over Indian Creek on CR 9 (John Pector Rd), 2.5 miles S of US 50
PRE QUAL CODES :

DESIGNED ORG.: Jacobi, Toombs & Lanz, Inc.

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/15/2008 R
L/A CODE: 0

DESIGNED BY: Local
READY FOR CONTRACT: 05/21/2008

LETTING DATE: 09/04/2008
CONTRACT: B-29937
DES: 0710164
ROUTE: US-150
RELINQ REQ: TBD

KIN: 4918 COUNTY: Orange
Bridge Maintenance And Repair

Over Lick Creek, 4.33 miles E of SR 56
PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops / Ernie Stoops

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: State
READY FOR CONTRACT: 06/05/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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Page 97 of 147



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 09/04/2008
CONTRACT: B-29937 KIN: 4918
DES: 0710165 Bridge Maintenance And Repair
ROUTE: US-150 Mysterious Springs Creek, 3.70 miles E of SR 56

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:

COUNTY: Orange

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / Ernie Stoops

LETTING DATE: 09/04/2008
CONTRACT: B-29937 KIN: 4918
DES: 0710166
ROUTE: US-150
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

COUNTY: Orange
Bridge Maintenance And Repair
Branch Lick Creek, 2.04 miles W of SR 37

L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/05/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / Ernie Stoops READY FOR CONTRACT: 06/05/2008

LETTING DATE: 09/04/2008
CONTRACT: R- KIN:
DES: 0710403 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1011 Phase IV of the Wabash & Erie Canal Towpath Trail R/W CLEAR: 07/31/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 06/12/2008

COUNTY: Allen DISTRICT: Fort Wayne

LETTING DATE: 09/04/2008
CONTRACT: R-25273 KIN: COUNTY: Warrick
DES: 8823155 Added Travel Lanes, PCC
ROUTE: SR-62 From 6th St to 0.90 mile E of W UAB of Boonville (Phase I1)
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3395
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: 175 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 03/12/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/05/2008 R

LETTING DATE: 09/04/2008

CONTRACT: R-28831 KIN: COUNTY: Bartholomew DISTRICT: Seymour
DES: 0014600 Small Structures & Drains Construction Fed Proj Num:
ROUTE: SR-9 Over Tributary to Haw Creek, 5.15 miles N of jct with SR 46 in Hope R/W CLEAR: 09/06/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4523
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Jeff Mitchell / Brett Walls READY FOR CONTRACT: 05/21/2008
LETTING DATE: 09/04/2008
CONTRACT: R-28946 KIN: COUNTY: Rush DISTRICT: Greenfield
DES: 9901320 Pavement Replacement Fed Proj Num:
ROUTE: US-52 Fr 1.3 mi W of SR 3 to .42 mi W of SR 3 R/W CLEAR: 03/01/2008 U

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4544

DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Shelby DISTRICT: Greenfield
DES: 0100325 Br Repl, Comp.Cont.Pres.Conc. |-Beam Fed Proj Num:
ROUTE: SR-44 Bridge over Sugar Creek, 3.61 miles E of I-65 R/W CLEAR: 03/01/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: HNTB Corporation DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Bill Denhardt READY FOR CONTRACT: 05/29/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Shelby
DES: 0100326 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-44 Bridge over Gibson Ditch, 3.77 miles E of I-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 09/04/2008
CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 0101130 Bridge Deck Overlay
ROUTE: SR-44 Bridge over Sugar Creek Overflow

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 09/04/2008
CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 0200539 Signing
ROUTE: SR-44 From 1-65 to the WCL of Shelbyville

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg
LETTING DATE: 09/04/2008
CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 9610160 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-44 From 1-65 to the WCL of Shelbyville

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 09/04/2008
CONTRACT: R-29095 KIN: 3826 COUNTY: Porter

DES: 0002510 Traffic Signals Modernization

ROUTE: US-20 At SR 149

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Shahpor Shahbahrami
LETTING DATE: 09/04/2008
CONTRACT: R-29095 KIN: 3826 COUNTY: Porter

DES: 0002610 Railroad Crossing

ROUTE: SR-149 At CSX Railroad

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-Fred Hohl / Jeff Clanton
LETTING DATE: 09/04/2008
CONTRACT: R-29095 KIN: 3826 COUNTY: Porter

DES: 9136335 Intersection Improvement

ROUTE: US-20 At SR 149

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Lisa Egler-Kellems

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4624
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/05/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/05/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4151
DESIGNED BY: State
READY FOR CONTRACT: 06/05/2008
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LETTING DATE: 09/04/2008

CONTRACT: R-29436 KIN: 4105 COUNTY: Johnson
DES: 0090120 Road Reconstruction (3R/4R Standards)
ROUTE: ST-1000 Fry Road from Madison Ave to US 31
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-Harry Roeger / Jeffrey Drake
LETTING DATE: 09/04/2008
CONTRACT: R-29436 KIN: 4105 COUNTY: Johnson
DES: 0101279 Br Repl, Cont. Rc Slab
ROUTE: ST-1001 Fry Rd Bridge over Pleasant Run Creek in Greenwood

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-Danny Pearcy / Jeffrey Drake
LETTING DATE: 09/04/2008
CONTRACT: R-29631 KIN: COUNTY: Bartholomew
DES: 9902660 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-11 At CR 4508

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS

MAP ID: RESPONSIBLE: RFC-AI DeLaunay / Jeffrey Drake
LETTING DATE: 09/04/2008
CONTRACT: R-29645 KIN: COUNTY: Jay
DES: 0500818 Bike/Pedestrian Facilities
ROUTE: VA-VARI Portland River Path -build trailhead and 1 mile of trail

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation

MAP ID: RESPONSIBLE: RFC-Fike Abbasi /
LETTING DATE: 09/04/2008
CONTRACT: R-29659 KIN: COUNTY: St. Joseph
DES: 0500180 Intersection Improvement

ROUTE: ST-1022 Bittersweet at Cleveland Road, just S of the 1-80/90 Toll Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 09/04/2008
CONTRACT: R-29661 KIN: COUNTY: Vigo
DES: 0200988 Enhancement
ROUTE: VA-VARI Vigo County Riley Canal Lock # 47

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Storrow Kinsella Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Shakeel Baig /
LETTING DATE: 09/04/2008
CONTRACT: R-29884 KIN: COUNTY: Various
DES: 0710503 Install New Guard Rail

ROUTE: SP-VARI Various locations
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman / Joyce Stone

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 06/12/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/12/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/06/2007 C
L/A CODE: 4398
DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/12/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/16/2006 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/29/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/01/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/05/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/12/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/12/2008

Date: 11/01/2007
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LETTING DATE: 09/04/2008

CONTRACT: R-29887 KIN: COUNTY: Owen
DES: 0710505 Install New Guard Rail
ROUTE: SR-67 Various locations

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 09/04/2008
CONTRACT: R-29931 KIN: COUNTY: LaPorte
DES: 0500064 Road Construction

ROUTE: ST-1001 Coolspring Ave, from Roeske Ave to Wabash Ave

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Broz / Gary Mroczka
LETTING DATE: 09/04/2008
CONTRACT: R-30213 KIN: COUNTY: LaPorte
DES: 0401294 Beautification / Wildflowers
ROUTE: 1-94 1-94 and US 421

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Jeanette Wilson

LETTING DATE: 09/04/2008

CONTRACT: RS-28853 KIN: COUNTY: Parke
DES: 0501036 HMA Overlay, Preventive Maintenance
ROUTE: US-36 From 0.1 miles E of US 41 to 1.15 miles E of SR 59
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 09/04/2008
CONTRACT: RS-29806 KIN: COUNTY: Jackson
DES: 0710426 Patch And Rehab Bituminous Pavement
ROUTE: SR-235 SR-135 to US-50

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 09/04/2008
CONTRACT: T-25807 KIN: COUNTY: Elkhart
DES: 0000260 Traffic Signals Modernization
ROUTE: US-6 At SR 15 (Inclds Channelization)
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Edwards and Kelcey

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 10/01/2008

CONTRACT: B-28450 KIN: COUNTY: Franklin
DES: 0100465 New Br, Precast 3 Sided Culvert
ROUTE: SR-121 4.97 miles N of US 52

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Tom Stingley

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/12/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/16/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/05/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/05/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 06/12/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/12/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/01/2007 U
L/A CODE: 4833
DESIGNED BY: State
READY FOR CONTRACT: 05/29/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/01/2008 R
L/A CODE: 5005
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/25/2008

Date: 11/01/2007
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LETTING DATE: 10/01/2008

CONTRACT: B-28535 KIN: 4499 COUNTY: Henry DISTRICT: Greenfield
DES: 0100467 Small Structure Replacement Fed Proj Num:
ROUTE: SR-103 4.75 miles N of US 40 R/W CLEAR: 01/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5020
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Teresa Gray READY FOR CONTRACT: 06/25/2008
LETTING DATE: 10/01/2008
CONTRACT: B-28789 KIN: COUNTY: Wayne DISTRICT: Greenfield
DES: 0013950 New Bridge Construction Fed Proj Num:
ROUTE: SR-1 Over Mixed Creek, 7.35 miles N of SR 44 R/W CLEAR: 07/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4458
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / Brett Walls READY FOR CONTRACT: 06/25/2008
LETTING DATE: 10/01/2008
CONTRACT: B-29099 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0014130 Small Structure, Replacement Fed Proj Num:
ROUTE: US-41 Over Jane Feddeler Ditch, 0.80 km N of US 231 R/W CLEAR: 02/15/2006 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Julie Sonnemaker / Mike Peterson READY FOR CONTRACT: 07/02/2008
LETTING DATE: 10/01/2008
CONTRACT: B-29190 KIN: COUNTY: Brown DISTRICT: Seymour
DES: 0300038 Bridge Deck Reconstruction Fed Proj Num:
ROUTE: SR-46 Bridge over North Fork Salt Creek, 0.11 mile W of SR 135 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Wilbur Smith & Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John McCrary / Janette Fulkerson READY FOR CONTRACT: 07/09/2008
LETTING DATE: 10/01/2008
CONTRACT: B-29562 KIN: 3776 COUNTY: Cass DISTRICT: LaPorte
DES: 000084A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-17 At Linden St R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / David Day READY FOR CONTRACT: 07/02/2008
LETTING DATE: 10/01/2008
CONTRACT: B-29562 KIN: 3776 COUNTY: Cass DISTRICT: LaPorte
DES: 0100791 New Signal Installation Fed Proj Num:
ROUTE: SR-17 At Eel River St R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / David Day READY FOR CONTRACT: 07/02/2008
LETTING DATE: 10/01/2008
CONTRACT: B-29562 KIN: 3776 COUNTY: Cass DISTRICT: LaPorte
DES: 9300840 Bridge Maintenance And Repair Fed Proj Num:
ROUTE: SR-17 Bridge over Eel River, 0.18 mile N of US 24 EB R/W CLEAR: 07/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4184
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Gavin Schalinske / David Day READY FOR CONTRACT: 07/02/2008
Date: 11/01/2007 Page 102 of 147

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 10/01/2008

CONTRACT: B-29950 KIN: COUNTY: Hendricks DISTRICT: Crawfordsville
DES: 9608280 Br Repl, Comp.Cont.Pres.Conc. I-Beam Fed Proj Num:
ROUTE: US-40 Bridge over White Lick Creek, 0.39 mile W of SR 267 R/W CLEAR: 09/04/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4160
DESIGNED ORG.: ASA Engineering Consultants, Inc. DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel READY FOR CONTRACT: 07/09/2008
LETTING DATE: 10/01/2008
CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer DISTRICT: Vincennes
DES: 926136A New Road Construction, HMA Fed Proj Num:

ROUTE: US-231 From 0.17 mile N of SR 70 to CR 1250N (Phase II)
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates

R/W CLEAR: 08/31/2004 C
L/A CODE: 3097
DESIGNED BY: State

MAP ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 06/15/2008
LETTING DATE: 10/01/2008
CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer DISTRICT: Vincennes

DES: 996136B New Br, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: US-231 3.85 miles S of CR 1250N (Phase II) R/W CLEAR: 06/15/1991 N

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State

MAP ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 06/15/2008
LETTING DATE: 10/01/2008
CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer DISTRICT: Vincennes

DES: 996136C New Br, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: US-231 3.11 miles S of CR 1250N (Phase II) R/W CLEAR: 06/15/1991 N

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State

MAP ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 06/15/2008
LETTING DATE: 10/01/2008
CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer DISTRICT: Vincennes

DES: 996136E New Br, Pres.Conc. I-Beam (Simple Span) Fed Proj Num:

ROUTE: US-231

1.68 miles S of CR 1250N (Phase I1) R/W CLEAR: 06/15/1991 N

RELINQ REQ: No

PRE QUAL CODES :

DESIGNED ORG.: Floyd E. Burroughs & Associates

MAP ID: 215

LETTING DATE: 10/01/2008
CONTRACT: IR-29885
DES: 0710327
ROUTE: SR-62
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 173

LETTING DATE: 10/01/2008
CONTRACT: IR-29885
DES: 9902940
ROUTE: SR-62
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

KIN: 4159 COUNTY: Jefferson
Signs, Lighting, Signals And Markings

From SR 56 E jct to bridge over Big Clifty Creek
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

KIN: 4159 COUNTY: Jefferson
Added Travel Lanes

From SR 56 E jct to bridge over Big Clifty Creek
PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/15/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/15/2008 R
L/A CODE: 4509
DESIGNED BY: State

MAP ID: 173 RESPONSIBLE: RFC-Greg Kicinski / Dennis Fitzgerald READY FOR CONTRACT: 06/15/2008
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LETTING DATE: 10/01/2008

CONTRACT: IR-30029 KIN: 4928 COUNTY: Lake
DES: 0500468 New Interchange Construction
ROUTE: 1-65 At 109th St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS

MAP ID: 379 RESPONSIBLE: RFC-Greg Kicinski / Al DeLaunay
LETTING DATE: 10/01/2008
CONTRACT: R-27157 KIN: 3125 COUNTY: Knox
DES: 8574400 Curve Correction
ROUTE: SR-59 From 0.1 mile N of SR 58 to 0.4 mile N of SR 58

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Linda Painter / Hasmukh Patel
LETTING DATE: 10/01/2008
CONTRACT: R-27157 KIN: 3125 COUNTY: Knox
DES: 9701950 Br Repl, Comp.Cont.Pres.Conc. I-Beam
ROUTE: SR-58 Bridge over Black Creek, 0.02 mile E of SR 59

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Linda Painter / Hasmukh Patel
LETTING DATE: 10/01/2008
CONTRACT: R-28284 KIN: 4772 COUNTY: Vigo
DES: 0400718 Scenic And Historic Highways
ROUTE: US-40 Scenic Byway - Site Completion of the Twiggs Rest Area(IN-04-003)

RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-To Be Assigned /
LETTING DATE: 10/01/2008
CONTRACT: R-28284 KIN: 4772 COUNTY: Vigo
DES: 0401191 Landscaping
ROUTE: IR-1011 Twiigs Rest Area - Phase 2 (on US 40)

RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 10/01/2008

CONTRACT: R-28553 KIN: COUNTY: Wayne
DES: 0100552 Small Structure Replacement
ROUTE: SR-227 3.99 miles N of I-70

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Teresa Gray
LETTING DATE: 10/01/2008
CONTRACT: R-28757 KIN: 3820 COUNTY: Wayne

DES: 0100093 Traffic Signals Modernization

ROUTE: SR-1 At Main Street

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Stephen J. Christian & Associates

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/25/2008 R
L/A CODE: 5112
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 07/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/21/2006 C
L/A CODE: 4197
DESIGNED BY: State
READY FOR CONTRACT: 07/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/27/2005 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/09/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/18/2007 C
L/A CODE: 5021

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/25/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 104 of 147

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 10/01/2008

CONTRACT: R-28757 KIN: 3820 COUNTY: Wayne
DES: 9610140 Pavement Replacement, Small Town
ROUTE: SR-1 From SCL to NCL of Milton
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Stephen J. Christian & Associates
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 10/01/2008
CONTRACT: R-28757 KIN: 3820 COUNTY: Wayne
DES: 9901570 Small Structure Replacement
ROUTE: SR-1 From 17.35 km N of SR 44 to 17.41 km N of SR 44
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Stephen J. Christian & Associates
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 10/01/2008
CONTRACT: R-28788 KIN: COUNTY: Blackford
DES: 0100555 Small Structure Replacement
ROUTE: SR-167 SR 167, 7.75 miles N of SR 67

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Teresa Gray
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0002910 New Sign Installation
ROUTE: US-33 From 0.5 km E of US 20 bypass to 2.8 km E of US 20 bypass
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003010 Traffic Signals Modernization
ROUTE: US-33 At Sunnyside Ave, 1.5 km S of US 20
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003110 Traffic Signals Modernization
ROUTE: US-33 At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003210 Traffic Signals Modernization
ROUTE: US-33 At Lewis Ave, 2.4 km S of US 20 bypass

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/29/2006 C
L/A CODE: 4149
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/26/2008 L
L/A CODE: 5028
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/25/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 10/01/2008

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003310 Closed Loop Interconnect System
ROUTE: US-33 From Sunnyside Ave to CR 15
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003410 Bridge Deck Replacement & Widening
ROUTE: US-33 Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: 234 RESPONSIBLE: RFC-Phil Ellet / Jim Reilman
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0200960 Railroad Protection & Surface

ROUTE: ST-1015 NS crossing at Sunnyside Avenue
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 9700330 Median Construction
ROUTE: US-33 Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 10/01/2008
CONTRACT: R-29282 KIN: COUNTY: Kosciusko
DES: 0100503 Small Structure Replacement
ROUTE: SR-25 Over Boggs Ditch, 7.94 miles E of SR 19

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake
LETTING DATE: 10/01/2008
CONTRACT: R-29510 KIN: COUNTY: Clark
DES: 0200985 Enhancement

ROUTE: ST-1006 Town of Charlestown Multi-Modal Bike/Ped Facility
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Jeff Mitchell /
LETTING DATE: 10/01/2008
CONTRACT: R-29620 KIN: COUNTY: Hendricks
DES: 0200978 Enhancement
ROUTE: US-40 Town of Plainfield's Main Street /U.S. 40 National Road Streetscape

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4153
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/07/2007 C
L/A CODE: 4653
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/09/2008 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/14/2007 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/29/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 10/01/2008

CONTRACT: R-29643 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0101333 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: IR-1025 Phase 1 Bike Network in Crown Point R/W CLEAR: 02/28/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 07/02/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29761 KIN: COUNTY: Starke DISTRICT: LaPorte
DES: 0101121 Small Structure, Replacement Fed Proj Num:
ROUTE: SR-8 Over Cannon Ditch, 0.6 mile E of S jct with US 35 R/W CLEAR: 04/17/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4609
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel READY FOR CONTRACT: 06/05/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29912 KIN: COUNTY: White DISTRICT: LaPorte
DES: 0400505 Auxillary Lanes Fed Proj Num:
ROUTE: ST-1002 6th St./W Shafer Dr (middle section), 6th St from US 24 to CR 225N R/W CLEAR: 06/25/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian READY FOR CONTRACT: 07/02/2008
LETTING DATE: 10/01/2008
CONTRACT: R-30248 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0400363 Other Intersection Improvement Fed Proj Num:
ROUTE: IR-1020 CR 15at CR 45 R/W CLEAR: 03/11/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 07/09/2008
LETTING DATE: 10/01/2008
CONTRACT: RS-28667 KIN: COUNTY: Lawrence DISTRICT: Vincennes
DES: 0400871 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: US-50 US 50 from SR 37 N jct to "E" St in Bedford R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 06/09/2008
LETTING DATE: 10/01/2008
CONTRACT: T-29989 KIN: COUNTY: Jasper DISTRICT: LaPorte
DES: 0710146 Install New Guard Rail Fed Proj Num:
ROUTE: 1-65 Various locations in Jasper County R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Laporte District DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Corey Schamberger READY FOR CONTRACT: 07/02/2008
LETTING DATE: 10/01/2008
CONTRACT: TM-29201 KIN: COUNTY: Various DISTRICT: Seymour
DES: 0600663 Traffic Signals Modernization Fed Proj Num:
ROUTE: SP-VARI Various Locations R/W CLEAR: 09/26/2006 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Edwards and Kelcey DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Nathan Frey / Dave Henkel READY FOR CONTRACT: 05/14/2008
Date: 11/01/2007 Page 107 of 147
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/19/2008

CONTRACT: B-27002 KIN: COUNTY: Spencer
DES: 9620010 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: SR-245 Bridge over Little Pigeon Creek, 1.88 miles N of SR 162
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Matt Wallace / Hasmukh Patel

LETTING DATE: 11/19/2008

CONTRACT: B-28535 KIN: 4499 COUNTY: Henry
DES: 0100468 New Br, Precast 3 Sided Culvert
ROUTE: SR-103 5.36 miles N of US 40

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Teresa Gray
LETTING DATE: 11/19/2008
CONTRACT: B-29056 KIN: 4591 COUNTY: Monroe
DES: 0400322 Bridge Deck Replacement
ROUTE: SR-37 NB bridge over abandoned RR, 3.65 miles S of SR 45

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-John McCrary / Mike Halterman
LETTING DATE: 11/19/2008
CONTRACT: B-29056 KIN: 4591 COUNTY: Monroe
DES: 0400324 Bridge Deck Replacement
ROUTE: SR-37 SB bridge over abandoned RR, 3.65 miles S of SR 45

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-John McCrary / Mike Halterman
LETTING DATE: 11/19/2008
CONTRACT: B-29065 KIN: COUNTY: Marshall
DES: 0301057 Bridge Deck Overlay
ROUTE: SR-10 Bridge over Clarence Baker Ditch, 0.6 mile E of SR 331

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bridge Rehab

MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / George Snyder
LETTING DATE: 11/19/2008
CONTRACT: B-29067 KIN: COUNTY: Fulton
DES: 0301060 Bridge Deck Overlay
ROUTE: SR-25 Bridge over Yellow Creek, 0.04 mile S of SR 110

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Services - LaPorte District

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / To Be Assigned
LETTING DATE: 11/19/2008
CONTRACT: B-29096 KIN: 4364 COUNTY: Jasper
DES: 0201046 Bridge Deck Reconstruction
ROUTE: 1-65 NB bridge over US 231, 3.57 miles N of US 24

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/26/2006 C
L/A CODE: 3893
DESIGNED BY: State
READY FOR CONTRACT: 08/27/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/15/2008 L
L/A CODE: 5019
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/25/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/27/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/27/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/19/2008

CONTRACT: B-29096 KIN: 4364 COUNTY: Jasper DISTRICT: LaPorte

DES: 0201049
ROUTE: 1-65
RELINQ REQ: TBD

Bridge Rehabilitation Or Repair
SB Bridge over US 231, 3.57 miles N of US 24
PRE QUAL CODES :

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / To Be Assigned READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: B-29377 KIN: COUNTY: Fulton DISTRICT: LaPorte

DES: 0100341 Bridge Replacement Fed Proj Num:
ROUTE: SR-17 Bridge over Starr Ditch , 1.77 miles S of SR 14 R/W CLEAR: 02/08/2007 C

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4636
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel READY FOR CONTRACT: 07/17/2008

LETTING DATE: 11/19/2008
CONTRACT: B-29495
DES: 0300092
ROUTE: 1-69
RELINQ REQ: TBD

KIN: 4867 COUNTY: Dekalb

Bridge Deck Overlay

CR 68 over 1-69, 1.01 miles N of Allen / DeKalb County Line
PRE QUAL CODES :

DISTRICT: Fort Wayne

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: B-29495 KIN: 4867 COUNTY: Dekalb DISTRICT: Fort Wayne

DES: 0300093 Bridge Deck Overlay Fed Proj Num:
ROUTE: 1-69 CR 60 over I-69, 3.0 miles N of the Allen / DeKalb County Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: B-29495
DES: 0710107
ROUTE: 1-69
RELINQ REQ: TBD

KIN: 4867 COUNTY: Allen
Bridge Deck Overlay

Hursh Rd over 1-69, 6.15 miles S of SR 8
PRE QUAL CODES :

DISTRICT: Fort Wayne

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / Stephanie Wagner READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: B-29625 KIN: COUNTY: LaPorte DISTRICT: LaPorte

DES: 0200730 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:
ROUTE: IR-1007 Bridge #14 over Wolf Creek on CR 400N R/W CLEAR: 04/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Adam Reihl / Hasmukh Patel READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: B-29636 KIN:
DES: 0088440
ROUTE: ST-1000 Bridge #94 over E Fork Blue Creek, carrying Blue Creek
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Howard J. Barth & Assoc, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Graf / Jeffrey Drake READY FOR CONTRACT: 08/27/2008

COUNTY: Franklin
Br Repl, Comp.Cont.Pres.Conc. I-Beam

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/01/2008 U

Date: 11/01/2007 Page 109 of 147
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/19/2008

CONTRACT: B-29683 KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0500086 Bridge Replacement Fed Proj Num:
ROUTE: IR-1005 Bridge #200 over CR 500 S R/W CLEAR: 08/01/2008 R

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Beam, Longest & Neff, Inc.

L/A CODE:
DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Amanda Stevens READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: B-29688 KIN: COUNTY: Rush DISTRICT: Greenfield

DES: 0301026 Bridge Replacement, Other Construction Fed Proj Num:
ROUTE: IR-1005 Bridge #116 over Little Blue River on CR 500 N R/W CLEAR: 07/01/2008 L

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Adam Reihl

LETTING DATE: 11/19/2008

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/13/2008

CONTRACT: B-29847 KIN: COUNTY: Pulaski DISTRICT: LaPorte
DES: 9701810 Br Repl, Cont. Rc Slab Fed Proj Num:
ROUTE: US-35 Bridge over Quigley Marsh Ditch, 0.32 mile N of SR 14 R/W CLEAR: 08/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4072
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Ron Miller READY FOR CONTRACT: 07/20/2008
LETTING DATE: 1119/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes
DES: 922074B Added Travel Lanes, HMA Fed Proj Num:
ROUTE: SR-66 From French Island Trail (former SR 662) to Yankeetown Rd (Phase IlI) R/W CLEAR: 01/16/2004 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3561
DESIGNED ORG.: Design Squad 3 DESIGNED BY: State
MAP ID: 183 RESPONSIBLE: RFC-John Jordan / Susan Gilbert READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes
DES: 9404760 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: SR-66 Bridge over Yankeetown Railroad and Road, 0.58 mile E of SR 61 R/W CLEAR: 01/16/2004 C

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

L/A CODE: 0
DESIGNED BY: State

MAP ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes

DES: 9603570 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-66 At SR 61 (Phase Ill) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Signals

DESIGNED BY: State

MAP ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes

DES: 9603770 Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-66 From SR 662 to Yankeetown Rd(Phase Ill) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Signs/Lights DESIGNED BY: State

MAP ID: 183 RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 08/15/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 110 of 147

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes
DES: 9604761 New Br, Comp. Cont.Stl.Grdr (WId.Plate) Fed Proj Num:
ROUTE: SR-66 Bridge over Yankeetown Railroad and Haul Rd, 0.58 mile E of SR 61 R/W CLEAR: 01/16/2004 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Fink, Roberts & Petrie, Inc. DESIGNED BY: State
MAP ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes
DES: 9606220 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: SR-66 Bridge over Cypress Creek on SR 66 R/W CLEAR: 01/16/2004 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Fink, Roberts & Petrie, Inc. DESIGNED BY: State
MAP ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes
DES: 9606221 New Br, Comp. Cont.Stl.Grdr (WId.Plate) Fed Proj Num:
ROUTE: SR-66 Bridge over Cypress Creek on SR 66 R/W CLEAR: 01/16/2004 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Fink, Roberts & Petrie, Inc. DESIGNED BY: State
MAP ID: 183 RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes
DES: 972074C New Br, Pres.Conc. I-Beam (Simple Span) Fed Proj Num:
ROUTE: SR-66 Bridge over Unt to Cypress Creek, 4.42 km E of SR 662 R/W CLEAR: 01/16/2004 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Design Squad 3 DESIGNED BY: State
MAP ID: 183 RESPONSIBLE: RFC-John Jordan / Michael Vollmer READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock DISTRICT: Greenfield
DES: 0006742 Bridge Widening Fed Proj Num:
ROUTE: I-70 WB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2) R/W CLEAR: 08/15/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: 025 RESPONSIBLE: RFC-Randy Henderson / Randy Henderson READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock DISTRICT: Greenfield
DES: 0200783 Traffic, Other Fed Proj Num:
ROUTE: I-70 At Mt Comfort Rd, 7.7 miles W of SR 9 (phase Il) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock DISTRICT: Greenfield
DES: 0200784 Lighting Fed Proj Num:
ROUTE: I-70 At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signs/Lights DESIGNED BY: State
MAP ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Shariq Husain READY FOR CONTRACT: 08/20/2008
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LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 0101294
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 4672 COUNTY: Lake
Small Structure Replacement

Over Private Access Rd

PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 0500593
ROUTE: 1-80
RELINQ REQ: TBD

KIN: 4672 COUNTY: Lake

Added Travel Lanes

Fr 0.2 mi E of Georgia St to 0.3 mi E of Clay St, include 1-80/65 ramps (Ph IVC)
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/15/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 0500594
ROUTE: 1-80
RELINQ REQ: TBD

KIN: 4672 COUNTY: Lake

Signing

At 1-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 0500595
ROUTE: 1-80
RELINQ REQ: TBD

KIN: 4672 COUNTY: Lake

Lighting

At 1-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)
PRE QUAL CODES :

DESIGNED ORG.: Signsl/Lights

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Dale Louie

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 0500596
ROUTE: 1-80
RELINQ REQ: TBD

KIN: 4672 COUNTY: Lake

Noise Abatement

From Deep River St to E of Clay St (Phase IVC)
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 9910810
ROUTE: 1-80
RELINQ REQ: No

KIN: 4672 COUNTY: Lake
Bridge Replacement

Bridge over ramp from 1-65

PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: IR-29901
DES: 9910820
ROUTE: 1-80
RELINQ REQ: No

KIN: 4672 COUNTY: Lake

Bridge Replacement

Bridge over Norfolk and Southern RR, 0.2 km W of I-65
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910830 Bridge Replacement
ROUTE: 1-80 WB Bridge over Burns Ditch (S side Deep River)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910840 Bridge Replacement
ROUTE: 1-80 Bridge over Central Avenue and Conrail RR
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910850 Bridge Deck Replacement
ROUTE: 1-80 Bridge over Clay St, 1.8 miles E of I-65

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: R- KIN: 3732 COUNTY: Morgan
DES: 0501123 Environmental Mitigation
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-John Wright /
LETTING DATE: 11/19/2008
CONTRACT: R- KIN: 3732 COUNTY: Morgan
DES: 9608900 Pavement Replacement
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: R- KIN: 3732 COUNTY: Morgan
DES: 990890X Sign Modernization (Series Of Units)
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Lalit Garg
LETTING DATE: 11/19/2008
CONTRACT: R-27204 KIN: 3996 COUNTY: Hancock
DES: 9801890 Small Structure Replacement
ROUTE: SR-13 0.85 mile N of SR 67

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bonar Group

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/01/2008 U
L/A CODE: 4203
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 11/19/2008
CONTRACT: R-27204
DES: 9803860
ROUTE: SR-13
RELINQ REQ: Yes

KIN: 3996 COUNTY: Hancock
Pavement Replacement, Small Town

(Madison St) from US 36/SR 67 to NCL of Fortville
PRE QUAL CODES :

DESIGNED ORG.: Bonar Group

LETTING DATE: 11/19/2008
CONTRACT: R-27370
DES: 9611220
ROUTE: SR-331
RELINQ REQ: No

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

KIN: COUNTY: St. Joseph

Small Structure, Replacement

Over Madison Township Ditch, 5.6 miles S of US 20
PRE QUAL CODES :

DESIGNED ORG.: Wilbur Smith & Associates

LETTING DATE: 11/19/2008
CONTRACT: R-27715
DES: 0300640
ROUTE: 1-65
RELINQ REQ: TBD

RESPONSIBLE: RFC-Mark Pittman / Hasmukh Patel

KIN: COUNTY: Boone

Beautification / Wildflowers

1-865 and I-65 interchange - wildflowers/native grasses
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

LETTING DATE: 11/19/2008
CONTRACT: R-28931
DES: 000253A
ROUTE: SR-44
RELINQ REQ: No

RESPONSIBLE: RFC-Terry Summers / Terry Summers

KIN: 3772 COUNTY: Shelby
Traffic Signals Modernization
At Miller St

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

LETTING DATE: 11/19/2008
CONTRACT: R-28931
DES: 000253X
ROUTE: SR-44
RELINQ REQ: No

RESPONSIBLE: RFC-Terry Summers / Prakash Patel

KIN: 3772 COUNTY: Shelby
Sign Modernization (Series Of Units)
From 1.7 miles W of SR 9 to SR 9
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

LETTING DATE: 11/19/2008
CONTRACT: R-28931
DES: 9802530
ROUTE: SR-44
RELINQ REQ: No

RESPONSIBLE: RFC-Terry Summers / Surendra Patel

KIN: 3772 COUNTY: Shelby
Road Rehabilitation (3R/4R Standards)
From 1.7 miles W of SR 9 to SR 9
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

LETTING DATE: 11/19/2008
CONTRACT: R-28942
DES: 0200195
ROUTE: US-27
RELINQ REQ: TBD

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

KIN: 3969 COUNTY: Union

Signing Installation / Repair

From Ohio State Line to 3.58 mile N of the Ohio State Line (Round Barn Road)
PRE QUAL CODES :

DESIGNED ORG.: First Group Engineering, Inc.

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4284
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/01/2008 U
L/A CODE: 4844
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4367
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Terry Summers / Chuck Sims READY FOR CONTRACT: 08/13/2008
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LETTING DATE: 11/19/2008
CONTRACT: R-28942
DES: 9901260
ROUTE: US-27
RELINQ REQ: No

KIN: 3969
Railroad Work
6.78 km S of SR 44 at CXS Railroad
PRE QUAL CODES :

COUNTY: Union

DESIGNED ORG.: First Group Engineering, Inc.

RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28942
DES: 9901270
ROUTE: US-27
RELINQ REQ: No

KIN: 3969 COUNTY: Union

Road Reconstruction (3R/4R Standards)

From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)
PRE QUAL CODES :

DESIGNED ORG.: First Group Engineering, Inc.

RESPONSIBLE: RFC-Terry Summers / Chuck Sims

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/13/2007 C
L/A CODE: 4264
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28952
DES: 8824805
ROUTE: SR-245
RELINQ REQ: Yes

KIN: 3697 COUNTY: Spencer
Road Reconstruction (3R/4R Standards)
From 3.4 miles S of SR 162 to SR 162
PRE QUAL CODES :

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

RESPONSIBLE: RFC-Richard Thomas / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/01/2008 U
L/A CODE: 4209
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28954
DES: 0003710
ROUTE: SR-38
RELINQ REQ: No

KIN: 3812 COUNTY: Hamilton
Traffic Signals Modernization

At Little Chicago Rd

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28954
DES: 0003810
ROUTE: SR-38
RELINQ REQ: No

KIN: 3812
Bridge Widening
Bridge over Cicero Creek, 1.84 km W of SR 32
PRE QUAL CODES :

COUNTY: Hamilton

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Mark Beck

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28954
DES: 0003910
ROUTE: SR-38
RELINQ REQ: No

KIN: 3812 COUNTY: Hamilton

Sign Modernization (Series Of Units)

From 0.59 miles SE of US 31 to 0.14 miles W of SR 32
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28954
DES: 0101234
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: 3812 COUNTY: Hamilton

Bridge Replacement, Concrete

Mill Creek Rd over Sly Run 0.03 mile S of SR 38
PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

Date: 11/01/2007
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LETTING DATE: 11/19/2008
CONTRACT: R-28954
DES: 9706540
ROUTE: SR-38
RELINQ REQ: No

KIN: 3812 COUNTY: Hamilton

Road Rehabilitation (3R/4R Standards)

From 0.59 mile SE of US 31 to 0.14 mile W of SR 32
PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

LETTING DATE: 11/19/2008
CONTRACT: R-28954
DES: 9901390
ROUTE: SR-38
RELINQ REQ: No

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

KIN: 3812 COUNTY: Hamilton
Intersect. Improv. W/ Added Turn Lanes
5.54 km E of US 31 at Little Chicago Rd
PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

LETTING DATE: 11/19/2008
CONTRACT: R-28959
DES: 9611330
ROUTE: SR-2
RELINQ REQ: No

RESPONSIBLE: RFC-Terry Summers / Mark Beck

KIN: COUNTY: Lake
Road Reconstruction (3R/4R Standards)
From the lllinois State Line to US 41
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

LETTING DATE: 11/19/2008
CONTRACT: R-29124
DES: 9901640
ROUTE: SR-121
RELINQ REQ: No

RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel

KIN: COUNTY: Franklin

Small Structures & Drains Construction

Over unt of Whitewater River, 0.35 mile N of US 52
PRE QUAL CODES :

DESIGNED ORG.: Floyd E. Burroughs & Associates

LETTING DATE: 11/19/2008
CONTRACT: R-29167
DES: 9506340
ROUTE: IR-1000
RELINQ REQ: No

RESPONSIBLE: RFC-Scott Bailey / Brett Walls

KIN: COUNTY: Shelby

Pavement Repair Or Rehabilitation

CR 400N from W Fairland limits to E Fairland limits (phase II)
PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

LETTING DATE: 11/19/2008
CONTRACT: R-29567
DES: 0401066
ROUTE: SP-BIKE
RELINQ REQ: TBD

RESPONSIBLE: RFC-Fike Abbasi / To Be Assigned

KIN: COUNTY: Elkhart
Bike/Pedestrian Facilities

Pumpkinvine Trail - Ph 3; SR13 > LaGrange Co line
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

LETTING DATE: 11/19/2008
CONTRACT: R-29568
DES: 0101334
ROUTE: SP-BIKE
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian /

KIN: COUNTY: Porter

Bike/Pedestrian Facilities

Prairie Duneland Calumet Trail Connection in Porter County
PRE QUAL CODES :

DESIGNED ORG.: Duneland Group

RESPONSIBLE: RFC-Mary Doherty /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE: 4192

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4277
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/20/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/01/2008 R
L/A CODE: 4468
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/10/2008 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 08/13/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/23/2006 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/29/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/20/2008
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LETTING DATE: 11/19/2008
CONTRACT: R-29623
DES: 0301159
ROUTE: ST-1004

RELINQ REQ: TBD

KIN: COUNTY: Hamilton
Bike/Pedestrian Facilities

Westfield - Monon Greenway extension Phase 1, from 146 th St to 156th St

PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

RESPONSIBLE: RFC-Fike Abbasi /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/07/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: R-29670
DES: 0600380
ROUTE: VA-VARI

RELINQ REQ: TBD

KIN: COUNTY: Allen
Enhancement

New Haven Depot and Corridor Project - Phase 2
PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne Dist. Coordinators

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/19/2008

LETTING DATE: 11/19/2008
CONTRACT: R-29679
DES: 0300114
ROUTE: SP-VARI

RELINQ REQ: TBD

KIN: COUNTY: Various

Scenic And Historic Highways

Scenic Byway Corridor in 13 Counties along the Ohio River
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Camille Fife /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/30/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: R-30252
DES: 0013750
ROUTE: SR-3
RELINQ REQ: No

KIN: 3903 COUNTY: Rush

Median Construction

From 0.27 mile S of SR 44 to 1.34 miles N of SR 44
PRE QUAL CODES :

DESIGNED ORG.: Certified Engineering, Inc.

MAP ID: 119

RESPONSIBLE: RFC-Scott Bailey / Jeff Bislich

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4368
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: R-30252
DES: 0300271
ROUTE: SR-3
RELINQ REQ: No

KIN: 3903 COUNTY: Rush

Signing Installation / Repair

From 0.27 mile S of SR 44 to 1.34 miles N of SR 44
PRE QUAL CODES :

DESIGNED ORG.: Certified Engineering, Inc.

MAP ID: 119

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-28719
DES: 0600085
ROUTE: SR-246
RELINQ REQ: No
DESIGNED ORG.:

KIN: 4778 COUNTY: Various
Resurface over Asphalt Pavement
From E jct SR 159 to SR 59 S jct

PRE QUAL CODES :

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-28719
DES: 0600114
ROUTE: SR-59
RELINQ REQ: No
DESIGNED ORG.:

KIN: 4778 COUNTY: Clay
Resurface over Asphalt Pavement
From S jct SR 246 to SR 157

PRE QUAL CODES :

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

Date: 11/01/2007
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LETTING DATE: 11/19/2008
CONTRACT: RS-28765
DES: 0600168
ROUTE: SR-9
RELINQ REQ: TBD

KIN: COUNTY: Shelby

Partial 3-R

From S jct SR 44 to .46 miles N of N jct SR 44 (Blue River)
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-28767
DES: 0600170
ROUTE: SR-38
RELINQ REQ: TBD

KIN: COUNTY: Madison
Partial 3-R

From SR 13 to I-69

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-29391
DES: 0600006
ROUTE: SR-14
RELINQ REQ: TBD

KIN: COUNTY: Fulton
HMA Overlay, Preventive Maintenance
From CR 400 E to SR 19

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Molly Mooney /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-29524
DES: 0600003
ROUTE: US-12
RELINQ REQ: TBD

KIN: COUNTY: Lake
HMA Overlay, Preventive Maintenance
From lIl State line to US 41

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Corey Schamberger /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-29538
DES: 0501064
ROUTE: US-136
RELINQ REQ: No

KIN: COUNTY: Marion
HMA Overlay, Preventive Maintenance
From Eagle Valley Rd to Crawforsdville Rd
PRE QUAL CODES :

DESIGNED ORG.: Crawfordsville District

RESPONSIBLE: RFC-Gary Bowser / Gary Bowser

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-29543
DES: 0710169
ROUTE: SR-56
RELINQ REQ: TBD

KIN: COUNTY: Switzerland
Partial 3-R

SR-129 to SR-156

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Craig Allman /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-29736
DES: 0710270
ROUTE: SR-262
RELINQ REQ: TBD

KIN: COUNTY: Various
HMA Overlay, Preventive Maintenance
SR-62 to SR-56

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Jason T. Lowther /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/30/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 11/19/2008
CONTRACT: RS-29851
DES: 0501213
ROUTE: 1-65
RELINQ REQ: TBD

KIN: COUNTY: Bartholomew

HMA Overlay, Preventive Maintenance

From bridge over CR 3508 to bridge over Driftwood River
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Jason T. Lowther /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-29870
DES: 0710475
ROUTE: SR-38
RELINQ REQ: TBD

KIN: COUNTY: Hamilton
Partial 3-R

From SR 32 to SR 13

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Terry Summers

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-29871
DES: 0710491
ROUTE: SR-101
RELINQ REQ: TBD

KIN: COUNTY: Union

Partial 3-R

From 7.83 miles S of US27/SR 44 (Franklin/Union County Line) to US 27/SR 44
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Terry Summers

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-29872
DES: 0710492
ROUTE: SR-9
RELINQ REQ: TBD

KIN: COUNTY: Hancock

Partial 3-R

From .53 miles N of I-70(CR 300N) to US36/SR67
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Terry Summers

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-30030
DES: 0710664
ROUTE: SR-56
RELINQ REQ: TBD

KIN: COUNTY: Jefferson

Patch And Rehab Bituminous Pavement

1/4 mile W E jct SR-62 to W Madison City Limits
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-30035
DES: 0710670
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: Johnson
Patch And Rehab Bituminous Pavement
N jet SR-252 to Youngs Creek Bridge
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-30036
DES: 0710671
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: Johnson
HMA Overlay, Preventive Maintenance
Young's Creek Bridge to Westview Rd
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/27/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 11/19/2008

CONTRACT: T-29890 KIN: COUNTY: Henry
DES: 0710511 Traffic Signals, New Or Modernized
ROUTE: SR-3 2.06 miles N of SR 38 (CR 200N)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers
LETTING DATE: 12/10/2008
CONTRACT: B-27377 KIN: 9027 COUNTY: Blackford
DES: 9803530 New Br, Precast 3 Sided Culvert
ROUTE: SR-18 Bridge over Shinn Ditch, 7 miles E of SR 3

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: ASA Engineering Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake
LETTING DATE: 12/10/2008
CONTRACT: B-28868 KIN: 4964 COUNTY: Floyd
DES: 0201181 Bridge Deck Overlay
ROUTE: SR-311 Bridge over 1-265

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Jane Twaddle / Jane Twaddle
LETTING DATE: 12/10/2008
CONTRACT: B-28868 KIN: 4964 COUNTY: Floyd
DES: 0710271 New Sign Installation
ROUTE: 1-265 SR-311 bridge over [-265

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-Ron Burcham / Ron Burcham

LETTING DATE: 12/10/2008

CONTRACT: B-28991 KIN: 4363 COUNTY: Jasper
DES: 0201050 Bridge Deck Replacement
ROUTE: 1-65 NB bridge over Knight Road (CR 500N), 4.01 miles S of SR 10

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Mike Wenning
LETTING DATE: 12/10/2008
CONTRACT: B-28991 KIN: 4363 COUNTY: Jasper
DES: 0201051 Bridge Deck Replacement
ROUTE: 1-65 SB bridge over Knight Road (CR 500N), 4.01 miles S of SR 10

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Mike Wenning
LETTING DATE: 12/10/2008
CONTRACT: B-28991 KIN: 4363 COUNTY: Jasper
DES: 0201052 Bridge Deck Replacement
ROUTE: 1-65 NB bridge over CSX RR, 3.92 miles S of SR 10

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Mike Wenning

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/01/2008 R
L/A CODE: 4008
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/17/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/10/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/10/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/10/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 12/10/2008

CONTRACT: B-28991 KIN: 4363 COUNTY: Jasper DISTRICT: LaPorte
DES: 0201056 Bridge Deck Replacement Fed Proj Num:
ROUTE: 1-65 SB bridge over CSX RR, 3.92 miles S of SR 10 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Mike Wenning READY FOR CONTRACT: 09/10/2008
LETTING DATE: 12/10/2008
CONTRACT: B-29001 KIN: COUNTY: LaPorte DISTRICT: LaPorte
DES: 0201040 Replace Superstructure Fed Proj Num:
ROUTE: SR-8 Bridge over Kankakee River, 0.45 mile W of SR 39 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-George Snyder / To Be Assigned READY FOR CONTRACT: 09/10/2008
LETTING DATE: 12102008
CONTRACT: B-29721 KIN: COUNTY: Martin DISTRICT: Vincennes
DES: 9902990 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:
ROUTE: US-231 Bridge over Friends Creek, 2.4 miles S of US 50 R/W CLEAR: 09/15/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4262
DESIGNED ORG.: ASA Engineering Consultants, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Matt Wallace / Ali Abufares READY FOR CONTRACT: 09/17/2008

LETTING DATE: 12/10/2008

CONTRACT: B-29748 KIN: COUNTY: Jefferson DISTRICT: Seymour
DES: 0710297 Install New Guard Rail Fed Proj Num:
ROUTE: SR-56 Two locations R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Jason T. Lowther / READY FOR CONTRACT: 09/17/2008
LETTING DATE: 12/10/2008
CONTRACT: B-29759 KIN: COUNTY: Fayette DISTRICT: Greenfield
DES: 0100362 Bridge Widening Fed Proj Num:
ROUTE: IR-1001 Bridge #45 over Williams Creek on CR 310W R/W CLEAR: 08/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: B-29834 KIN: COUNTY: Allen DISTRICT: Fort Wayne
DES: 0700004 Bridge Painting Fed Proj Num:
ROUTE: 1-469 Bridges over US 27 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 12/21/2007
LETTING DATE: 12/10/2008
CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash DISTRICT: Fort Wayne
DES: 0200391 Replace Superstructure Fed Proj Num:
ROUTE: SR-15 Over Charley Creek, 0.75 miles S of US 24 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: The Schneider Corporation DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie / John Leckie READY FOR CONTRACT: 09/03/2008
Date: 11/01/2007 Page 121 of 147
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 12/10/2008

CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash
DES: 0710887 HMA Overlay, Preventive Maintenance
ROUTE: SR-15 On 15 from 0.45 miles S of US 24 at Harrison Ave in the City of Wabash, to US 24

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 1210/2008
CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash
DES: 9803460 Median Construction
ROUTE: SR-15 Fr 1.99 mi N of Wabash Corp Ln to .97 mi S of US 24
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAP ID: RESPONSIBLE: RFC-John Leckie / Jeffrey Drake
LETTING DATE: 12/10/2008
CONTRACT: IR-30174 KIN: 9039 COUNTY: Delaware
DES: 9700310 Added Travel Lanes
ROUTE: SR-32 From CR 575W to CR 400W

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.

MAP ID: 122 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 12/10/2008
CONTRACT: R- KIN: COUNTY: Hamilton
DES: 0200459 Relinquishments
ROUTE: SR-431 SR 431 Relinquishment payment

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 143 RESPONSIBLE: RFC-M. Sean Porter / M. Sean Porter
LETTING DATE: 12/10/2008
CONTRACT: R- KIN: COUNTY: Allen
DES: 0600375 Enhancement
ROUTE: VA-VARI Covington Rd, Aboite Twnshp New Trail System - Phase 1

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 12/10/2008
CONTRACT: R-27006 KIN: 4833 COUNTY: Hendricks
DES: 0300387 Small Structure Replacement
ROUTE: SR-39 2.00 miles S of US 36

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: ASA Engineering Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 12/10/2008
CONTRACT: R-27006 KIN: 4833 COUNTY: Hendricks
DES: 0400593 Small Structure Replacement
ROUTE: SR-39 1.35 miles S of US 36
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: ASA Engineering Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/01/2008 R
L/A CODE: 4437
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2009 U
L/A CODE: 4334
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/30/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/30/2008 R
L/A CODE: 4681
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/30/2008 R
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 12/10/2008
CONTRACT: R-27006
DES: 0401327
ROUTE: SR-39
RELINQ REQ: TBD

KIN: 4833 COUNTY: Hendricks
Small Structure, Replacement

1.62 mi S of US 36

PRE QUAL CODES :

DESIGNED ORG.: Crawfordsville District

RESPONSIBLE: RFC-Gary Bowser / Gary Bowser

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/30/2008 L
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 12/10/2008
CONTRACT: R-27006
DES: 0401328
ROUTE: SR-39
RELINQ REQ: TBD

KIN: 4833 COUNTY: Hendricks
Small Structure Replacement

2.46 mi S of US 36

PRE QUAL CODES :

DESIGNED ORG.: Crawfordsville District

RESPONSIBLE: RFC-Gary Bowser / Gary Bowser

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/30/2008 R
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 12/10/2008
CONTRACT: R-27006
DES: 0401329
ROUTE: SR-39
RELINQ REQ: TBD

KIN: 4833 COUNTY: Hendricks
Small Structure Replacement

3.92 mi S of US 36

PRE QUAL CODES :

DESIGNED ORG.: Crawfordsville District

RESPONSIBLE: RFC-Gary Bowser / Gary Bowser

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/30/2008 L
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 12/10/2008
CONTRACT: R-28874
DES: 0013170
ROUTE: SR-1
RELINQ REQ: No

KIN: COUNTY: Wells
Small Structure, Replacement

Over Dowty Ditch, 3.9 miles N of SR 116
PRE QUAL CODES :

DESIGNED ORG.: H. Stewart Kline & Assoc.

RESPONSIBLE: RFC-Jessica Allen / Joe Clark

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/01/2008 R
L/A CODE: 4508
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008
CONTRACT: R-29018
DES: 0013130
ROUTE: US-27
RELINQ REQ: No

DESIGNED ORG.: URS

KIN: 4292 COUNTY: Adams
Intersection Improvement

At Parkway Street, 0.65 mile S of SR 218 in Berne
PRE QUAL CODES :

RESPONSIBLE: RFC-Ed Tang / Gary Pence

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4552
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008
CONTRACT: R-29018
DES: 0300304
ROUTE: US-27
RELINQ REQ: No

DESIGNED ORG.: URS

KIN: 4292 COUNTY: Adams
Traffic Signals Modernization

At Parkway Street, 0.65 mile S of SR 218
PRE QUAL CODES :

RESPONSIBLE: RFC-Susan J. Doell / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008
CONTRACT: R-29296
DES: 9804630
ROUTE: US-150
RELINQ REQ: No

KIN: COUNTY: Orange
Small Structure Replacement

0.53 mile E of SR 56 (E jct)

PRE QUAL CODES :

DESIGNED ORG.: Wilbur Smith & Associates

RESPONSIBLE: RFC-Linda Painter / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/09/2007 C
L/A CODE: 4545
DESIGNED BY: State
READY FOR CONTRACT: 09/17/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 12/10/2008

CONTRACT: R-29622 KIN: COUNTY: Marion
DES: 0401188 Bike/Pedestrian Facilities
ROUTE: VA-VARI White River South Trail - WashingtonSt > Raymond St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawford Murphy & Tilly, Inc

MAP ID: RESPONSIBLE: RFC-Fike Abbasi /
LETTING DATE: 12/10/2008
CONTRACT: R-29640 KIN: COUNTY: Hamilton
DES: 0500901 Intersection Improvement
ROUTE: IR-1001 Intersection of 104th St and Olio Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Allen Egilmez
LETTING DATE: 12/10/2008
CONTRACT: R-29641 KIN: COUNTY: Elkhart
DES: 0501070 Intersect. Improv. W/ Added Turn Lanes
ROUTE: IR-1003 CR32atCR17

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 12/10/2008
CONTRACT: R-29689 KIN: COUNTY: Henry
DES: 0401407 New Road Construction
ROUTE: ST-1004 From N Main Street to 14th St
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / James Hilton
LETTING DATE: 12/10/2008
CONTRACT: R-29695 KIN: COUNTY: Jefferson
DES: 0201277 Enhancement
ROUTE: IR-1004 Heritage Trail in Madison

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Ratio Architects

MAP ID: RESPONSIBLE: RFC-Kenneth M. Boyce /
LETTING DATE: 12/10/2008
CONTRACT: R-29822 KIN: COUNTY: Wayne
DES: 0710449 Pipe Lining
ROUTE: VA-VARI Various locations in Wayne County

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers
LETTING DATE: 12/10/2008
CONTRACT: R-29848 KIN: COUNTY: Putnam
DES: 0500898 Road Reconstruction (3R/4R Standards)
ROUTE: ST-1001 Indiana St., from the intersection of SR 236 to the railroad tracks

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Shakeel Baig / Janis Kidd

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/28/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/30/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/03/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/17/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/09/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/03/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/09/2008 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/17/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/10/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/07/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 12/10/2008

CONTRACT: R-29951 KIN: COUNTY: Clinton
DES: 9900760 Sight Distance Improvement
ROUTE: SR-75 2 miles S of SR 26 at CR 700N (eliminate 2 right angle turns)

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 12/10/2008
CONTRACT: R-29961 KIN: COUNTY: Allen
DES: 0013190 Small Structure, Replacement
ROUTE: US-33 Over S Branch of Benward Ditch, 2.85 miles N of US 30

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Jessica Allen / Joe Clark
LETTING DATE: 12/10/2008
CONTRACT: R-30011 KIN: COUNTY: Porter
DES: 0500934 Landscaping
ROUTE: 1-94 1-94 and SR 249 interchange Portage

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mindy Foster / Mindy Foster
LETTING DATE: 12/10/2008
CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0014010 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-9 From 2.10 miles N of S jct SR 9 (Fall Creek) to I-69
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAP ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 12/10/2008
CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0300002 New Bridge Construction
ROUTE: SR-9 Bridge over Prairie Creek, 1.55 miles N of US 36 E jct

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 12/10/2008
CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0300319 Traffic Signals Modernization
ROUTE: SR-9 At Huntsville Road

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 12/10/2008
CONTRACT: R-30295 KIN: 3883 COUNTY: Morgan
DES: 0008950 Sign Modernization (Series Of Units)
ROUTE: SR-39 From N jct with SR 42 to US 40
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Pete Kopetski / Surendra Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/01/2007 U
L/A CODE: 4438
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/01/2008 U
L/A CODE: 4506
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/10/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/12/2008 U
L/A CODE: 4649
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/01/2008 R
L/A CODE: 5057
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0101310 Bridge Deck Overlay
ROUTE: SR-39 Bridge over Branch McCracken Creek, 1.21 miles N of | 70
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAP ID: RESPONSIBLE: RFC-Pete Kopetski / Michael Masterson
LETTING DATE: 12/10/2008
CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0200463 Bridge Replacement
ROUTE: SR-39 Bridge over branch of Mc Cracken Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAP ID: RESPONSIBLE: RFC-Pete Kopetski / To Be Assigned
LETTING DATE: 12/10/2008
CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0200464 Traffic Signals Modernization
ROUTE: SR-39 At US 40

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Pete Kopetski / David Boruff
LETTING DATE: 12/10/2008
CONTRACT: R-30295 KIN: 3883 COUNTY: Morgan
DES: 9608950 Pavement Replacement, Small Town, HMA
ROUTE: SR-39 From N jct with SR 42 to US 40

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Pete Kopetski / Hasmukh Patel
LETTING DATE: 12/10/2008
CONTRACT: RS-28795 KIN: COUNTY: Delaware
DES: 0600178 Partial 3-R
ROUTE: SR-332 From [-69 to 7.64 miles E of I-69 (Tillotson Avenue)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 12/10/2008
CONTRACT: RS-29735 KIN: COUNTY: Various
DES: 0710269 Patch And Rehab Bituminous Pavement
ROUTE: SR-45 E City Limits of Unionville to SR-135

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman /
LETTING DATE: 12/10/2008
CONTRACT: RS-29815 KIN: COUNTY: Clark
DES: 0710438 Diamond Grinding
ROUTE: SR-160 1-65 to US-31

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-Jason T. Lowther /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/01/2008 U
L/A CODE: 4348
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/17/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 12/10/2008

CONTRACT: RS-29873 KIN: COUNTY: Delaware DISTRICT: Greenfield
DES: 0710493 Partial 3-R Fed Proj Num:
ROUTE: SR-167 From SR 67 to 4.28 miles N of SR 67(SCL of Dunkirk) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Utpal Patel READY FOR CONTRACT: 09/03/2008
LETTING DATE: 12/10/2008
CONTRACT: RS-29879 KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0710498 Partial 3-R Fed Proj Num:
ROUTE: SR-38 From 3.41 miles E of SR 109 (CR975W) to SR 3 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers READY FOR CONTRACT: 09/03/2008
LETTING DATE: 12102008
CONTRACT: RS-30207 KIN: COUNTY: Various DISTRICT: Seymour
DES: 0710847 Patch And Rehab Bituminous Pavement Fed Proj Num:
ROUTE: SR-46 SR-446 to SR-135 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

L/A CODE:
DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/17/2008
LETTING DATE: 12/10/2008
CONTRACT: RS-30290 KIN: COUNTY: Jennings DISTRICT: Seymour

DES: 0710502 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-3 S jet W/SR-7 S of Vernon to US-50 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

L/A CODE:
DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman / READY FOR CONTRACT: 04/16/2008
LETTING DATE: 12/10/2008
CONTRACT: TM-29942 KIN: COUNTY: Various DISTRICT: Fort Wayne

DES: 0710585 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-27 Various locations on US 27 in Berne, Decatur, and Fort Wayne - See Log R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Edwards and Kelcey DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 09/03/2008
LETTING DATE: 01/14/2009
CONTRACT: - KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0600456 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Plymouth Ave bike and pedestrian underpass R/W CLEAR: 11/20/2008 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: B-27741 KIN: 4258 COUNTY: Miami DISTRICT: Fort Wayne

DES: 0101519 Bridge Deck Replacement Fed Proj Num:

ROUTE: US-31 South Bound Bridge over Big Pipe Creek, 0.11 mile N of SR 218 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Greg Carleton READY FOR CONTRACT: 10/08/2008

Date: 11/01/2007 Page 127 of 147
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 01/14/2009

CONTRACT: B-27741 KIN: 4258 COUNTY: Miami
DES: 0200897 Bridge Deck Overlay
ROUTE: US-31 NB Bridge over Big Pipe Creek, 0.11 mile N of SR 218
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAP ID: RESPONSIBLE: RFC-George Snyder / Jim Karr
LETTING DATE: 01/14/2009
CONTRACT: B-29006 KIN: COUNTY: Lake
DES: 0201063 Bridge Rehabilitation Or Repair
ROUTE: SR-912 Bridge over Gary Avenue, 0.49 mile W of | 80/90 Toll Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-George Snyder / To Be Assigned
LETTING DATE: 01/14/2009
CONTRACT: B-29068 KIN: COUNTY: Cass
DES: 0301062 Bridge Deck Overlay
ROUTE: SR-218 Bridge over Big Rock Creek, 1.90 miles E of SR 29

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bridge Rehab

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / George Snyder
LETTING DATE: 01/14/2009
CONTRACT: B-29205 KIN: COUNTY: Dearborn
DES: 0401194 Bridge Rehabilitation Or Repair
ROUTE: IR-1006 Dearborn Co Bridge# 159 - on S side of Aurora (George St)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: J.A. Barker Engineering

MAP ID: RESPONSIBLE: RFC-Jim Barker /
LETTING DATE: 01/14/2009
CONTRACT: B-29646 KIN: COUNTY: Carroll
DES: 0300998 Bridge Replacement, Other Construction
ROUTE: IR-1003 Bridge #81 over Paint Creek on CR 150E

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian
LETTING DATE: 01/14/2009
CONTRACT: B-29719 KIN: COUNTY: Knox
DES: 9701940 Bridge Replacement
ROUTE: SR-58 Bridge over Branch Maria Creek (Mariah Creek), 1.22 miles W of SR 159
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAP ID: RESPONSIBLE: RFC-Dwight Markwell / To Be Assigned
LETTING DATE: 01/14/2009
CONTRACT: IR-28976 KIN: 4519 COUNTY: Vigo
DES: 0400857 New Road, Paving Only
ROUTE: PR-641 From US 41 to McDaniel Rd interchange

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 4
MAP ID: 036 RESPONSIBLE: RFC-Greg Kicinski / Mike Hoy

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/01/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/22/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 05/30/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/15/2008 R
L/A CODE: 4314
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/15/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 01/14/2009
CONTRACT: IR-29410
DES: 9829410
ROUTE: 1-465
RELINQ REQ: No

KIN: 3555 COUNTY: Marion
Interchange Modification

At US 36 and 1-465 (W leg) interchange
PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2009 R
L/A CODE: 4562
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29410
DES: 9829412
ROUTE: 1-465
RELINQ REQ: No

KIN: 3555 COUNTY: Marion
Bridge Replacement

Bridge on US 36 over I-465 (W leg)
PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29410
DES: 9829413
ROUTE: 1-465
RELINQ REQ: No

KIN: 3555 COUNTY: Marion
Bridge Replacement

Bridge on 10th Street over 1-465 (W leg)
PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29410
DES: 9829414
ROUTE: 1-465
RELINQ REQ: No

KIN: 3555 COUNTY: Marion
Interchange Modification

At 10th Street and 1-465 (W leg) interchange
PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29411
DES: 0300371
ROUTE: 1-465
RELINQ REQ: TBD

KIN: 4860 COUNTY: Marion
Added Travel Lanes

Mainline US 40

PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/15/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29411
DES: 0600643
ROUTE: 1-465
RELINQ REQ: TBD

KIN: 4860 COUNTY: Marion
Bridge Replacement, Concrete
Brodge over CSX SB, N of US 40
PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/15/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29411
DES: 9829411
ROUTE: 1-465
RELINQ REQ: No

KIN: 4860 COUNTY: Marion

Bridge Replacement, Special

Bridge on 1-465 (W leg) over CSX Railroad N of US 40 (NB)
PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 01/14/2009

CONTRACT: IR-29411 KIN: 4860 COUNTY: Marion
DES: 9829511 New Br, Special
ROUTE: 1-465 Bridge on 1-465 (W leg) over pedestrian walkway
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 0600638 Added Travel Lanes
ROUTE: 1-465 Mainline from N of Airport Expressway to N of US 40

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 11/28/2008 R

L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 0600639 Bridge Replacement, Concrete
ROUTE: 1-465 Bridge over Minnesota St SB

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 11/01/2008 R

L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 0600640 Bridge Replacement, Concrete
ROUTE: 1-465 Bridge over CSX SB, S of US 40

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 11/01/2008 U

L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 0600641 Bridge Replacement, Concrete
ROUTE: 1-465 Bridge over US 40 (Washington Street) SB

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 11/01/2008 R

L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829311 Bridge Replacement, Special
ROUTE: 1-465 Bridge on [-465 (W leg) over Minnesota St (NB)
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829312 Bridge Replacement, Special
ROUTE: 1-465 Bridge on 1-465 (W leg) over CSX RR, S of US 40 (NB)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829313 Bridge Replacement, Special
ROUTE: 1-465 Bridge on 1-465 (W leg) over US 40 (Washington St) NB
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton
LETTING DATE: 011412009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0015830 Railroad Protection & Surface
ROUTE: SR-9946 Indiana Railroad Crossing

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Railroad Section

MAP ID: 150 RESPONSIBLE: RFC-Tim Muench /
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0300585 Traffic, Other
ROUTE: SR-46 From Kinser Pike to Pete Ellis Dr.

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signals

MAP ID: 150 RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0600811 Pavement Replacement
ROUTE: SR-45 Monroe Street to Kinser Pike

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 9010075 Added Travel Lanes, HMA
ROUTE: SR-46 From Kinser Pike to Pete Ellis Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1
MAP ID: 150 RESPONSIBLE: RFC-Niru Shah / Tim Muench
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 9611470 Replace Superstructure
ROUTE: SR-46 Bridge over Cascade Rd, 1.09 miles N of SR 37
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAP ID: 150 RESPONSIBLE: RFC-Greg Kicinski / Randy Henderson
LETTING DATE: 01142009
CONTRACT: IR-30021 KIN: COUNTY: Marion
DES: 0300417 Interchange Modification
ROUTE: 1-465 At the US 40/Washington Street and 1-465 (W leg) interchange

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 10/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE: 3909
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2009 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 01/14/2009
CONTRACT: R- KIN:
DES: 0500956 Guard Rail Work
ROUTE: SR-44
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

COUNTY: Fayette

From Rush/Fayette County Line to the Indiana/Ohio State Line

MAP ID: RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/22/2008

LETTING DATE: 01/14/2009
CONTRACT: R-28784 KIN: 4718
DES: 0100451
ROUTE: SR-44 1.45 miles E of SR 3
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

COUNTY: Rush

Small Structure Replacement

MAP ID: RESPONSIBLE: RFC-Terry Summers / Teresa Gray

LETTING DATE: 01/14/2009

CONTRACT: R-28784 KIN: 4718
DES: 0100452 Small Structure Replacement
ROUTE: SR-44 1.65 miles E of SR 3

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

COUNTY: Rush

MAP ID: RESPONSIBLE: RFC-Terry Summers / Teresa Gray

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/01/2008 U
L/A CODE: 4758
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 L
L/A CODE: 4759
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: R-29112 KIN:
DES: 0015040
ROUTE: SR-162
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: GSP/IN, P.C.

Intersection Improvement

At CR 1600N and E jct with SR 245

COUNTY: Spencer

MAP ID: RESPONSIBLE: RFC-Matt Wallace / Gary Pence

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/15/2008 U
L/A CODE: 4607
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

LETTING DATE: 01/14/2009

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/10/2008 R
L/A CODE: 4311
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/22/2008

DISTRICT: Seymour
Fed Proj Num:

CONTRACT: R-29114 KIN: COUNTY: Tippecanoe
DES: 0101064 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-25 Roads 575W and 500W
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan /
LETTING DATE: 01/14/2009
CONTRACT: R-29469 KIN: COUNTY: Dearborn
DES: 0710084 Slide Correction
ROUTE: I-74 At RP 167.1

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

LETTING DATE: 01/14/2009
CONTRACT: R-29588 KIN:
DES: 0101122
ROUTE: US-35
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

COUNTY: Starke
Small Structure, Replacement
0.01 mile S of N jct with SR 8, over Laramore Ditch

MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / Mike Peterson

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/01/2008 U
L/A CODE: 4648
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 01/14/2009

CONTRACT: R-29591 KIN: COUNTY: Elkhart
DES: 0500536 Intersection Improvement
ROUTE: IR-1030 CR 18, CR 13 and CR 115, 860 ft N of US 20 and approx. 230 feet E of Elkhart Rv

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 01/14/2009
CONTRACT: R-29639 KIN: COUNTY: Lake
DES: 0400897 Intersection Improvement

ROUTE: ST-1010 Main Street, Wiggs Street and Industrial Dr at Canadian National RR tracks

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 01/14/2009
CONTRACT: R-29790 KIN: COUNTY: Shelby
DES: 0710385 Drainage Ditch Correction
ROUTE: I-74 Various locations on I-74 in Shelby County (See project log)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers
LETTING DATE: 011412009
CONTRACT: R-30149 KIN: COUNTY: Wayne
DES: 0501236 HMA Overlay, Functional
ROUTE: I-70 From 0.5 mi E of SR 3 to 0.32 mi E of SR 1

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 01/14/2009
CONTRACT: R-30150 KIN: COUNTY: Marion
DES: 0400649 Intersection Improvement

ROUTE: ST-1009 At Westlane Road and Michigan Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian

LETTING DATE: 01/14/2009
CONTRACT: R-30243 KIN: COUNTY: Huntington
DES: 0600806 Auxiliary Lanes, Accel & Decel or Turn Lanes

ROUTE: SP-PARK 1.95 M S of US 224 at entrance to Little Turtle SRA off SR 5

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 01142009
CONTRACT: RS-28988 KIN: COUNTY: Allen
DES: 0300084 HMA Overlay, Preventive Maintenance
ROUTE: 1-69 From 0.86 mile N of SR 1 to 9.87 miles N of SR 1

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/22/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/08/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/15/2002 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/08/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 08/20/2008 U
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 01/14/2009

CONTRACT: RS-30071 KIN: COUNTY: Lake
DES: 0710030 HMA Overlay, Preventive Maintenance
ROUTE: US-12 From Columbus to Cline

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1

MAP ID: RESPONSIBLE: RFC-Stephen Ritzler /
LETTING DATE: 011412009
CONTRACT: RS-30157 KIN: COUNTY: Grant
DES: 0710801 HMA Overlay, Functional
ROUTE: SR-22 From 0.22 miles E of I-69 to 4.74 miles E of 1-69, Grant Co

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie /

LETTING DATE: 01/14/2009

CONTRACT: RS-30300 KIN: COUNTY: Elkhart
DES: 0710886 HMA Functional Overlay on PCCP
ROUTE: SR-19 From 3.1 miles S (Magnolia Ave) of I-80/90 Toll Road to 1-80/90 Toll Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie /

LETTING DATE: 01/14/2009
CONTRACT: RS-30305 KIN: COUNTY: Wabash
DES: 0600347 HMA Overlay, Functional
ROUTE: SR-124 Miami County Line to SR 13
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 01/14/2009
CONTRACT: T-29943 KIN: COUNTY: Various

DES: 0710587 Signing Installation / Repair

ROUTE: VA-VARI On US 27 and on SR 1 in the Fort Wayne District See logs for actual locations

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey
MAP ID: RESPONSIBLE: RFC-John Leckie / John Leckie

LETTING DATE: 01/14/2009

CONTRACT: TM-30167 KIN: COUNTY: Various
DES: 0710597 Signing Installation / Repair
ROUTE: VA-VARI On SR 1 & SR 5, Bluffton subdistrict/Fort Wayne district see log for locations

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey

MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 01/14/2009
CONTRACT: TM-30168 KIN: COUNTY: Various

DES: 0710598 Signing Installation / Repair

ROUTE: VA-VARI On SR 8 & on US 6 in the Elkhart and Angola subdistricts see log for locations

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey
MAP ID: RESPONSIBLE: RFC-John Leckie /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 134 of 147

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/11/2009

CONTRACT: B-28862 KIN: COUNTY: Owen DISTRICT: Seymour
DES: 9701890 Bridge Replacement Fed Proj Num:
ROUTE: US-231 Bridge over Meadow Brook Creek, 0.13 mile S of SR 46 R/W CLEAR: 06/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4214
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John McCrary / Dan Thatcher READY FOR CONTRACT: 11/19/2008
LETTING DATE: 02/11/2009
CONTRACT: B-28919 KIN: COUNTY: Randolph DISTRICT: Greenfield
DES: 0400294 Bridge Replacement Fed Proj Num:
ROUTE: SR-32 Over Sparrow Creek, 0.90 mile E of SR 1 R/W CLEAR: 10/15/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4980
DESIGNED ORG.: R. W. Armstrong & Associates, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Seth Schickel / Fike Abbasi READY FOR CONTRACT: 11/05/2008
LETTING DATE: 02/11/2009
CONTRACT: B-29291 KIN: COUNTY: Grant DISTRICT: Fort Wayne
DES: 0101505 Small Structure Replacement Fed Proj Num:
ROUTE: SR-13 Over Prairie Run, 1.28 miles S of US 35/SR 22 R/W CLEAR: 07/11/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4902
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Jessica Allen / Jeffrey Drake READY FOR CONTRACT: 11/05/2008
LETTING DATE: 02/11/2009
CONTRACT: B-29731 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 9610820 Bridge Replacement Fed Proj Num:
ROUTE: SR-312 Bridge over S Fork of Indiana Harbor Canal R/W CLEAR: 12/22/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4771
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: I1B-28950 KIN: COUNTY: Howard DISTRICT: Greenfield
DES: 0600336 New Bridge Special Construction Fed Proj Num:
ROUTE: US-31 On CR 50N (Carter) over US 31 R/W CLEAR: 10/14/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5072
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: 296 RESPONSIBLE: RFC-Tim Muench / To Be Assigned READY FOR CONTRACT: 11/19/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 0001030 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-40 At Kroger/Center East Plaza R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 0001040 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-40 At Walmart/Washington Park Cemetary R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
Date: 11/01/2007 Page 135 of 147

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 0001050 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-40 At German Church Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 0001060 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-40 At Hugo Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 0001070 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-40 At Muessing Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 0101126 Landscaping Fed Proj Num:
ROUTE: US-40 US 40 from German Church Road to Buck Creek R/W CLEAR: 11/01/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Claire Bennett Associates, Inc. DESIGNED BY: Local
MAP ID: 246 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 9502830 Added Travel Lanes Fed Proj Num:
ROUTE: US-40 From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.260 E R/W CLEAR: 07/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3980
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Fike Abbasi READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Hancock DISTRICT: Greenfield
DES: 9502831 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: US-40 Bridge over Buck Creek, 4.35 miles E of |-465 (E Leg) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Phillip Banton / Phillip Banton READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 980283X New Sign Installation Fed Proj Num:
ROUTE: US-40 From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg READY FOR CONTRACT: 10/15/2008
Date: 11/01/2007 Page 136 of 147
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 9832550 Closed Loop Interconnect System Fed Proj Num:
ROUTE: US-40 From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28933 KIN: LO86 COUNTY: Washington DISTRICT: Seymour
DES: 0011110 New Road Construction, HMA Fed Proj Num:
ROUTE: SR-60 From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135 R/W CLEAR: 02/15/2009 R
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 4739
DESIGNED ORG.: Crossroad Engineers DESIGNED BY: State
MAP ID: 171 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-29932 KIN: 3958 COUNTY: Gibson DISTRICT: Vincennes
DES: 8915400 Added Travel Lanes Fed Proj Num:
ROUTE: SR-64 From 9th St to State St R/W CLEAR: 11/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4124
DESIGNED ORG.: Donohue & Assoc. Inc. DESIGNED BY: State
MAP ID: 372 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/19/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100797 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Ludwig Rd, 1.2 km N of I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100798 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Cook Rd, 2.0 km N of 1-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100799 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Lima Valley Dr, 3.0 km N of I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100800 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Wallen Road, 3.6km N of -69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100801 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Dubois/Cremer Roads, 4.2 km N of I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100802 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Dupont Road, 5.5 km N of -69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100803 Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-3 From Ludwig Road to Dupont Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-James Earl / Chanchai Hocharoen READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9704140 Added Travel Lanes Fed Proj Num:
ROUTE: SR-3 From Ludwig Rd to Dupont Rd R/W CLEAR: 01/01/2009 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4289
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-30304 KIN: COUNTY: Greene DISTRICT: Vincennes
DES: 0710862 Environmental Mitigation Fed Proj Num:
ROUTE: PR-69 NW of CR 700S approx 2 miles W of SR 57 R/W CLEAR: 10/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5119
DESIGNED ORG.: Land Acquisition Division DESIGNED BY: State
MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/15/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte
DES: 953362E Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At Woodhollow Dr(Phase II) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Michael Miltz / Shahpor Shahbahrami READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte
DES: 9733627 Environmental Mitigation Fed Proj Num:
ROUTE: US-41 Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase Il) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / To Be Assigned READY FOR CONTRACT: 11/12/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 02/11/2009
CONTRACT: R-27158
DES: 9966160
ROUTE: US-41
RELINQ REQ: No

KIN: 3676 COUNTY: Lake

Median Construction

From just S of E and J RR, to S of Main Street (phase Ill)
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/29/2008 U
L/A CODE: 3846
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009
CONTRACT: R-27158
DES: 996616X
ROUTE: US-41
RELINQ REQ: No

KIN: 3676 COUNTY: Lake

Sign Modernization (Series Of Units)

From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II)
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Michael Miltz / Surendra Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009
CONTRACT: R-28896
DES: 0101435
ROUTE: SR-23
RELINQ REQ: TBD

KIN: COUNTY: St. Joseph

Small Structure Replacement

Over North Tributary to Robbins Ditch, 1.49 miles S of US 6
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Jim Powers / Jim Powers

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/14/2008 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009
CONTRACT: R-29177
DES: 0400025
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Wayne
Resurface over Asphalt Pavement
Salisbury Rd., connects US 35 and US 40
PRE QUAL CODES :

DESIGNED ORG.: Burgess & Niple, LTD.

RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/08/2009

LETTING DATE: 02/11/2009
CONTRACT: R-29462
DES: 0014790
ROUTE: SR-46
RELINQ REQ: No

KIN: COUNTY: Bartholomew
Sight Distance Improvement

From S Heights Dr to CR 100S

PRE QUAL CODES :

DESIGNED ORG.: VS Engineering, Inc.

RESPONSIBLE: RFC-Jeff Mitchell / Darrel Paul

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/01/2010 R
L/A CODE: 4454
DESIGNED BY: State
READY FOR CONTRACT: 11/19/2008

LETTING DATE: 02/11/2009
CONTRACT: R-29578
DES: 0400632
ROUTE: SR-2
RELINQ REQ: TBD

KIN: 4702 COUNTY: LaPorte
Intersect. Improv. W/ Added Turn Lanes

At Boston St, 0.77 mile E of SR 4 (earmark)
PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

RESPONSIBLE: RFC-Greg Broz / Gary Mroczka

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009
CONTRACT: R-29578
DES: 0500065
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: 4702 COUNTY: LaPorte

New Road Construction

Boston-Larson St reconstruction from Lincolnway to Bach St (earmark)
PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

RESPONSIBLE: RFC-Greg Broz / Gary Mroczka

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/12/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 02/11/2009

CONTRACT: R-29618 KIN: 4913 COUNTY: Miami DISTRICT: Fort Wayne
DES: 0301156 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1001 Trail on CSX corridor and town loop in Converse R/W CLEAR: 03/09/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Green 3 Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mike Fitch / READY FOR CONTRACT: 11/19/2008
LETTING DATE: 02/11/2009
CONTRACT: R-29618 KIN: 4913 COUNTY: Miami DISTRICT: Fort Wayne
DES: 0710200 Other Type Project (Miscellaneous) Fed Proj Num:
ROUTE: ST-1001 Sidewalks, crosswalks & shared use paths to Converse Elem School R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 11/19/2008
LETTING DATE: 02/11/2009
CONTRACT: R-29861 KIN: COUNTY: Hancock DISTRICT: Greenfield
DES: 0501235 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: I-70 From 5.03 miles E of SR 9 to 0.24 mi E of SR 109 (Montgomery Creek) R/W CLEAR: 01/03/2006 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 11/05/2008
LETTING DATE: 02/11/2009
CONTRACT: R-29877 KIN: COUNTY: Noble DISTRICT: Fort Wayne
DES: 0100500 Small Structure Replacement Fed Proj Num:
ROUTE: US-6 Over Huston Ditch, 6.81 miles E of US 33 R/W CLEAR: 05/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4731
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Gregory J Smith / Mike Peterson READY FOR CONTRACT: 11/05/2008
LETTING DATE: 02/11/2009
CONTRACT: R-29878 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0013200 Small Structure, Replacement Fed Proj Num:
ROUTE: US-33 Over Hire Ditch, 0.19 miles N of SR 13 R/W CLEAR: 08/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4505
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Sivaranjan Sivasubramaniam READY FOR CONTRACT: 11/05/2008
LETTING DATE: 02/11/2009
CONTRACT: R-30263 KIN: COUNTY: Marion DISTRICT: Seymour
DES: 0710877 HMA Overlay, Functional Fed Proj Num:
ROUTE: SR-37 Wicker Road to Edgewood Ave R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 11/19/2008
LETTING DATE: 02/11/2009
CONTRACT: R-30325 KIN: COUNTY: Morgan DISTRICT: Crawfordsville
DES: 0710861 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/19/2008
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As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 02/11/2009

CONTRACT: R-30326 KIN: COUNTY: Morgan
DES: 0710860 Demolition, Remove Buildings,Foundations
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 02/11/2009
CONTRACT: RS-29170 KIN: COUNTY: Decatur
DES: 0600425 Crack & Seat PCCP & HMA Overlay
ROUTE: SR-3 W jct SR 46/3 to Muddy Fork Sand Creek Bridge

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 02/11/2009
CONTRACT: T-30239 KIN: COUNTY: Various
DES: 0710870 Lighting
ROUTE: 1-64 Various locations on I-65 and 1-64

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 02/11/2000
CONTRACT: T-30307 KIN: COUNTY: Clark
DES: 0710150 Install New Guard Rail
ROUTE: I-65 Various locations on 1-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 02/11/2009
CONTRACT: T-30308 KIN: COUNTY: Floyd
DES: 0710151 Install New Guard Rail
ROUTE: 1-64 Various locations on 1-64

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 02/11/2000
CONTRACT: T-30309 KIN: COUNTY: Floyd
DES: 0710152 Install New Guard Rail
ROUTE: 1-265 Various locations on 1-265

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 02/15/2009
CONTRACT: R-29629 KIN: COUNTY: Lake
DES: 0501100 New Road Construction
ROUTE: ST-1001 Frontage roads from Taney PI, .39 mi W of SR 55 to 81st PI, .2 mi E of SR 53

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/19/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/19/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/19/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/15/2008

Date: 11/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/11/2009

CONTRACT: B-29211 KIN: 4838 COUNTY: Blackford DISTRICT: Greenfield
DES: 0200017 Br Repl, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: SR-26 Over Debatty Prong R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: CTE Engineers DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Henry Brown READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29211 KIN: 4838 COUNTY: Blackford DISTRICT: Greenfield
DES: 0401331 New Bridge Construction Fed Proj Num:
ROUTE: IR-1011 Bridge over UNT Little Lick Creek on CR 200E R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: CTE Engineers DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Henry Brown READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29293 KIN: COUNTY: Hancock DISTRICT: Greenfield
DES: 0600089 Bridge Deck Replacement Fed Proj Num:
ROUTE: I-70 5.47 miles E of |-465 (700W over |-70) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / Phil Kuntz READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29609 KIN: COUNTY: Wells DISTRICT: Fort Wayne
DES: 0400354 Bridge Replacement Fed Proj Num:
ROUTE: IR-1004 Bridge #59 over Salamonie River on CR 900 S R/W CLEAR: 07/30/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 12/17/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29699 KIN: COUNTY: Shelby DISTRICT: Greenfield
DES: 9682190 Br Repl, Cont, Pres. Conc. Blub T-Beam(SMPL) Fed Proj Num:
ROUTE: ST-1000 Bridge #8 over Sugar Creek on CR 600W R/W CLEAR: 10/15/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29732 KIN: COUNTY: LaPorte DISTRICT: LaPorte
DES: 9800130 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:
ROUTE: US-35 Bridge over Kankakee River, 2.46 miles S of US 6 R/W CLEAR: 09/15/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4099
DESIGNED ORG.: J.A. Barker Engineering DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mindy Foster / To Be Assigned READY FOR CONTRACT: 12/10/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29791 KIN: COUNTY: Huntington DISTRICT: Fort Wayne
DES: 0710141 Bridge Deck Overlay Fed Proj Num:
ROUTE: 1-69 On [-69, 0.83 miles S of US 224, NB - Bridge over Wabash River R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 12/03/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/11/2009

CONTRACT: B-30008 KIN: COUNTY: Adams DISTRICT: Fort Wayne
DES: 9803540 Bridge Replacement Fed Proj Num:
ROUTE: SR-218 Bridge over Smith-Shoemaker Ditch, 2.1 miles E of US 27 R/W CLEAR: 10/29/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4745
DESIGNED ORG.: Design Squad 2 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Joseph Talago / Joseph Talago READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0200872 New Road Construction Fed Proj Num:
ROUTE: SR-331 From just S of 12th Street to just N of SR 933 R/W CLEAR: 11/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4821
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski READY FOR CONTRACT: 12/10/2008
LETTING DATE: 03/11/2009
CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0200873 Intersection Improvement Fed Proj Num:
ROUTE: SR-331 At SR 933 R/W CLEAR: 09/01/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski READY FOR CONTRACT: 12/10/2008
LETTING DATE: 03/11/2009
CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0200989 New Br, Steel Girder Fed Proj Num:
ROUTE: SR-331 Bridge (Norfolk Southern RR) over new SR 331 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski READY FOR CONTRACT: 12/10/2008

LETTING DATE: 03/11/2009

CONTRACT: IR-30177 KIN: 9006 COUNTY: Floyd DISTRICT: Seymour
DES: 0710813 New Bridge, Other Fed Proj Num:
ROUTE: SR-111 Bridge over CSX RR R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: State
MAP ID: 054 RESPONSIBLE: RFC-Kenneth Franklin / Chad Salzbrenner READY FOR CONTRACT: 04/15/2009
LETTING DATE: 03/11/2009
CONTRACT: IR-30177 KIN: 9006 COUNTY: Floyd DISTRICT: Seymour
DES: 9902920 Added Travel Lanes Fed Proj Num:
ROUTE: SR-111 From Sleepy Ln to Mt Tabor Rd R/W CLEAR: 09/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4690
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 054 RESPONSIBLE: RFC-Greg Kicinski / Chad Salzbrenner READY FOR CONTRACT: 11/15/2008
LETTING DATE: 03/11/2009
CONTRACT: M-30028 KIN: COUNTY: Various DISTRICT: Seymour
DES: 0710663 Patch And Rehab Pavement Fed Proj Num:
ROUTE: VA-VARI Charlestown State Park R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 12/17/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 03/11/2009

CONTRACT: R-27567 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9507090 Median Construction Fed Proj Num:
ROUTE: US-6 From Tomahawk Dr to 0.9 mile E of Tomahawk Dr R/W CLEAR: 08/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4187
DESIGNED ORG.: A & F Engineering Co., Inc. DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: R-27721 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0300646 Beautification / Wildflowers Fed Proj Num:
ROUTE: I-70 I-70 and 1-465 E interchange - wildflower/native grasses - erosion control R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29125 KIN: 4840 COUNTY: Madison DISTRICT: Greenfield
DES: 0600674 Utility Relocation Fed Proj Num:
ROUTE: SR-28 At 29th St, 0.7 mile W of SR 37 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 12/20/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29125 KIN: 4840 COUNTY: Madison DISTRICT: Greenfield
DES: 9703350 Intersection Improvement Fed Proj Num:
ROUTE: SR-28 At 29th St, 0.7 mile W of SR 37 R/W CLEAR: 06/20/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4090
DESIGNED ORG.: URS DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/20/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29394 KIN: COUNTY: Various DISTRICT: Seymour
DES: 0710010 Environmental Mitigation Fed Proj Num:
ROUTE: SP-VARI Various locations R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(l), E(J) L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 12/17/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29464 KIN: COUNTY: Howard DISTRICT: Greenfield
DES: 0710080 Small Structure Replacement Fed Proj Num:
ROUTE: US-31 1.29 miles N of SR 26 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Utpal Patel READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29613 KIN: COUNTY: Wayne DISTRICT: Greenfield
DES: 0400033 Road Construction Fed Proj Num:
ROUTE: IR-1001 Crown Ck Blvd, fr Centerville Rd. NE 1.15 mi to Eliason Rd to .45 mi S to US 40 R/W CLEAR: 11/08/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Mark Eckert READY FOR CONTRACT: 12/03/2008
Date: 11/01/2007 Page 144 of 147

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

LETTING DATE: 03/11/2009
CONTRACT: R-29624
DES: 0500820
ROUTE: ST-1006
RELINQ REQ: TBD

KIN: COUNTY: LaGrange
Bike/Pedestrian Facilities

Pumpkinvine Nature Trail - Phase 4

PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

LETTING DATE: 03/11/2009
CONTRACT: R-29906
DES: 0710539
ROUTE: SR-37
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/11/2009
CONTRACT: R-30268
DES: 0100706
ROUTE: IR-1003
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian /

KIN: COUNTY: Monroe

Drainage Ditch Correction

Ditch between Judah Branch and Station 100+00 along Line A on the W side of SR37
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

KIN: COUNTY: Allen

Added Travel Lanes

Aboite Center Rd from W Jefferson Blvd to Coventry Ln
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

LETTING DATE: 03/11/2009
CONTRACT: R-30269
DES: 0500903
ROUTE: ST-1001
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

KIN: COUNTY: Dekalb

Road Reconstruction (3R/4R Standards)

Betz Road from Indiana Ave to Main St & Grandstaff Dr (Phase | of two phases)
PRE QUAL CODES :

DESIGNED ORG.: Edwards and Kelcey

LETTING DATE: 03/11/2009
CONTRACT: R-30270
DES: 0600368
ROUTE: VA-VARI
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

KIN: COUNTY: Allen

Enhancement

Johnny Appleseed Park to Shoaff Park Trail - Phase | in Ft Wayne
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

LETTING DATE: 03/11/2009
CONTRACT: R-30271
DES: 0600372
ROUTE: VA-VARI
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian /

KIN: COUNTY: Wabash
Enhancement

Wabash Riverwalk Trail - Phase 1

PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

LETTING DATE: 03/11/2009
CONTRACT: RS-28233
DES: 0500107
ROUTE: SR-25
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian /

KIN: COUNTY: Tippecanoe
Auxiliary Lanes, Passing

Intersection with CR 375W

PRE QUAL CODES :

DESIGNED ORG.: Crawfordsville District

RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/08/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/17/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/15/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/17/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/27/2009 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/17/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/02/2009 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/17/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 08/25/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE: 5016
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/17/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Nov-2007

LETTING DATE: 04/08/2009
CONTRACT: - KIN: COUNTY: Steuben
DES: 0401070 Bike/Pedestrian Facilities

ROUTE: ST-1002 Steuben Co Trail - Ph 1, from Angola to Pokagon Park

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 04/08/2009
CONTRACT: - KIN: COUNTY: Allen
DES: 0710322 Intersect. Improv. W/ Added Turn Lanes
ROUTE: IR-1001 Intersection of Clinton St & Washington Center Rd, 1.37 mi E/o bridge over [-69

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 04/08/2009
CONTRACT: - KIN: COUNTY: Allen
DES: 0710495 Added Travel Lanes

ROUTE: ST-1001 Auburn Road from 950" N of 1-69 to 1,050 feet S of I-69

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division

MAP ID: 020 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 04/08/2009
CONTRACT: B- KIN: COUNTY: Miami
DES: 9982330 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: IR-1000 Bridge #28 on CR 100E over Eel River, 0.8 miles S of SR 16
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAP ID: RESPONSIBLE: RFC-Mike Fitch / To Be Assigned
LETTING DATE: 04/08/2009
CONTRACT: B-28999 KIN: COUNTY: Jay
DES: 0200933 Replace Superstructure
ROUTE: US-27 Bridge over Limberlost Creek, 1.74 miles S of SR 116, Jay Co

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division

MAP ID: RESPONSIBLE: RFC-George Snyder / To Be Assigned
LETTING DATE: 04/08/2009
CONTRACT: B-29290 KIN: COUNTY: Elkhart
DES: 0300115 Bridge Replacement
ROUTE: SR-13 Bridge over Elkhart River, 4.09 miles N of US 33

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1

MAP ID: RESPONSIBLE: RFC-Gregory J Smith / Tony Cox
LETTING DATE: 04/08/2000
CONTRACT: IR-30298 KIN: 9294 COUNTY: Gibson
DES: 0500437 New Road Construction
ROUTE: PR-69 From 1.77 miles N of 1-64 to 2.92 mi N of SR 68

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/25/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/14/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/21/2009 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/14/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/14/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/01/2006 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/14/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE: 5054
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/26/2009 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009
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LETTING DATE: 04/08/2009

CONTRACT: R-29392 KIN: COUNTY: Dearborn DISTRICT: Seymour
DES: 0710008 Slide Correction Fed Proj Num:
ROUTE: I-74 At RP- 165 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / READY FOR CONTRACT: 01/14/2009
LETTING DATE: 04/08/2009
CONTRACT: R-29696 KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0600367 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: VA-VARI White River Corridor Trail - Phase 8 - Anderson R/W CLEAR: 07/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: IXOYE DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 12/31/2008
LETTING DATE: 04/08/2009
CONTRACT: T-30251 KIN: COUNTY: Delaware DISTRICT: Greenfield
DES: 0710873 Traffic Signals, New Or Modernized Fed Proj Num:
ROUTE: 1-69 SR 332 Interchange NB and SB Ramps R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers READY FOR CONTRACT: 12/31/2008
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